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Introduction

FY 2016
Board of Education’s Approved Capital Budget Howard County Public School System

	 	
Executive Summary		  Introduction	

This document contains the Howard County Public School 
System’s (HCPSS) Board of Education’s Approved FY 2016 
Capital Budget and the FY 2017–2021 Capital Improvement 
Program (CIP) schedules. Projects are presented for the 
next fiscal year and future years, documenting long range 
plans for the system.  This document was preceeded by an 
analysis of enrollment projection trends presented in the 
feasibility study presented June 26, 2014. 

The Superintendent’s Proposed Capital Budget is the first 
step in this annual process which will ultimately ended 
with the approval of the Board of Education’s final Capital 
Budget in May 2015. The Capital Budget is submitted 
much earlier than the Operating Budget to accommodate 
deadlines associated with submission of the Capital Budget 
to the Maryland State Department of Education.  
 
The Executive Summary provides an introduction to the 
Board of Education’s Approved FY 2016 Capital  Budget, 
the Capital Improvement Program FY 2017–2021, and the Long-Range Master Plan FY 2016–2025. It 
presents a high level overview of the budget process and the FY 2016 Board of Education’s Approved 
Capital Budget. Included in the Executive Summary is the Superintendent’s Message which provides an 
overview of the budget issues. Among other information found in the Executive Summary is a discussion 
of the capital budget alignment with Vision 2018, enrollment projections and student capacities, recent 
capital budget accomplishments, the capital budget schedule, and information on the capital budget 
process.

System Information presents information on the county and the school system, with maps of school 
locations throughout the county displayed by school level. The Project Detail presents detail on each 
project presented in the proposed FY 2016 Capital Budget as well as information on longer range project 
plans.  The Supporting Data includes data from the feasibility study, detailed enrollment data, school 
and region test for APFO, fully funded projects in process, facilities constructed and/or renovated with 
state funds,  and the glossary.  
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Message from the Superintendent

FY 2016
Board of Education’s Approved Capital Budget Howard County Public School System

	
Executive Summary		  A Message from the Superintendent

June 22, 2015

Howard County Residents:

The Howard County Public School System (HCPSS) Board of Education’s 
Approved FY 2016 Capital Budget and the Capital Improvement Program FY 
2017–2021, and the Long-Range Master Plan FY 2016–2025, provide the 
framework and plans for educational facilities that support a positive learning 
environment. The plans are integral to achieving Vision 2018, Fulfilling the 
Promise of Preparation, the school system’s five-year strategic plan. The capital 
improvement program and long-range master plan address projected student 
capacity needs by implementing capital projects and facility renovations when 
and where they are most needed. The $67.5 million FY 2016 approved capital 
budget was developed from these plans.

The capital budget process, detailed within the Executive Summary, links capital planning with attendance area 
planning and addresses long-range planning issues identified in the annual feasibility study. Presented to the 
Board of Education on June 26, 2014, the Feasibility Study provided new enrollment projections and proposed 
future redistricting.   

Several factors affect the total FY 2016 Capital Budget. This year’s capital improvement program provides for 
student capacity, renovations, and various other improvements that staff, parents, and community leaders 
have identified as needed. The formula used by the state to calculate school construction costs has increased 
to $260.98 per square foot. Project budgets have increased to reflect rising costs such as the requirement to 
pay prevailing wage on all projects after July 1, 2014, costs to comply with LEED requirements, and general 
inflationary increases.

Highlights of the FY 2016 Capital Budget and Long-Range Master Plan are noted below:
	
•	 The FY 2016 Capital Budget is $67.5 million.

•	 The cumulative total of the ten-year Long-Range Master Plan for FY 2016–2025 is $1.32 billion and includes 
funding for four new elementary schools, a new high school, a replacement middle school, and a new middle 
school which are necessary to meet projected enrollment growth and capacity needs. In addition, it includes 
approximately $570.6 million in systemic renovations, modernizations, major programmatic renovations, 
and additions to existing school facilities. 

•	 HCPSS is projected to enroll 12,013 additional students between 2015 and 2025. A total of 5,650 (Grades 
K-12) additional seats are provided in the FY 2016–2025 Long-Range Master Plan. Coupled with the 54,522 
seats of existing capacity in 2014 and the use of relocatable classrooms where required, the proposed capital 
program is sufficient to meet near-term student enrollment needs.
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FY 2016
Board of Education’s Approved Capital Budget Howard County Public School System

	
Executive Summary		  A Message from the Superintendent

One of the most significant updates to the FY 2016–2025 Long-Range Master Plan is the addition of new school 
projects to reflect the increase in capacity needs resulting from development and growth in the County. These 
replace the administrative building projects being reexamined for alternative solutions that were included in 
prior plans. The result is a long-range master plan that more accurately predicts future funding needs. 

Funding of the capital budget currently depends predominantly upon the issuance of bonds by the County and 
state. With rising costs and growing capacity needs, the future capital needs of the school system are projected 
to markedly surpass current County bonding limits. We look forward to continuing our ongoing discussions with 
County Council and other stakeholders regarding both dedicated and alternative financing sources for education. 

In alignment with Vision 2018, we are implementing best practices to improve the existing capital planning 
processes. These will ensure that future master plans provide a vision for capital plans and investments based 
upon in depth analysis, and that they incorporate educational needs as well as financial factors. A new Long- 
Range Capital Planning Committee, comprising representatives from HCPSS and county government, will assist 
in the development of the long-range master plan. The committee will evaluate and prioritize the many potential 
projects, basing recommendations on updated annual feasibility study data, support for Vision 2018, stakeholder 
input, and financial considerations.

The FY 2016 Capital Budget Schedule is detailed at the end of the Executive Summary and includes the dates of 
Board public hearings and work sessions. The Board of Education approved the capital budget on May 27, 2015 
at 9:00 a.m.

I look forward to working with the Board of Education, parents, community members, and business leaders to 
secure the necessary funding and support for the improvements to Howard County public school facilities.

Sincerely,

Renee A. Foose, Ed.D.
Superintendent
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FY 2016
Board of Education’s Approved Capital Budget

How
ard County Public School System

Executive Sum
m

ary		


FY 2016 Capital Budget

Capacity Project Occupancy Approved 
Appropriations

State 
Contribution Local Bonds Codes Transfer 

Tax
Total FY16 
Request

Requested 
Project Totals
Through FY16

760        Wilde Lake MS Replacement School Aug 2017 10,858            13,303              4,931             (C) -                18,234         29,092             
-             Patuxent Valley MS Renovation Aug 2017 8,145              7,819                781                (C) 1,400         10,000         18,145             

100        Swansfield ES Renovation/Addition Aug 2018 1,898              -                        9,875             (C) -                9,875           11,773             
100        Waverly ES Renovation/Phase II Addition Aug 2018 -                      -                        3,770             (C) -                3,770           3,770               
788        New Elementary School #42 Aug 2018 -                      -                        2,807             (P) -                2,807           2,807               

0
0 Systemic Renovations/Modernizations Jan-04 218,887          489                   8,774             (P,C,E) -                9,263           228,150           
0 Roofing Projects Jan-04 40,537            2,338                2,662             (P,C,E) -                5,000           45,537             
0 0 Jan-04
0 Playground Equipment Jan-04 2,380              -                        -                     (E) -                -                   2,380               
0
0 Relocatable Classrooms Jan-04 16,210            -                        1,200             (P,C,E) -                1,200           17,410             
0 Site Acquisition & Construction Reserve Jan-04 20,836            -                        -                     (P,C) -                -                   20,836             
0 Technology Jan-04 29,486            -                        -                     (C,E) 5,000         5,000           34,486             
0 Planning and Design Jan-04 -                      -                        -                     (P) 300            300              300                  
0 Barrier Free Jan-04 5,228              -                        200                (P,C,E) -                200              5,428               

TOTALS 354,465$        23,949$            35,000$         6,700$       65,649$       420,114$         

State Allocations for Prior Year Projects* 1,821                -                     1,821           
25,770$            35,000$         6,700$       67,470$       

(P) Planning
(C) Construction
(E) Equipment
* Deep Run ES Renovation/Addition

FY 2016 Capital Budget
Board of Education Approved May 27, 2015

(In Thousands)
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FY 2017–2021
Executive Sum

m
ary		


Capital Im

provem
ent Program

Grades Capacity Project Occupancy FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 5 Year 
CIP Total

6-8 760       Wilde Lake MS Replacement School Aug 2017 12,895      -                -                -                -                12,895      
6-8 -            Patuxent Valley MS Renovation Aug 2017 10,385      -                -                -                -                10,385      
K-5 100       Swansfield ES Renovation/Addition Aug 2018 11,567      1,751        -                -                -                13,318      
K-5 100       Waverly ES Renovation/Phase II Addition Aug 2018 6,430        16,898      -                -                -                23,328      
K-5 788       New Elementary School #42 Aug 2018 11,640      23,633      2,460        -                -                37,733      
6-8 -            Oakland Mills MS Limited Renovation Aug 2019 4,000        5,000        5,000        -                -                14,000      

9-12 -            Hammond HS Renovation Aug 2021 3,790        18,124      18,999      18,374      19,000      78,287      
6-8 156       Ellicott Mills MS Addition Aug 2019 432           3,440        2,293        -                -                6,165        

9-12 -            Oakland Mills HS Renovation Aug 2022 -                -                -                6,167        38,685      44,852      
K-5 600       New Elementary School #43 Aug 2023 -                -                -                4,180        14,300      18,480      

-                  
0 -            Systemic Renovations/Modernizations -                  18,708      59,909      88,114      78,338      52,135      297,204    
0 -            Roofing Projects -                  5,000        5,000        5,000        5,000        5,000        25,000      

Jan-04
0 -            Playground Equipment -                  300           300           300           300           300           1,500        

-                  
0 -            Relocatable Classrooms -                  1,500        1,500        1,500        1,500        1,500        7,500        
0 -            Site Acquisition & Construction Reserve -                  2,000        2,000        2,000        2,000        2,000        10,000      
0 -            Technology -                  10,000      6,000        5,000        7,500        10,000      38,500      
0 -            School Parking Lot Expansions -                  600           600           600           600           600           3,000        
0 -            Planning and Design -                  300           300           300           300           300           1,500        
0 -            Barrier Free -                  200           200           200           200           200           1,000        

TOTALS 99,747$    144,655$  131,766$  124,459$  144,020$  644,647$  

(In Thousands)

FY 2017-2021 Capital Improvement Program
Board of Education Approved May 27, 2015
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FY 2016–2021
Executive Sum

m
ary		


Long-Range System

ic Renovation Projects

Project FY 2016 Local FY 2016 State FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 Totals

Hollifield Station ES Control Systems 321$                -$                     -$                     -$                     -$                     -$                     -$                     321$                

Mayfield Woods MS Electronics (Fire Alarm) 65                    150                  -                       -                       -                       -                       -                       215                  

Manor Woods ES Electronics (Fire Alarm) 102                  113                  -                       -                       -                       -                       -                       215                  

Lime Kiln MS Control Systems 235                  -                       -                       -                       -                       -                       -                       235                  

Clarksville ES Doors/Frames 241                  -                       -                       -                       -                       -                       -                       241                  

Rockburn ES Boiler 87                    226                  -                       -                       -                       -                       -                       313                  

Glenwood MS Boiler/Water Heater 500                  -                       3,000               -                       -                       -                       -                       3,500               

Bonnie Branch MS HVAC 23                    -                       650                  -                       -                       -                       -                       673                  

Dunloggin MS Renovation + Addition -                       -                       2,943               17,284             11,523             -                       -                       31,750             

Talbott Springs ES Renovation -                       -                       2,268               11,462             8,264               -                       -                       21,994             

Patapsco MS Renovation -                       -                       3,147               16,887             11,258             -                       -                       31,292             

Jeffers Hill ES Renovation -                       -                       -                       1,799               9,409               6,273               -                       17,481             

Elkridge ES Renovation -                       -                       -                       2,914               16,784             11,189             -                       30,887             

Hammond MS Renovation -                       -                       -                       2,863               14,959             9,973               -                       27,795             

ARL HVAC/Controls -                       -                       -                       -                       600                  8,550               -                       9,150               

Pointers Run ES Renovation -                       -                       -                       -                       3,000               12,271             16,514             31,785             

Forest Ridge ES Renovation -                       -                       -                       -                       2,627               11,169             12,446             26,242             

Mayfield Woods MS Renovation -                       -                       -                       -                       2,990               12,213             16,475             31,678             

Energy Projects 500                  -                       -                       -                       -                       -                       -                       500                  

Other Systemic 6,700               -                       6,700               6,700               6,700               6,700               6,700               40,200             

TOTALS 8,774$             489$                18,708$           59,909$           88,114$           78,338$           52,135$           306,467$         

(In Thousands)

FY 2016-2021 Long-Range Systemic Renovation Projects
Board of Education Approved May 27, 2015
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FY 2016–2025
Executive Sum

m
ary		


Long-Range M

aster Plan

Project
Approved 

Appropriations FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025

Total Approp. 
plus FY16-FY25 

Request
Wilde Lake MS Replacement School 10,858               18,234         12,895      -                -                -                -                -                -                -                -                41,987                
Patuxent Valley MS Renovation 8,145                 10,000         10,385      -                -                -                -                -                -                -                -                28,530                
Swansfield ES Renovation/Addition 1,898                 9,875           11,567      1,751        -                -                -                -                -                -                -                25,091                
Waverly ES Renovation/Phase II Addition -                         3,770           6,430        16,898      -                -                -                -                -                -                -                27,098                
New Elementary School #42 -                         2,807           11,640      23,633      2,460        -                -                -                -                -                -                40,540                
Oakland Mills MS Limited Renovation -                         -                  4,000        5,000        5,000        -                -                -                -                -                -                14,000                
Hammond HS Renovation -                         -                  3,790        18,124      18,999      18,374      19,000      -                -                -                -                78,287                
Ellicott Mills MS Addition -                         -                  432           3,440        2,293        -                -                -                -                -                -                6,165                  
Oakland Mills HS Renovation -                         -                  -                -                -                6,167        38,685      25,790      -                -                -                70,642                
New Elementary School #43 -                         -                  -                -                -                4,180        14,300      14,300      11,518      -                -                44,298                
Centennial HS Renovation -                         -                  -                -                -                -                -                6,151        38,592      25,728      -                70,471                
New Elementary School #44 -                         -                  -                -                -                -                -                4,320        15,670      15,670      11,334      46,994                
New Elementary School #45 -                         -                  -                -                -                -                -                -                4,460        16,330      16,330      37,120                
New High School #13 -                         -                  -                -                -                -                -                -                -                10,764      51,226      61,990                
New Middle School #21 -                         -                  -                -                -                -                -                -                -                -                4,880        4,880                  
0
Systemic Renovations/Modernizations 218,887             9,263           18,708      59,909      88,114      78,338      52,135      61,293      64,358      67,576      70,955      789,536              
Roofing Projects 40,537               5,000           5,000        5,000        5,000        5,000        5,000        5,000        5,000        5,000        5,000        90,537                
0
Playground Equipment 2,380                 -                  300           300           300           300           300           300           300           300           300           5,080                  
0
Relocatable Classrooms 16,210               1,200           1,500        1,500        1,500        1,500        1,500        1,500        1,500        1,500        1,500        30,910                
Site Acquisition & Construction Reserve 20,836               -                  2,000        2,000        2,000        2,000        2,000        2,000        2,000        2,000        2,000        38,836                
Technology 29,486               5,000           10,000      6,000        5,000        7,500        10,000      5,000        7,500        10,000      6,000        101,486              
School Parking Lot Expansions 4,200                 -                  600           600           600           600           600           600           600           600           600           9,600                  
Planning and Design -                         300              300           300           300           300           300           300           300           300           300           3,000                  
Barrier Free 5,228                 200              200           200           200           200           200           200           200           200           200           7,228                  
State Allocations for Prior Year Projects* -                         1,821           -                -                -                -                -                -                -                -                -                1,821                  

TOTALS 358,665$           67,470$       99,747$    144,655$  131,766$  124,459$  144,020$  126,754$  151,998$  155,968$  170,625$  1,676,127$         

Ten-Year Long-Range Master Plan = $1,317,462

Board of Education Approved

FY 2016-2025 Long-Range Master Plan
May 27, 2015

(In Thousands)
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Introduction

	 Executive Summary		  Vision 2018	

Vision 2018
Fulfilling the Promise of Preparation

Goal 2Goal 1
Students  
Every student 
achieves academic 
excellence 
in an inspiring, 
engaging, and 
supportive 
environment.

Staff  
Every staff 
member is 
engaged, 
supported, and 
successful.

Goal 3
Families and the 
Community  
Families and 
the community 
are engaged 
and supported 
as partners in 
education. 

Goal 4
Organization  
Schools are 
supported by 
world-class 
organizational 
practices.

Vision
Every student is inspired to learn and 
empowered to excel. 

Mission
We cultivate a vibrant learning 
community that prepares students to 
thrive in a dynamic world. 

Guiding Principles  
We believe in…
•	 Achieving excellence in all we do 
•	 Developing each student’s unique gifts 
•	 Engaging students in relevant, experiential, and personalized learning
•	 Cultivating creative problem solving, critical thinking, and innovation
•	 Promoting integrity, civility, and global citizenship
•	 Enriching learning by honoring our diversity 
•	 Fostering a culture of collaboration, trust, and shared responsibility
•	 Removing barriers to success

ThE hoWard CounTy PubliC SChool SySTEm
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FY 2016
Board of Education’s Approved Capital Budget Howard County Public School System

Executive Summary		  Capital Budget Support of Vision 2018	

Capital Budget Support of Vision 2018

Alignment with Strategic Plan

Vision 2018: Fulfilling the Promise of 
Preparation is the Board’s strategic 
plan to build an educational program 
that is among the best in the 
world.  While much of this plan is 
implemented in the operating budget, 
the CIP supports achievement of each 
goal in Vision 2018.  

The Capital Improvement Program 
(CIP) supports Goal 1 Strategy 
1.4.6: Configure physical spaces to 
facilitate learning by providing spaces 
configured to facilitate learning in 
accordance with board approved 
educational specifications.  The CIP also supports Strategy 1.8.2: Provide opportunities for students to explore 
a wide variety of experiences and to build competencies in academics, athletics, and the arts. Classrooms are 
specified to contain students according to approved class size ratios. Beyond the regular classrooms, facilities 
have specialized spaces which are equipped to deliver all approved programs. 

The CIP provides facilities with program areas for physical education and play areas for unstructured activity 
promoting physical activity as a part of every child’s daily routine. Walking and biking are facilitated with 
pathways and bicycle racks. Facilities include a cafetorium outfitted with the necessary equipment to deliver 
approved menu items.
  

Facilities also provide opportunities for students to learn how to 
balance their choices in activity modalities, including independent 
activity, face-to-face interaction, athletics, creative endeavors, 
and screen time. Facilities are designed to physically and socially 
activate students, staff, and the community. Stimulating indoor and 
outdoor spaces utilize light and appealing design to create spaces for 
impromptu use. 

Goal 2 seeks to have every staff member engaged, supported, and 
successful. Facility planning includes cross functional representatives 
of the school system at all levels of construction and renovation 
process from acquisition of land to engagement during construction.  
Planning, Construction, and Maintenance information are provided 

online through Board Docs as well as separate web pages.  Staff is engaged with satisfaction surveys and 
presentations at training sessions.
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Capital Budget Support of Vision 2018

Goal 3 seeks to have families and the community 
engaged and supported as partners in education.  
Facilities are designed with secure access points to 
ensures visitors’ needs are addressed while protecting 
students and staff from intrusion. Classroom and 
staff work areas are designed to be comfortable and 
well lit. Projects include outreach to the community 
through meetings and presentations to ensure 
notification and collection of valuable stakeholder 
input.  Staff coordinate with local officials, safety 
inspectors, and environmental regulators in support 
of student wellbeing. 

Goal 4 seeks to ensure that schools are supported by world-class organizational practices.  Facilities and equipment 
are constructed according to required codes and best practices.  Regular safety and maintenance inspections 
are conducted according to local, state, and national standards. Industry best practices are implemented and 
benchmarks are identified and used. Examples include LEED standards and Green School Certification.  Facilities 
are designed to incorporate technology sselected to support overall organized goals. 
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Capital Planning

Capital planning is an ongoing process where the annual Capital Improvement Program (CIP) and Long-Range 
Master Plan are updated to reflect changes in enrollments, building capacities and other conditions. The Howard 
County Public School System (HCPSS) provides other relevant publications which should be taken as a whole with 
the capital budget. These include the Feasibility Study, Educational Facility Master Plan, and the Comprehensive 
Facility Maintenance Plan.

The formulation of the FY 2016 Capital Budget, FY 2017–2021 Capital Improvement Plan, and the FY 2016–2025 
Long-Range Master Plan begins with the annual completion of enrollment projections first presented in the June 
2014 Feasibility Study.  The results of this projection are also included in this document in pre- and post-measures 
charts. Capacities of schools dictate the calculation of percentage capacity utilization, a measure which allows 
the effect of school projections to be illustrated in a meaningful way.  A school with capacity utilization over 
110 percent is deemed to be over-utilized, while a school below 90 percent capacity utilization is deemed to be 
under-utilized.  This range is set by Board of Education policy.  

Major findings from the June 2014 Feasibility Study which have been factored into this request include:
•	 The projected need for New ES #42 is more urgent than was previously projected.  A site has been procured 

and approved allowing planning in FY 2016.
•	 The renovation of Dunloggin MS should include new capacity. The renovation presents an opportunity to 

gain capacity in an area with strong growth.
•	 Ellicott Mills MS should be expanded to a capacity in line with the larger schools identified in the Gilbert MS 

Capacity Study. 
•	 Trends support inclusion of three new elementary school projects and one new middle school project in the 

long range master plan.

The redistricting of school attendance areas is an integral part of the CIP. The HCPSS is responsible for ensuring 
that school buildings in the county are run efficiently and effectively. This means keeping schools at or near 
capacity and ensuring that most available seats are used before new schools would be built. Redistricting is used 
to ensure that existing capacity and the scheduled capital projects efficiently accommodate projected student 
enrollments. While redistricting plans are implied for new facilities proposed in this plan, formal approval of 
those plans will not occur until the year before they will take effect.  Changing circumstances may require 
different plans.

For planning purposes, the school attendance areas are grouped into six planning regions. Redistricting plans 
may include more than one region.  The schools and their regions are identified on the elementary school level 
page, middle school level page, and the high school level page found in the Supporting Data section. 
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Capital Planning and Growth Management

General Plan
The Capital Improvement Plan (CIP) is developed in 
alignment with the Board’s strategic plan. However 
it must conform with another important planning 
document, the Howard County General Plan. Known 
as Plan Howard 2030, it includes annual residential 
development targets through 2030.  The HCPSS will 
work closely with the Howard County Government 
to identify future funding sources so that our capital 
plan best supports the growth management goals of 
the Howard County General Plan.  The Capital Budget 
is presented to the Howard County Planning Board 
so they may make a finding of plan conformance to 
the County Council. 

The General Plan policy most relevant to this Capital Budget is  Policy 6.1h -- Schools. Make efficient use of 
existing school capacity avoiding unnecessary capital outlays. HCPSS has conducted three years of redistricting 
since the adoption of PlanHoward 2030, in part to make more efficient use of existing schools. A total of 4,326 
students were moved. More than three quarters of these students were relocated to existing schools. In 2011, 
prior to these redistricting efforts, 51 percent of  students were in schools which met BOE target of 90-110 
percent utilization. For the school year beginning in the fall of 2014, 64 percent of students will be in schools that 
meet this target. This was accomplished with only a four percent increase in capacity.

The General Plan also guides land development in accordance with relevant state growth management laws like 
the 1997 Priority Funding Areas Act and Smart Green and Growing Act which direct state spending to existing 
communities and places where local governments want state investment to support future growth, rather 
than farmland or undeveloped land. The HCPSS has invested heavily in priority funding areas of late with the 
construction of Ducketts Lane ES and Thomas Viaduct MS. The only projects proposed outside of the priority 
funding area today are the systemic renovations necessary to maintain systems in existing school, like boiler or 
HVAC upgrades.

Adequate Public Facilities Ordinance
The Adequate Public Facilities Ordinance (APFO) ties future residential construction in Howard County to 
projected school enrollments and school capacities. Elementary and middle school attendance areas that 
show a projected enrollment over 115 percent of a school’s program capacity are closed to future residential 
development until an attendance area adjustment or a capital improvement can be completed. The APFO test 
for opening or closing a school attendance area to residential building looks at the projected population of a 
school three years out from the current year. 
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Capital Planning and Growth Management

The APFO charts that appear in the Supporting Data section, are the charts that were approved for submission 
to the County Council by the Board of Education on May 9, 2013, and subsequently submitted to the Howard 
County Council and begin with the year 2016. The APFO charts do not include new schools or projects when 
their sites have not yet been acquired. As the school system secures deeds for the sites to these planned schools 
or projects, they will be reflected in that year’s APFO chart. 

Along with the elementary and middle school test, a regional test within planning regions at the elementary 
level is also included in the ordinance. Using the APFO Charts as indicators at the elementary level, all regions 
are “open” in 2016 and one school is “closed” in 2016.  At the middle school level four schools are “closed” in 
2016. 

With the pre-/post-measures approach, the APFO formatted charts found in the Supporting Data section are 
in the pre-measures format. These charts represent the adjusted FY 2015 Capital Budget projects and the new 
projections. The post-measures charts represent the recommended capital projects for the FY 2016 Capital 
Improvement Program and redistricting results from the 2014 Feasibility Study and are for demonstrative 
purposes only. 

The General Plan process was followed by adoption of the growth tiers map. Future development and 
school needs are planned in growth areas or village centers.
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Methodologies

The formulation of the FY 2016 Capital Budget, FY 2017-2021 Capital Improvement Program, and the FY 2016-
2025 Long-Range Master Plan begins with the annual completion of enrollment projections first published in 
the feasibility study. The projections included in this document are the result of a collaborative effort between 
the HCPSS, Howard County Department of Planning and Zoning, Maryland Department of Health and Mental 
Hygiene, and other county and state agencies.

The calculation of the future enrollment projection is based upon a “cohort survival ratio” method of projecting 
student enrollments. This methodology looks at past population patterns within the county to construct “survival 
ratios” in predicting a particular grade’s migration through the school system. For example, cohort-survival ratios 
predict how many second graders will result from last year’s first graders, how many third graders will result 
from last year’s second graders, and continues until the number of twelfth graders from last year’s eleventh 
graders is predicted.  A geographical  cohort survival ratio is used rather than a school-based cohort survival ratio 
to maintain comparability regardless of any redistricting.  Finally, the effects of new housing, the net effect of 
resale of existing housing, and programs housed at the school that impact enrollment are added to the cohort.

Capacities
Equitable evaluation of the impact of projected enrollment growth requires calculation of the capacities of 
schools. Capacities are not necessarily fixed to the capacity designed when a building first opened. Changes in 
use, program, and standards can effectively change capacity. 

High School capacities were evaluated and updated by the Board of Education in March 2009. High school 
program capacities are a product of either 80 or 85 percent of the total number of teaching stations multiplied 
by 25 students, exclusive of special education classrooms, and factored with consideration that not all teaching 
stations can be scheduled for use every period of the school day. Further, special-use teaching stations may not 
be adaptable for academic programs even if the space is available for a period of the school day.  

Middle school capacities were evaluated and approved by the Board September 26, 2013, after a full study 
and report by Gilbert Architects Inc. Middle school program capacities are a product of 95 percent of the total 
number of teaching stations multiplied by 20.5 students, exclusive of special education classrooms. Like high 
schools, not all teaching stations can be scheduled for use every period of the school day.

Elementary school capacities were evaluated and approved by the Board October 23, 2014, after a full study 
and report by Gilbert Architects Inc. Elementary school program capacities are based on 22 students for each 
Kindergarten classroom, 19 students for each classroom in Grades 1 and 2, and 25 students for each classroom 
in Grades 3–5.  Elementary school special education classroom capacities are established by the mandated 
student/teacher ratios for the various programs.  Not included in the capacities for elementary schools are 
resource/instructional spaces that are utilized on a school wide basis where no one group of studentsis assigned 
exclusively.  Some examples of spaces not included in the capacity are gymnasiums or multipurpose rooms, 
cafetoriums, art rooms, music rooms, media centers, gifted and talented rooms, or rooms dedicated to regional 
programs such as RECC or Pre-K.

Enrollment Projections and School Capacities

		  Enrollment Projections and
	 Executive Summary		  School Capacities	16
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Types of Capital Projects

The Capital Improvement Plan (CIP) provides for all facilities needs for the school system. Projects are 
identified by their purpose as described below.

Capacity Projects
New facilities or additions are proposed when projected enrollments cannot be accommodated 
reasonably within available capacity. The decision to construct a new facility or build an addition on an 
existing school involves consideration of fiscal implications as well as consideration of the following:

•	 Growth and location of population to be served
•	 Available capacity in surrounding schools
•	 Housing needs of current and desired educational programs

Each capacity project in the Capital 
Improvement Program (CIP) has first 
been evaluated in the annual feasibility 
study which balances school boundary 
redistricting choices with capital 
investments.  If the attending areas 
for existing schools can be adjusted, 
capital expenditures can be avoided or 
at least delayed. The Board of Education 
will review the CIP and set direction 
as appropriate during capital budget 
presentations each year. The opening 
of new schools requires redistricting. 
Redistricting is not annual but potential options are evaluated annually in the Feasibility Study.

From the receipt of planning funds until completion of a project, it typically requires a maximum of 
three years to plan and construct an elementary and/or middle school and four years for a high school. 
Some parts of the construction process can be expedited at cost.

Non-Capacity Projects
Capital projects which don’t produce capacity are “systemic” and serve the long-term plans of HCPSS and 
the state of Maryland by keeping and maintaining the systems that support 30-40 year infrastructure 
investments. Most maintenance investments are covered by the operating budget and documented 
in the annual Comprehensive Maintenance Program published as a requirement of MSDE.  Each year 
staff evaluate comprehensive maintenance program plans to identify projects that exceed regular 
maintenance and add these project to the capital improvement program as appropriate.

Renovations of existing schools are proposed when repairs of the structure’s internal systems are no 
longer economically feasible.  As the Comprehensive Facility Master Plan is updated using the results 
of ongoing facility assessments, specific projects are identified in the long-range master plan.
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Types of Capital Projects

The decision to renovate an existing school involves the following considerations:
•	 Prioritization of needs based upon the current facility assessment.
•	 Optimal sequencing to ensure eligibility for state funding.
•	 Existing electrical, HVAC, roofing and/ or other major mechanical systems needs.
•	 Educational space needs.
•	 Health and Safety needs
•	 Americans With Disability Act (ADA) needs.
•	 Need to provide improved spaces for general teaching areas and/or supporting areas. 

When renovating an older school there are multiple considerations of how to best balance the 
existing footprint of the building against requirements defined in newer versions of the educational 
specifications.  Renovation guidelines have been developed to provide a set of standards, guidelines, 
and procedures for use by HCPSS administrative staff and architectural/engineering firms engaged in 
the planning and design of renovation work for the school system.

Roofing Projects
A well planned roofing program is critical to all other systems in a capital facility. When roofing systems 
wear, the damage from a failure can impact other systems and multiply costs. HCPSS regularly inspects 
roofing systems and provides reports to the State of Maryland. Planning and project execution must 
balance system warranties, state funding eligibility and the risk of maintenance deferral.

Playground Equipment
Elementary school students are 
stimulated by interesting and engaging 
playground installations. The playground 
planning process considers the needs of 
a wide range of ages and skills to develop 
strength, social skills, coordination, 
balance and motor planning. Each 
year various playgrounds are replaced, 
repaired or upgraded based upon need.

18
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Types of Capital Projects

Relocatable Classrooms
Relocatable classrooms are pre-fabricated, stand-alone buildings which provide temporary capacity 
to a school to relieve overcapacity, provide temporary surge space during renovations/additions, or 
provide space for a school’s program needs. Currently there are 235 modular/relocatable classrooms for 
Grades K-12 being used by the HCPSS, including several larger modular units of at least five classrooms.  

In some cases modular units are integrated into a building’s core facility, such as at St. John’s Lane, 
and Waverly Elementary Schools, and Clarksville Middle School.  These units are included in building 
capacity as they are considered permanent additions.  In recent renovations modular units have been 
replaced like Bollman Bridge Elementary School. Similar plans are underway at Deep Run Elementary 
School and Patuxent Valley Middle School. The school system conducts annual reviews of the physical 
condition and usage of all relocatable/modular units. When units are inspected, the cost of repairs is 
weighed against the option of retiring the units. 

Site acquisition and construction reserve
The selection and acquisition of appropriate school sites figures prominently in the development of 
a capital program.  Each proposed school site is carefully evaluated prior to acquisition according to 
Board-approved selection criteria identified in Policy 6000 Site Selection and Acquisition.  Delays in 
acquisition of suitable school sites may affect the timing of construction of needed schools, resulting 
in overcrowding situations. HCPSS continues to maintain a “land bank” to purchase potential sites 
or portions of land to augment sites. Larger sites identified in the subdivision review process may be 
reserved to be budgeted as line items in future capital budgets.  This fund also is used as a reserve for 
unanticipated construction costs.  Uses of the fund in this way has been infrequent.
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HCPSS
Elementary Schools Acreage Current 

Relocatables

Original 
Construction 

Cost

Initially 
Complete Renovations (R),  Additions (A), Conversion (C), Projects

Atholton ES              12.31 3                    447,569$       1961 1980(A), 2001(R), 2002(R), 2006, 2007
Bellows Spring ES        40.00 5                    15,105,663$  2003 2009(A), 2011(A)
Bollman Bridge ES        16.95 2                    6,274,000$    1988 1994(A), 2008(C),2013(R/A)
Bryant Woods ES          9.25 4                    695,406$       1968 1983, 1984(A), 2004(R), 2007
Bushy Park ES            19.20 -                     24,000,000$  2007 (Replacement) replaced Old Bushy Park with a new school
Centennial Lane ES       11.22 5                    1,101,140$    1973 1987(A), 2007(R), 2008(A)
Clarksville ES           10.69 1                    435,986$       1964 1980(A), 1986 HVAC, 2002(R), 2006
Clemens Crossing ES      10.80 3                    1,853,590$    1979 1988(A), 2009(R)
Cradlerock ES            33.16 3                    4,249,000$    1976 1998(A), 2001(R), 2003(R), 2007, 1996 Dasher Green Head Start
Dayton Oaks ES** 22.74 -                     21,804,000$  2006 New school 2006
Deep Run ES              11.67 6                    6,403,575$    1990 1998(A), 2009(A)
Ducketts Lane ES 10.03 -                     34,447,000$  2013 New school 2013
Elkridge ES              48.581 shared 4                    7,139,588$    1992 1998, 2009(A)
Forest Ridge ES          20.85 5                    6,050,000$    1992 2001/2 (R)/(A), 2009(A)
Fulton ES                99.0 shared -                     6,156,161$    1997 2003(A)/(R), 2006
Gorman Crossing ES       15.00 2                    5,766,716$    1998 2007,2013(A)
Guilford ES              11.00 5                    216,278$       1954 1959(R), 1982, 1986(A), 1989, 2006
Hammond ES               35.00 shared 1                    2,381,673$    1971 (includes Hammond MS & Hammond ES) 1987, 1988/9, 1996/7 (A), 2007, 2011(R/A)
Hollifield Station ES    14.50 3                    6,017,889$    1997 2002(R)/(A), 2009(A)
Ilchester ES             27.22 shared 2                    6,430,404$    1996 2000/1, 2008(A)
Jeffers Hill ES          10.00 2                    1,747,200$    1975 1998/1999(R) 
Laurel Woods ES          27.00 2                    1,658,399$    1973 1987(A), 2004(R), 2005(ROOFING PROJECT), 2008(A)
Lisbon ES                22.55 1                    2,056,000$    1976 1988(A), 2006
Longfellow ES            9.50 8                    775,481$       1970 1986(R), 1994(A), 2008(A)
Manor Woods ES           43.23 1                    5,900,000$    1994 2004(R) 
Northfield ES            10.00 1                    20,330,000$  1968 1986(A), 2007, 2011(R/A)
Phelps Luck ES           10.00 7                    1,036,792$    1972 1989, 1999(A), 2007,2013(R/A)
Pointers Run ES          13.69 9                    6,645,000$    1991 2000, 2001/2, 2006, 2008(A)
Rockburn ES              8.74 1                    5,849,000$    1993 2004(A), 2007
Running Brook ES         9.00 3                    776,406$       1970 1984(A)/(REMODELING), 2004 (ROOF REPLACEMENT), 2006, 2014(A) 
St. John's Lane ES         10.00 6                    235,985$       1954 1988(A), 1959, 1966, 1975(MODERNIZ)1988, 1995, 2000(A)/(R), 2009(A)
Stevens Forest ES        10.00 5                    764,941$       1972 1995(A),2013(R/A)
Swansfield ES            10.00 4                    764,941$       1972 1988(A), 1998(R), 2008(A)
Talbott Springs ES       10.00 8                    1,224,800$    1973 1999(SPRINKLERS), 2000(A) & (R), 2008(A)
Thunder Hill ES          14.93 1                    14,515,430$  1970 1987, 1988(A), 1988, 1989, 2007, 2012(R/A)
Triadelphia Ridge ES     78.3 shared -                     6,219,488$    1998 2005(A), 2006
Veterans ES              23.66 6                    19,000,000$  2007 New school 2007
Waterloo ES              10.00 4                    435,221$       1964 1987(A)/( MODERNIZATION), 1998(A), 2009(R) 
Waverly ES               11.49 3                    6,669,587$    1990 2007
West Friendship ES       17.85 -                     unknown 1925 (7 rm school (1925)) 1950, 1962, 1971(MODERNIZATION), 1978(A), 2004(R), 2005(ROOF)
Worthington ES           19.69 1                    2,385,850$    1976 1989, 1998, 2007, 2008(R) 
* Estimated Investment: based on available records; in process of updating data.
**Dayton Oaks shares 12.66 acres with Recreation and Parks play fields.

Facility Use, Acreage, and Capital Projects
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HCPSS
Middle Schools Acreage Current 

Relocatables

Original 
Construction 

Cost

Initially 
Complete Renovations (R),  Additions (A), Conversion (C), Projects

Bonnie Branch MS         27.22 shared 2                          7,819,520$       1999 1999(A)
Burleigh Manor MS        27.00 -                           8,107,000$       1992
Clarksville MS           20.43 5                          5,662,361$       1979 2004, 2006(A), 2008®, 2010(Masonry)
Dunloggin MS             20.00 5                          1,963,323$       1973 1999(R) 
Elkridge Landing MS      48.58 2                          9,000,000$       1995
Ellicott Mills MS        16.22 3                          9,430,537$       1939 (Replacement) 1957, 1962, 1973,  2001
Folly Quarter MS         78.3 shared -                           11,077,000$     2003
Glenwood MS              30.00 6                          1,179,168$       1967 1999(R), 2000(R), 1986(Air Conditioning)
Hammond ES/MS               35.00 shared 3                          22,650,672$     1971 includes Hammond MS & Hammond ES, 2011
Harper's Choice MS        19.67 5                          1,974,697$       1973 1999(R), 2000
Lake Elkhorn MS 33.16 shared 1                          4,244,500$       1976 includes Dasher Green ES & Owen Brown MS
Lime Kiln MS             99.0 shared -                           8,420,400$       1999 2005(A) 
Mayfield Woods MS        27.00 2                          8,501,354$       1991
Mount View MS            35.75 2                          8,617,000$       1993
Murray Hill MS           25.00 6                          7,858,000$       1997
Oakland Mills MS         20.00 -                           1,803,876$       1972 1998 (R)
Patapsco MS              21.13 2                          1,391,791$       1969 1974, 1996, 2003(R)/(A), 2004 (R)/(A)
Patuxent Valley MS       30.00 6                          8,261,000$       1989
Thomas Viaduct MS 20.21 -                           34,755,000$     2014
Wilde Lake MS            21.00 13                        1,323,314$       1969 1974, 1998( R)

HCPSS
High Schools Acreage Current 

Relocatables

Original 
Construction 

Cost

Initially 
Complete Renovations (R),  Additions (A), Projects

Atholton HS              36.28 14                        1,423,493$       1966 1972, 1977, 1978, 1988, 1987(A), 1997(R), 2003(R)/(A),
Centennial HS            43.00 4                          6,337,867$       1977 1998(R), 2002(R)/(A), 2011(A)
Glenelg HS               40.94 -                           56,345,257$     1958 1963, 1967, 1969, 1971, 1972(R), 1986(A), 1988(A)/(R), 2003, 2008(A), 2009(Auditorium), 2011(HVAC)
Hammond HS               33.14 4                          6,321,000$       1976 1996(A), 1998®, 2011(A)
Howard HS                41.00 6                          698,781$          1951 1960, 1964,1971, 1975, 1977, 2001(A)/(R), 2002(R), 2004, 2006, 2009(Windows)
Long Reach HS            50.00 3                          20,373,000$     1996
Marriotts Ridge HS       42.40 -                           34,115,895$     2005
Mt. Hebron HS             40.05 4                          55,560,000$     1965 1968,1972,1976, 1977-1978,1983(MODERNIZATION), 1997-99(A), 2004(R), 2005(R), 2011
Oakland Mills HS         28.60 -                           3,579,000$       1973 1991-92(R), 1998(R), 2004(A) 
Reservoir HS             99.0 shared 5                          27,224,000$     2002
River Hill HS            64.2 -                           21,473,000$     1994
Wilde Lake HS            31.25 -                           21,202,391$     1996 (Replacement)

HCPSS
Countywide Schools Acreage Current 

Relocatables

Original 
Construction 

Cost

Initially 
Complete Renovations (R),  Additions (A), Projects

Applications & Research Lab 45.48 shared -                           1,502,581$       1968 1970, 1974, 1986, 1997/1998(R),2002(NEW ROOF), 2006
Cedar Lane Special 99.0 shared -                           18,663,069$     2005 2005(A) 
Homewood 45.48 shared 1                          8,620,912$       2002

HCPSS
Other Facilities Acreage Current 

Relocatables

Original 
Construction 

Cost

Initially 
Complete Renovations (R),  Additions (A), Projects

Admin. Building(Harriett Tubman) 3.58 -                           256,664$          1948 1953, 1956
Admin. Building(Central Office) 45.48 shared 4                          3,657,660$       1980
Old Bushy Park 12.00 shared -                           2,931,991$       1976 1988(A), school replaced 2007
Faulkner Ridge Resource Center 9.01 -                           750,174$          1969
Old Cedar Lane 11 -                           3,839,731$       1981

Facility Use, Acreage, and Capital Projects
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	 Executive Summary		  Land Bank as of July 1, 2014	

Owned Sites Acreage Location Date Acquired  Cost
Sunny Spring Drive1 10 Sunny Spring Drive 1974 1$
Future M.S. Site2 41± 2865 Marriottsville Road 2007 1,700,000$
Future School Site3 8 ± Banbury Dr. Parcel G 2013 4,200,000$
Faulkner Ridge Center1 9.01 Marble Faun Lane 1968 1$

Reserved Sites Acreage Location
Clary's Forest 10± Little Patuxent Parkway near Bright Passage
Dickinson 11± Eden Brook Drive and Weather Worn Way
Dickinson 20± Sweet Hours Way east of Eden Brook Drive
Harper's Choice 5± Rivendell and Cedar Lane
Hopewell 10± Rustling Leaf at Deepage Drive
Huntington 11± Vollmerhausen Road east of Murray Hill Road

(1) Rouse sold the land to HCPSS for $1
(2) The Future M.S. Site was acquired in a property swap with additional financial consideration for the Locust Park site (10 acres on Tamar Drive)
(3) The land developer paid $4M toward the property, reducing the total cost to $4.2M for HCPSS.

The Board currently owns the following properties and is holding them in a land bank for future school construction.   

The following properties are held by other parties for the future use by the Board of Education for school 
construction.  Upon need for a school site, the Board may utilize these properties. 

The Board maintains ownership and/or the rights to purchase parcels of land for future school sites, commonly 
known as the "Land Bank."  The following schedules detail the current land in the Land Bank.
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HCPSS completed a number of impressive projects in the past year which provided urgently needed capacity 
and necessary renovations.

New Facilities

Ducketts Lane Elementary School
The Ducketts Lane ES was built to provide relief 
to crowded schools in the northeast region. The 
environmental sustainability features of the building 
attained a LEED gold rating. The building is central to 
the neighborhood and has already become a popular 
center for the community. Ducketts Lane ES is a feeder 
to Thomas Viaduct MS and will serve enrollment 
growth in advance of the opening of New ES #42.

Thomas Viaduct Middle School
The Thomas Viaduct MS was built to provide relief 
to crowded schools in the northeast region. The 
environmental sustainability features of the building  
attained a LEED silver rating. The building is central to 
a new community called Oxford Square which is built 
as a walking community with access to the MARC 
station. The entire community is planned to attain a 
LEED gold rating.

Renovated Facilities

Bollman Bridge Elementary School 
The Bollman Bridge ES project completely renovated an 
existing one-story building, including the addition of a four-
classroom pod and the replacement of a temporary modular 
addition housing four classrooms for the third grade teaching 
pod with a permanent structure. This investment is the first 
of two major school projects in the Savage area as this budget 
includes funding for Patuxent Valley Middle School.
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Longfellow Elementary School
The Longfellow ES project renovated an existing single story facility originally constructed in 1970 and 
renovated in 1987. The primary focus was conversion  
of the open space teaching pods into individual 
classrooms. In addition, the administrative suite 
was relocated to the front entrance, and the health 
suite was developed to meet current standards. In 
providing this reconfiguration, a design direction was 
taken that improves the current use and flow of the 
building. Departing from the open pod concept, grade 
clusters are formed to maintain cohesion between the 
individual grade levels. To aid in the interior renovations 
of the school, several additions were built to relocate 
key programs within the building to free interior space. 

Phelps Luck Elementary School Renovations
Phelps Luck Elementary School is a single story facility with a high volume space including a cafetorium and 
gymnasium. The original facility was constructed in 1971 with additions and renovations in 1989, 1998, and 

the most recent kindergarten addition in 2006.  The school 
had up to eight temporary portable classrooms prior to 
the renovation. The primary focus of this project was to 
address the conversion of the open space teaching pods 
into individual classrooms. In addition to the conversion 
of the teaching pods, the entire roof on the original 
1971 building was replaced, the administrative area 
was reconfigured, and the health suite was upgraded to 
current standards. Open concept pods were replaced with 
enclosed classrooms and grade clusters were formed to 
maintain cohesion between the individual classrooms. 
To aid in the interior renovations of the school, several 

additions were built to relocate key programs.

Running Brook Elementary School Addition 
The Running Brook ES project addressed the population growth of Columbia West region due to the 
redevelopment of the Columbia Mall into a 
high density mixed use community.  To address 
this growth, the project provided at least 100 
seats of additional classroom space by adding 
a two-story addition, cafetorium expansion and 
additional core infrastructure space necessary 
to operate effectively as a larger school. This 
expansion improved the utility and effectiveness 
of the existing academic support spaces.
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Stevens Forest Elementary School Renovations
The Stevens Forest ES renovation included programmatic, 
systemic, and physical upgrades. The main objective was to 
enclose classrooms within the existing pod footprint and 
structural bearing walls. Additional programmatic changes 
included expanding the existing health suite and provision of 
adequate space for specialized and adjunct classrooms and 
support areas. Activities in portables were accommodated in 
the renovated building. Systemic upgrades included complete 
replacement of the mechanical system, new plumbing fixtures, 
upgraded electrical service, and new lighting. Energy efficient 
fixtures and systems are a highlight of the design. Physical 
upgrades included a roof replacement, refinished gym floor, 
new doors and hardware, additional exterior windows, new 
casework, and new finishes. Three additions accommodate 
program and building function. 

Ducketts Lane ES includes an enviornmental study area that makes use of the storm water management 
pond on the school site.
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Capital Improvement Program (CIP) Development Process 
 

 

 

Funding 
Parameters 

Security Plan 

Technology 
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Facility 
Maintenance 

Needs Program 
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Proposed CIP 

School Board 

Review and Revision 

School Board’s 
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County Work 
Sessions 
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School Board 
Adopted CIP 
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Calendar for Development and Review/Approval

FY 2016 Capital Budget
Capital Improvement Program FY 2017–2021
Long-Range Master Plan FY 2016–2025

	
	 Executive Summary		  FY 2016 Capital Budget Schedule	

Thursday, June 26, 2014
7:30 p.m. – Board Room	

Staff presentation of Feasibility Study Report including 2014 enrollment projection.

Thursday, August 14, 2014
7:30 p.m. – Board Room

Board of Education Public Hearing and Pre-Development Work Session.  

Thursday, September 11, 2014
7:30 p.m. – Board Room

Staff presentation of the Superintendent’s Proposed Capital Budget.

Thursday, September 23, 2014
7:30 p.m. – Board Room

Board of Education Public Hearing on Superintendent’s Proposed Capital Budget.  
Work Session and Approval of Superintendent’s Proposed Capital Budget following 
the Public Hearing.

Monday, October 6, 2014 Board of Education submission of Proposed Capital Budget to Maryland Public 
School Construction Program.

Thursday, October 16, 2014 Planning Board Public Hearing on Board of Education’s Proposed Capital Budget. 

Wednesday, October 29, 2014
4:30 p.m. 

County Council review of Board of Education’s Proposed Capital Budget for letter of 
support to Interagency Committee on School Construction.

Thursday, February 24, 2015
9:00 a.m. – Board Room

Board of Education Adoption of the Requested Capital Budget.

Mid-March Board of Education submission of the Requested Capital Budget to the County 
Executive and Budget Administrator.

Thursday, April 16, 2015 
7:30 p.m.

County Executive Public Hearing on Capital Budget.

Monday, April 20, 2015
7:00 p.m.

County Executive presentation of the Capital Budget.

Thursday, May 7, 2015
7:30 p.m. – Board Room

Board of Education Public Hearing. 

Tuesday, May 12, 2015 
7:00 p.m.

County Council Public Hearing on the Education portion of the County Executive’s 
Capital Budget.

Wednesday, May 20, 2015 
11:00 a.m.

County Council Adoption of the Capital Budget.

Monday, June 1, 2015 
7:30 p.m.

Staff pre-file of the Adequate Public Facilities Ordinance Open/Closed Chart to 
County Council.

Thursday, May 14, 2015
7:30 p.m. – Board Room

Board of Education Work Session (if necessary).

Wednesday, May 27, 2015
7:30 p.m. – Board Room

Board of Education Adoption of the Capital Budget.

Monday, June 15, 2015 
7:30 p.m.

County Council Adoption of Adequate Public Facilities Ordinance Open/Closed 
Chart.
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Howard County Public School System

Board of Education’s Approved
FY 2016 Capital Budget
Capital Improvement Program FY 2017–2021
Long-Range Master Plan FY 2016–2025
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Howard County At A Glance

		
System Information		  Howard County At A Glance

About Howard County

Howard County, Maryland is a suburban community 
of over 290,000, situated midway along the Baltimore-
Washington corridor. It is a county of contrast—a blend of 
old and new, urban and rural, historical and progressive. 
The county’s borders encompass Ellicott City, one of 
the country’s oldest towns, and Columbia, a planned 
community conceived and designed over 40 years ago by 
the Rouse Company.

Howard County boasts a number of historical landmarks, 
including the Bollman Truss Railroad Bridge, the Thomas 
Viaduct, and nine sites along the Maryland Civil War trails. 
The county’s 30 regional and community parks, 7 golf courses, 5 lakes, and extensive hiking and biking trails 
also contribute to the $590.1 million in annual tourism revenue. 

•	 95.1% of the population over 25 has 
graduated high school. (MD State 88.5%)

•	 59.5% hold a bachelor’s degree or higher. 
(MD State 36.3%)

•	 $107,821 is the median household income, 
3rd highest in the country.

•	 74.2% homeownership rate with median 
value of owner-occupied housing of 
$435,300.

•	 250.74 square miles land area and 1,144.9 
persons per square mile. (MD State land 
area 9,707.24 square miles and 594.8 
persons per square mile.) Howard County is 
smallest Maryland County by land area.

•	 3.9% unemployment rate as of April 2014, 
lowest rate in Maryland. (MD State 5.3%)

Howard 
County Maryland

American Indian/Alaskan 0.4% 0.5%
Asian 15.7% 6.0%
Black/African American 18.1% 30.0%
Hawaiian/Pacific Islander 0.1% 0.1%
Hispanic/Latino 6.2% 8.7%
White 62.3% 60.8%
Two or More Races 3.4% 2.5%

Howard County Race/EthnicityHoward County Fast Facts

2012 US Census Bureau Data

The Howard County Public School System (HCPSS) is among the nation’s highest performing school 
districts, with the vast majority of students exceeding achievement standards and going on to higher 
education. The HCPSS has received national attention for providing a world-class education. The school 
system’s excellence contributed to CNN/Money magazine ranking Columbia and Ellicott City #8 in the 2012
“Best Places to Live in America” list. 
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HCPSS Facilities At A Glance

	 System Information		  Facilities At A Glance

HCPSS Facilities

76 schools
	 41 	elementary schools
	 20 	middle schools
	 12 	high schools
	 3 	special schools

Ancillary Facilities
   Ascend One (Lease ending 2014)
   Central Office
   Amberton Drive (Leased Storage)
   Dorsey Building (Shared Space)
   Faulkner Ridge (Vacant)
   Harriet Tubman (Offices and Shops)
   Ridge Road Center (Shops)
   Old Bushy Park (Storage)
   Old Cedar Lane (Offices)

The Howard County Public School System (HCPSS) maintains well over seven million square feet of 
school facilities and other buildings in service of delivering the educational program and for use by 
the community. The school system owns or controls approximately 1,827 acres of land. Approximately 
seven percent of HCPSS staff are devoted in some way to the maintenance of facilities.

Average CEFPI Rating*
Elementary Middle High

859 862 792
*Average score on 1,000 pt. scale based upon Council of 
Educational Facility Planners International Appraisal Guides

Enrollment*
Total Enrollment (Pre-K–12) 	52,799
    Elementary (Pre-K–5) 	24,445
    Middle (6–8) 	11,890
    High (9–12) 	16,378

    Special Schools 	 86
*Official September 30, 2013 Enrollment Report

Average Age of Facilities*
Elementary Middle High

13 years 15 years 16.5 years
*Including completed renovations
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization
Post-renovation Cap.
    Projected Utilization

Wilde Lake Middle School Project 1031

159%

Project Purpose 

Community Use at Wilde Lake Middle School

Over 1,900 reservations brought citizens and students
into Wilde Lake MS after school hours and on weekends
for a variety of community and student programs,
meetings, activities and events. An attendance of
209,000 was recorded for these activities. Athletic
events, after school activities, performance arts events
and camps accounted for the majority of the facility use.
Other uses, which include training, elections and other
activities, make up the balance of reservations.

The Wilde Lake Middle School project will replace an aging middle school with a larger modern facility in an area slated for
growth. The replacement school will provide capacity for 760 students. A 2008 facility assessment concluded that the WLMS
building had a net program area deficiency of 13.6 percent, the largest deficiency of educational program area of the 19
middle schools operating at that time. A subsequent feasibility study determined that the cost of an Americans with
Disabilities Act (ADA) compliant renovation was comparable to a replacement. 
  
Nearly twice as large as the current school but using less than half the energy, the new facility will be a showcase of energy
efficiency. Solar power will allow the net draw from the power grid over the course of a year to be zero. This kind of capital
investment can defray operating expenses. The complete scope of this project is defined by the BOE approved construction
documents (CD) brochure (see Policy 6020 in the Supporting Data Section for a complete description of the process) and any
change orders approved subsequent to submittal of the CD brochure.

760
98%

741

Wilde Lake Middle School (Grades 6-8)
REPLACEMENT SCHOOL

Project 1031
10481 Cross Fox Lane, Columbia, MD 21044
http://wlms.hcpss.org/

Lisa Smithson, Principal
410-313-6957

1969
45
21

1998
4

467
546

541
116%

51%
24%

2%
23%

Community Use in FY14

Community

Park & Recreation

PTA

School Activity
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3m

2m

Wilde Lake Middle School Project 1031

Close Out
The above chart shows the calendar year timeline for planning and constructing for this project (in months). The Wilde Lake
Middle School Replacement project is scheduled for completion in August of 2017.

12m
6m

18m

Feasibility Study
Planning and Design
Contract Bidding and Award
Construction

Project Timeline
Task Phase (Calendar Year) 2014 2015 2016 2017

Budget Summary

Approved Appropriations
FY 2014

School Location Map

Planning
FY 2015 Construction

 $                      41,987 

Current & Future Requests
FY 2016

 $                        2,658 
                            8,200 

                         18,234 

A net zero building 
generates the energy 
it uses over the 
course of a year.

Wilde Lake Middle School, located in Columbia, was
opened in 1969 as an open concept school and was
expanded in 1974. In 1998, it was renovated with
classrooms enclosed. During the summer of 2009, Wilde
Lake MS went through minor renovations including some
miscellaneous interior finishes and demountable
partitions.  

This building will be Net Zero and US Green Building
Council (USGBC) LEED Certified. The building will be
powered by solar voltaic cells on the roof. The
architectural design is highly efficient considering building
orientation, mass, and scale. Daylight is well used. The
mechanical systems finely control electric lighting and
HVAC and controls. Training will help school based staff
make the most of energy efficient design. These
considerations position the new Wilde Lake Middle School
to be the most energy conscious and efficient school in
the state.

Project Details 

                         12,895 
Construction

FY 2017 Construction

Total Project Cost Estimate

This is the third year of funding for Wilde Lake Middle
School. During FY 2016, the second year of construction
will be implemented. The requested sum of $18.2 million
in FY 2016 will allow construction to progress on
schedule. Based upon the current plan, the Board will
request a final appropriation for this program in FY 2017
of $12.9 million to complete work and have the
replacement school ready to open in August 2017.
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization

Patuxent Valley Middle School Project 1033

838

Patuxent Valley Middle School (Grades 6-8)
RENOVATION

Project 1033
9151 Vollmerhausen Road, Jessup, MD 20794
http://pvms.hcpss.org/

Robert Motley, Principal
410-880-5840

1989
25
30

N/A
6

760
680

685
90%

110%

Project Purpose 

Community Use at Patuxent Valley Middle School

Over 852 community use reservations were registered
for Patuxent Valley MS in FY 2014. An attendance of
40,310 was recorded for a variety of community and
student programs, meetings, activities and events.
Athletic events accounted for the majority of facility use.
Other uses, which include after school activities and
educational activities, make up the remaining
reservations.

The Patuxent Valley Middle School project will expand educational program spaces and renovate the existing facility to
remedy deficiencies in the design, particularly to improve operation and security. Open teaching stations will be
reconfigured into self-contained classrooms. Operable walls will be replaced with full height drywall partitions. Modular
classrooms will be replaced with permanent additions to the building that will accommodate the classroom spaces and
necessary program areas. 

The project will include a complete systemic renovation of the existing building including new electrical, mechanical,
plumbing, sprinkler, technology, roofing, and life safety systems. Ceilings will be removed and replaced, toilet rooms will be
renovated, and ADA accessibility will be addressed to bring the facility into compliance with the HCPSS Guidance Manual for
Renovations and Modernizations of Existing Schools.  

Patuxent Valley MS will be another USGBC LEED Certified school facility for Howard County. The complete scope of this
project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 in the Supporting Data
Section for a complete description of the process) and any change orders approved subsequent to submittal of the CD
brochure.

50%

1%

38%

1% 10%

Community Use in FY14
Community

Church

Park & Recreation

PTA

School Activity

40



FY 2016
Board of Education's Approved Capital Budget Howard County Public School System

 

3m

3m

2m

Patuxent Valley Middle School Project 1033

Project Timeline

The view on the left shows he second floor
administrative offices with an overlook on school
operations. Renovation will move the administrative
suite to the first floor with a secure vestibule for
controlled egress to the building.

2016Task Phase (Calendar Year) 2013 2014 2015

This is the second year of funding for Patuxent Valley
Middle School. During FY 2016, the first year of
construction will be implemented. The requested sum of
$10 million in FY 2016 will allow construction to progress
on schedule. Based upon the current plan, the Board will
request a final appropriation for this program in FY 2017
of $10.4 million to complete work by August 2017.

Total Project Cost Estimate  $                      28,530 

ConstructionFY 2017

Project Details School Location Map

Budget Summary

                         10,000 
Current & Future Requests

FY 2016 Construction

2017

32m

The above chart shows the calendar year timeline for planning and constructing for this project (in months). The Patuxent
Valley Middle School Renovation project is scheduled for completion in August 2017.

Patuxent Valley MS opened in 1989 with a group of six (6)
modular classrooms connected to the building by a
covered walkway sometime thereafter. No renovations to
the 97,445 square foot school have occurred since the
building was originally constructed.  

The 2008 facility assessment of middle schools concluded
that PVMS had a net 12.7% surplus of educational
program area. While the net area meets specification, in
2013 Gilbert Architects found deficiencies in the design.

The systemic upgrades consist of a complete renovation
of the existing building including new electrical,
mechanical, plumbing, technology, roofing, and life safety
systems with an emphasis on energy efficiency. The
physical upgrades include relocating the administration
office to the main floor, repurposing the oversized library
space, reconfiguring the cafeteria access to playground
and bathrooms, and providing daylighting throughout the
building. ADA improvements will include elevator access
to the second floor from the main entrance lobby/stair
tower and an upgrade to the Health Suite to present
standards.

Close Out

Feasibility Study
Planning and Design 12m
Contract Bidding and Award
Construction

                         10,385 

Approved Appropriations
FY 2015 Planning  $                        8,145 
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization
Post-renovation Cap.
    Projected Util. 2019

Swansfield Elementary School Project 1034

557

Swansfield Elementary School (Grades K-5)
RENOVATION/ADDITION

Project 1034
5610 Cedar Lane, Columbia, MD 21044
http://ses.hcpss.org/

Molly Ketterer, Principal
410-313-6907

1972
42
10

2008
4

528
560

562
106%

105%

Project Purpose 

Community Use at Swansfield Elementary School

Over 2,900 reservations brought citizens and students
into Swansfield ES after school hours and on weekends
for a variety of community and student programs,
meetings, activities and events. An attendance of
203,860 was recorded for these activities. After school
activities and athletic events accounted for much of the
facility use. Other uses, which include child care and
camps, make up the remaining reservations.

The Swansfield Elementary School project will expand educational program spaces with 100 seats of new capacity and
renovate the existing facility. Swansfield Elementary School was opened in 1972 and renovated in 1998. The school was
expanded in 1988 and 2008. In April 2009, HCPSS engaged Gilbert Architects Inc. to conduct a facility assessment of
elementary schools. The report concluded that Swansfield ES had 12.3 percent deficiency of educational program area of the
40 elementary schools operating at that time. The FY 2015 capital budget introduced this project to the Capital Improvement
Program. In previous budgets, it was listed as a systemic renovation. In the FY 2015 Capital Budget, the total project cost was
estimated at $19.4 million. In the FY 2016 budget the total project cost estimate is $25.1 million. The $5.6 million increase is
mainly attributed to the new plan including an addition.

The complete scope of this project will be defined by the BOE approved construction documents (CD) brochure (see Policy
6020 in the Supporting Data Section for a complete description of the process) and any change orders approved subsequent
to submittal of the CD brochure.

628
89%

41%

0%

8%

1%

50%

Community Use in FY14
Community

Church

Park & Recreation

PTA

School Activity
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3m

2m

Swansfield Elementary School Project 1034

Contract Bidding and Award 6m
Construction

Project Details School Location Map
The planned scope of work for the school includes
programmatic, systemic, and physical upgrades as
required bringing the facility into compliance with the
Howard County Public School System Guidance Manual
for Renovations and Modernizations of Existing Schools.
The programmatic changes include providing individual
classrooms and corridors, creating a COMAR compliant
health suite, and providing adjunct space to relocate
existing portable classrooms inside of the building.  

The systemic upgrades consist of a complete renovation
of the existing building including new electrical,
mechanical, plumbing, technology, roofing, and life safety
systems with an emphasis on energy efficiency. The
physical upgrades include a refinished gymnasium floor,
new doors and hardware, additional exterior windows, as
well as new casework and finishes. The project will
provide additional capacity of 100 seats and core
infrastructure space necessary to operate effectively at
the larger capacity. Current & Future Requests

FY 2017 Construction                          11,567 

Budget Summary

The above chart shows the calendar year timeline for planning and constructing for this project (in months). The Swansfield
Elementary School Renovation/Addition  project is scheduled for completion in August 2018.

Project Timeline
Task Phase (Calendar Year) 2015 2016 2017 2018

24m
Close Out

Feasibility Study
Planning and Design 12m

This is the second year of funding for Swansfield
Elementary School. During FY 2016, the first year of
construction will be implemented. The requested sum of
$9.8 million in FY 2016 will allow construction to progress
on schedule. Based upon the current plan, the Board will
request a final $11.6 million in FY 2017 and $1.8 million in
FY 2018 to complete work and have the school ready by
August 2018.

Total Project Cost Estimate  $                      25,091 

Approved Appropriations
FY 2015 Planning  $                        1,898 

FY 2016 Construction                             9,875 

FY 2018 Construction                             1,751 
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization
Post-renovation Cap.
    Projected Util. 2019

Waverly Elementary School Project 0973

94%

Project Purpose 

Community Use at Waverly Elementary School

Waverly ES hosted over 1,620 after school and weekend
activities for a variety of community and student
programs, meetings, activities and events. An
attendance of 91,297 was recorded for these activities.
Athletic events accounted for approximately half of the
facility use. Other uses, which include child care and
after school activities make up the balance of
reservations.

The Waverly Elementary School project will expand educational program spaces with 100 seats of new capacity and renovate
the existing facility. Waverly Elementary School opened in 1990 and was renovated in 2007 to accommodate full day
kindergarten. The 2009 facility assessment of elementary schools concluded that Waverly ES had 14.6 percent deficiency of
educational program area of the 40 elementary schools operating at that time. The FY 2015 Capital Budget introduced this
project in the Capital Improvement Plan (CIP). In previous budgets, it was listed as a systemic renovation. In the FY 2015
capital budget, the total project cost was estimated at $25.6 million. In the FY 2016 budget, the total project cost estimate is
$27.1 million. The $1.7 million increase is mainly attributed to the new plan including an addition. The complete scope of
this project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 in the Supporting Data
Section for a complete description of the process) and any change orders approved subsequent to submittal of the CD
brochure.

775
82%

635

Waverly Elementary School (Grades K-5)
RENOVATION/ADDITION

Project 0973
10220 Wetherburn Road, Ellicott City, MD 21042
http://waves.hcpss.org/

Kathy Jacobs, Principal
410-313-2819

1990
24

11.49
2007

3
675
724

732
108%

34%

53%

5% 8%

Community Use in FY14

Community

Park & Recreation

PTA

School Activity
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3m

2m

Waverly Elementary School Project 0973

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Waverly Elementary School Renovation/Addition project is scheduled for completion in August 2018.

Construction
FY 2017

Construction

Construction

This is the second year of funding for Waverly
Elementary School. Planning funds were received in the
Systemic Renovation Line in FY 2015. During FY 2016, the
first year of construction will be implemented. The
requested sum of $3.8 million in FY 2016 will allow
construction to progress on schedule. In FY 2017 and FY
2018, an additional $23.3 million is planned to complete
work and have the school ready by August 2018.

18m

2018

Project Timeline

Close Out

Task Phase (Calendar Year) 2015 2016 2017
Feasibility Study
Planning and Design 12m
Contract Bidding and Award 6m

Budget Summary

Total Project Cost Estimate  $                      27,098 

 $                        2,421 

                            3,770 
                            6,430 

Approved Appropriations
FY 2015 Planning*

Current & Future Requests
FY 2016

The project calls for an expansion of the educational program
spaces and renovation of the existing facility. This will consist
of a complete systemic renovation of the existing building
including new electrical, mechanical, plumbing, technology,
roofing, and life safety systems as applicable per the recent
feasibility assessment survey. The project will provide 100
seats of additional classroom space and core infrastructure
space necessary to operate effectively at the larger capacity.
Interior spaces will be reconfigured, new finishes provided,
accessibility improved, and new spaces added as required
bringing the facility into compliance renovation specifications.

The Waverly ES Addition supports a long term plan as
described in the Feasibility Study. In 2015 and beyond,
Manor Woods ES is projected to be above the 110
percent capacity utilization standard and eventually
trends above 200 percent. Manor Woods ES is not on
public sewer and for that reason expansion is unlikely.
Constructing this addition in 2018 can help relieve
overcrowding at Manor Woods ES. Beyond that, a new
elementary school in Turf Valley that is sized to the
current educational specifications is needed after 2020
and could serve as a replacement for West Friendship ES.

Project Details School Location Map

*Planning funds received in Systemic Renovation Project.

FY 2018 Construction                          16,898 
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New Elementary School #42 Project 1028

Community Use at neighbor school Ducketts Lane Elementary School

Community use is anticipated in the planning for this new
facility. Ducketts Lane ES serves as a comparison.
Ducketts Lane hosted 87,917 attendees for over 3,394
reservations after school hours and on weekends for a
variety of events. The majority of the events were school
related, and remaining reservations were Park and
Recreation and other community events.

Architect rendering of Ducketts Lane Elementary School courtesy of Grimm + Parker Architects. This is the newest HCPSS
elementary school based on the current education specifications.

The New Elementary School #42 will be a new facility. Capacity utilization at Ducketts Lane ES, which opened in August 2013,
in the northern Route 1 corridor, will continue to grow. Even with additional capacity that may have been found in the Gilbert
study, we have know that at least one additional elementary school is needed in the eastern part of the county. The region
will exceed 115 percent utilization in 2018 and require close to 1,000 additional seats. The recently completed
comprehensive zoning increased the entire housing projection this year by 996 units, most of which was in the East. This
capital budget recommends completion of Elementary School #42 in 2018 one year earlier than was shown in the FY 2015
Capital Budget. Planning is initiated in FY 2016. The complete scope of this project is defined by the BOE approved
construction documents (CD) brochure (see Policy 6020 in the Supporting Data Section for a complete description of the
process) and any change orders approved subsequent to submittal of the CD brochure.

Project Purpose 

New Elementary School #42 (Grades K-5)
NEW SCHOOL

Project 1028
School Site potentially located adjacent to Thomas Viaduct Middle School at 
7000 Banbury Drive, Hanover, MD

3% 8% 2%

87%

Community Use in FY14

Community

Park & Recreation

PTA

School Activity
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New Elementary School #42 Project 1028

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
New Elementary School #42 project is scheduled for opening in August 2018.

Budget Summary

 $                      40,540 

FY 2016 Planning
FY 2017 Construction

 $                        2,807 
                         11,640 

Feasibility Study
Planning and Design 12m

FY 2019 Construction                             2,460 

Construction 18m
Close Out

A school site is located adjacent to Thomas Viaduct
Middle School at 7000 Banbury Drive, Hanover, MD.  

Contract Bidding and Award 6m

Project Details 

Project Timeline
Task Phase (Calendar Year) 2015

FY 2018 Construction                          23,633 

2016 2017 2018

The New Elementary School #42 will be designed in
conformance with the General Educational Specifications
for New Elementary Schools published in June 2003. The
building design will provide the best possible learning
environment for all elementary students in every aspect
of educational program by providing inclusive learning
spaces, state-of-the art technology, and sustainable
building practices. The prototype is a two-story
elementary school designed for a 788 student capacity.
The new school will accommodate prekindergarten
through fifth grade, as well as the Regional Early
Childhood Center. The project will achieve USGBC LEED
Gold certification in keeping with the sustainable goals of
HCPSS to reduce negative impact on the environment and
enhance health and comfort of the building occupants,
thereby improving building performance. 

Total Project Cost Estimate

Current & Future Requests

Transit-oriented developments (TOD) are densely
arranged communities of homes, offices, and stores near
a rail station or bus line. Oxford Square situated very
close to the Dorsey Marc station and will have a
community shuttle until a pedestrian access can be
constructed.
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization

Oakland Mills Middle School Project 1036

518

Oakland Mills Middle School (Grades 6-8)
LIMITED RENOVATION

Project 1036
9540 Kilimanjaro Road, Columbia, MD 21045
http://omms.hcpss.org/

Kathy Orlando, Principal
410-313-6937

1972
42
20

1998
0

506
437

462
91%

102%

Project Purpose 

Community Use at Oakland Mills Middle School

Citizens and students spent nearly 4,000 hours at
Oakland Mills MS after school hours and on weekends for
a variety of community and student programs, meetings,
activities and events. An attendance of 48,472 was
recorded for these activities. Athletic events accounted
for approximately half of the facility use. After school
activities and child care are included in the remaining
reservations.

The Oakland Mills Middle School project will renovate the existing facility. Oakland Mills Middle School opened in 1972 and
was renovated in 1998. In August 2008, HCPSS engaged Gilbert Architects Inc. to conduct a facility assessment of middle
schools. This project evaluated and scored each school according to the Council of Educational Facilities Planners,
International (CEFPI) appraisal guidelines. The assessment included reviewing each school’s plan layouts and measurements
of spaces to compare to the educational specifications developed by HCPSS for middle schools. The report concluded that
Oakland Mills MS had 8.8 percent deficiency of educational program area of the 19 middle schools operating at that time.
The FY 2016 capital budget introduces this project to the Capital Improvement Plan. In previous budgets, it was listed as a
systemic renovation. In the FY 2015 capital budget the total project cost was estimated at $26 million. In the FY 2016 budget
the total project cost estimate is $14 million. The $12 million decrease is attributed to the decision to scope this project as a
limited renovation. The complete scope of this project is defined by the BOE approved construction documents (CD)
brochure (see Policy 6020 in the Supporting Data Section for a complete description of the process) and any change orders
approved subsequent to submittal of the CD brochure.

48%

0%

11%

1%

40%

Community Use in FY14

Community

Park & Recreation

PTA

School Activity
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Project Timeline

3m

6m

2m

Oakland Mills Middle School Project 1036

2017 2018 2019

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Oakland Mills Middle School Limited Renovation project is scheduled for completion in August 2019.

The second year of funding for Oakland Mills Middle
School wil be in FY 2017. Planning funds were received in
the Systemic Renovation Line in FY 2015. During FY 2017,
the first year of construction will be implemented. The
requested sum of $14 million in FY 2017 through FY 2019
will allow construction to progress on schedule and work
to be completed  by August 2019.

Planning and Design 12m
Contract Bidding and Award
Construction 18m
Close Out

Task Phase (Calendar Year) 2016
Feasibility Study

                            4,000 

Total Project Cost Estimate

The project calls for a limited renovation the existing
building in accord with recommendations of a future
feasibility study or scope of work review. Renovation may
include new electrical, mechanical, plumbing, technology,
roofing, and life safety systems as applicable per the
scope of work. Some Interior spaces will be reconfigured,
new finishes provided, accessibility improved, and new
spaces added as required bringing the facility into
compliance with the Howard County Public School System
Guidance Manual for Renovations and Modernizations of
Existing Schools.

ConstructionFY 2017

Approved Appropriations
FY 2015 Planning*

*Planning funds received in Systemic Renovation Project.

FY 2018 Construction                             5,000 
FY 2019 Construction                             5,000 

 $                      14,000 

Budget Summary

 $                        2,300 

Current & Future Requests

Project Details School Location Map
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization

Hammond High School Project 1024

Hammond High School (Grades 9-12)
RENOVATION

Project 1024
8800 Guilford Road, Columbia, MD 21046
http://hammondhs.org/

Marcy Leonard, Principal
410-313-7615

Project Purpose 
The Hammond High School project will renovate the existing school. Hammond
High School is a one story building that first opened in 1976 and underwent
some miscellaneous renovation and addition work in 1997, followed by a dance
studio addition in 2011. The present need is a complete renovation of the
school with systemic upgrades to bring it into compliance with the Howard
County Public School Systems Guidelines Manual for Renovations and
Modernizations of Existing Schools. The capacity of the school will remain
unchanged upon completion of the proposed project. The complete scope of
this project is defined by the BOE approved construction documents (CD)
brochure (see Policy 6020 in the Supporting Data Section for a complete
description of the process) and any change orders approved subsequent to
submittal of the CD brochure. 131%

Community Use at Hammond High School

An attendance of 215,000 was recorded for over 3,900
reservations at Hammond HS outside of school hours for
events. Most after school activities at any high school are
school related including after school programming,
athletic activities, educational activities and performing
arts.

1,601

1976
38

33.14
2011

4
1,220
1,256

1,270
104%

13%
1%

1%

1%

84%

Community Use in FY14
Community

Church

Park & Recreation

PTA

School Activity
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3m

2m

Hammond High School Project 1024

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Hammond High School Renovation project is scheduled for completion in August 2021.

Project Timeline
2018

Project Details School Location Map

2021Task Phase (Calendar Year) 2017 2019 2020

                         18,374 

The first year of funding for Hammond High School is
planned for FY 2017. During FY 2017, the first year of
planning will be implemented. The requested sum of $3.8
million in FY 2017 will allow planning to progress on
schedule. Based upon the current plan, the Board will
request construction funding for this program in FY 2018
through FY 2021 totaling $74.5 million to complete work
and have the school ready by August 2021.

                         18,124 
                         18,999 

                         19,000 

Budget Summary

The project will consist of a complete systemic renovation
of the school that will replace the aging heating and
cooling systems, upgrade the plumbing and electrical
systems, supply new data technology and security
systems, provide new interior finishes throughout the
building, create ADA accessibility compliance throughout,
and repartition select areas of the school and construct
building additions as necessary to fulfill program
deficiencies. It is also the intent to concentrate on energy
efficient systems and sustainable practices building thus
yielding another USGBC LEED certified facility.

 $                      78,287 Total Project Cost Estimate

FY 2019 Construction

FY 2021 Construction

Current & Future Requests
FY 2017 Planning
FY 2018

 $                        3,790 

FY 2020 Construction

Construction

36m
Close Out

Feasibility Study
Planning and Design 12m
Contract Bidding and Award 6m
Construction
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Building Data
Year Built
Age
Site Area (acres)
Replacement school
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization
Post-renovation Cap.
    Projected Util. 2019

Ellicott Mills Middle School Project 1037

883

Ellicott Mills Middle School (Grades 6-8)
ADDITION

Project 1037
4445 Montgomery Road, Ellicott City, MD 21043
http://emms.hcpss.org/

Christopher Rattay, Principal
410-313-2839

1939
75

16.22
2001

3
662
774

737
111%

133%

Project Purpose 

Community Use at Ellicott Mills Middle School

Over 4,569 reservations brought citizens and students
into Ellicott Mills MS after school hours and on weekends
for a variety of community and student programs,
meetings, activities and events. An attendance of nearly
550,000 was recorded for these activities. Athletic
events and child care accounted for approximately half of
the facility use. Other uses, which include after school
activities and performing arts make up the remaining
reservations.

The Ellicott Mills Middle School project will add 156 seats of new capacity to the existing school. Ellicott Mills Middle School
is the third iteration of the current middle school prototype and opened in 2001. The projections in the June 2014 Feasibility
Study support the approved middle school capacity adjustments and the effort invested in redistricting. All middle schools in
the Northeast were relieved of overcrowding by the opening of Thomas Viaduct MS, except Ellicott Mills MS. Redistricting
scenarios using western capacity failed to resolve crowding and created unacceptable travel distances and unusually
elongated attending areas. With these findings, planned expansion of Ellicott Mills MS was contemplated in the Feasibility
Study.  This project is a next logical step after study of middle school capacity and analysis of redistricting scenarios.   

The complete scope of this project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 in
the Supporting Data Section for a complete description of the process) and any change orders approved subsequent to
submittal of the CD brochure.

818
108%

15% 5%

45%

4%

31%
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2m

Ellicott Mills Middle School Project 1037

                            2,293 

Budget Summary

Current & Future Requests
FY 2017 Planning  $                            432 

Project Timeline
Task Phase (Calendar Year) 2017 2018

Project Details School Location Map

FY 2018 Construction

This project will include an addition and light renovation
to ensure seamless operation of the expanded facility.
The majority of existing walls will remain; therefore, most
existing classrooms will remain as classrooms, though
they will receive new finishes, cabinetry, doors, data,
electrical and mechanical systems. The addition will be
designed to retain use natural daylight. The cafeteria will
be enlarged to meet educational program requirements.
The mechanical system will likely utilize geothermal
technology. The school should achieve USGBC LEED
Certified certification.

                            3,440 

 $                        6,165 

FY 2019

Total Project Cost Estimate

FY 2017 will be the first year of funding for Ellicott Mills
Middle School. During FY 2017, the first year of planning
will be implemented. The requested sum of $432
thousand in FY 2017 will allow planning to progress on
schedule. Based upon the current plan, the Board will
request construction funding for this program in FY 2018
and FY 2019 totaling $5.7 million to complete work and
have the school ready by August 2019.

Construction

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Ellicott Mills Middle School Addition project is scheduled for completion in August 2019.

2019
Feasibility Study
Planning and Design 12m
Contract Bidding and Award 6m
Construction 12m
Close Out
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization

Oakland Mills High School Project 1029

1973
41

28.6
2004

Oakland Mills High School (Grades 9-12)
RENOVATION

Project 1029
9410 Kilimanjaro Road, Columbia, MD 21045
http://www2.hcpss.org/omhs/

Karim Shortridge, Principal
410-313-6945

97%

Community Use at Oakland Mills High School

Over 4,261 reservations brought citizens and students
into Oakland Mills HS after school hours and over the
weekends for a variety of community and student
programs, meetings, activities and events. An
attendance of 363,492 was recorded for these activities.
After school use of high schools is primarily school
related activities. Other uses, which include church, after
school activities, recreation and parks, community
programs and PTA make up the remaining reservations.

Project Purpose 
The Oakland Mills High School project will renovate the existing school.  Oakland 
Mills High School is a two story building that opened in 1973 and underwent
some miscellaneous renovation and addition work in 1991, 1992, and 2004.
The present need is a complete renovation of the school with systemic
upgrades to bring into compliance with the Howard County Public School
Systems Guidelines Manual for Renovations and Modernizations of Existing
Schools. The capacity of the school will remain unchanged upon completion of
the proposed project. The complete scope of this project is defined by the BOE
approved construction documents (CD) brochure (see Policy 6020 in the
Supporting Data Section for a complete description of the process) and any
change orders approved subsequent to submittal of the CD brochure. 1,355

0
1,400
1,128

1,151
82%

23% 1%
4%

1%71%

Community Use in FY14
Community

Church

Park & Recreation

PTA

School Activity
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Oakland Mills High School Project 1029

FY 2020 will be the first year of funding for Oakland Mills
High School. During FY 2020, the first year of planning will
be implemented. The requested sum of $6.2 million in FY
2020 will allow planning to progress on schedule. Based
upon the current plan, the Board will request
construction funding for this program in FY 2021 and FY
2022 totaling $64.5 million to complete work by August
2022.

Budget Summary

Current & Future Requests
FY 2020 Planning  $                        6,167 

Construction 36m
Close Out

The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Oakland Mills High School Renovation project is scheduled for completion in August 2022.

Project Details School Location Map

FY 2021 Construction

The project will consist of a complete systemic renovation
of the school that will replace the aging heating and
cooling systems, upgrade the plumbing and electrical
systems, supply new data technology and security
systems, provide new interior finishes throughout the
building, create ADA accessibility compliance throughout,
and repartition select areas of the school and construct
building additions as necessary to fulfill program
deficiencies. It is also the intent to concentrate on energy
efficient systems and sustainable practices building thus
yielding another USGBC LEED certified facility.

                         38,685 

 $                      70,642 

FY 2022 Construction                          25,790 

Total Project Cost Estimate

Feasibility Study
Planning and Design 12m
Contract Bidding and Award 6m

Project Timeline

Task Phase (Calendar Year) 2018 2019 2020 2021 2022
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Building Data
Year Built
Age
Site Area (acres)
Last renovation/addition
Current Relocatables
Current Capacity
9/30/13 Enrollment

Projections / Capacity Utilization
2014 Projection
    Projected Utilization
2019 Projection
    Projected Utilization

Centennial High School Project 1025

1,651

Centennial High School (Grades 9-12)
RENOVATION

Project 1025
4300 Centennial Lane, Ellicott City, MD 21042
http://www.centennialeagles.org/

Claire Hafets, Principal
410-313-2856

1977
37
43

2011
4

1,360
1,370

1,376
101%

121%

Project Purpose 

Community Use at Centennial High School

Over 5,613 reservations brought citizens and students
into Centennial HS after school hours and on weekends
for a variety of community and student programs,
meetings, activities and events. An attendance of
604,529 was recorded for these activities. After school
use of high schools is primarily school related activities
like athletic and performance arts events. Other uses,
which include training, elections and other activities
make up the remaining 45 percent.

The Centennial High School project will renovate the existing school. Centennial High School is a one-story building that
opened in 1977 and had an addition completed in 2002, followed by a dance studio addition in 2011. The present need is a
complete renovation of the school with systemic upgrades to bring into compliance with the Howard County Public School
Systems Guidelines Manual for Renovations and Modernizations of Existing Schools. The capacity of the school will remain
unchanged upon completion of the proposed project. The complete scope of this project is defined by the BOE approved
construction documents (CD) brochure (see Policy 6020 in the Supporting Data Section for a complete description of the
process)  and any change orders approved subsequent to submittal of the CD brochure.

47%

1%2%

50%
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Centennial High School Project 1025

FY 2022 will be the first year of funding for Centennial
High School. During FY 2022, the first year of planning will
be implemented. The requested sum of $6.2 million in FY
2022 will allow planning to progress on schedule. Based
upon the current plan, the Board will request
construction funding for this program in FY 2023 and FY
2024 totaling $64.3 million to complete work in the
school by August 2024.

Budget Summary

Current & Future Requests
FY 2022 Planning  $                        6,151 

Construction 36m
Close Out
The above chart shows the anticipated calendar year timeline for planning and constructing for this project (in months). The
Centennial High School Renovation project is scheduled for completion in August 2024.

Project Details School Location Map

FY 2023 Construction

The project will consist of a complete systemic renovation
of the school that will replace the aging heating and
cooling systems, upgrade the plumbing and electrical
systems, supply new data technology and security
systems, provide new interior finishes throughout the
building, create ADA accessibility compliance throughout,
and repartition select areas of the school and construct
building additions as necessary to fulfill program
deficiencies. It is also the intent to concentrate on energy
efficient systems and sustainable practices building thus
yielding another USGBC LEED certified facility.

                         38,592 

 $                      70,471 

FY 2024 Construction                          25,728 

Total Project Cost Estimate

Feasibility Study
Planning and Design 12m
Contract Bidding and Award 6m

Project Timeline

Task Phase (Calendar Year) 2020 2021 2022 2023 2024

57



FY 2016
Board of Education's Approved Capital Budget Howard County Public School System

Long Range Plan Adjustments Various Projects

Long Range Plan Adjustments (Grades K-12)
NEW SCHOOLS

Sites to be determined

Responding to the 2014 Feasibility Study

Elementary School Needs

Elementary enrollment is projected to increase by 3,912
students by 2023 and the capacity utilization of all
elementary schools combined will begin to exceed 110
percent by 2020. This is earlier than previous projections
and suggests more elementary capacity is needed in the
long-range capital improvement plan. The three areas
which will experience the greatest growth over the next
five to ten years will be the Route 1 Corridor, Columbia
Town Center, and Turf Valley. 

Architect rendering of Marriotts Ridge High School courtesy of TCA Architects.  This is the newest HCPSS high school based on 
the current education specifications.

Planning and zoning changes require changes to the CIP. While the HCPSS is peripheral to land development discussions,
land planning decisions impact school system capital improvement plans. Staff continues to work closely with the
Department of Planning and Zoning and Public Works staff to ensure that schools are central to new development. The
annual Feasibility Study analyzes these trends and proposes adjustments to the CIP. The projections indicate that the FY 16-
25 long range plan requires three more elementary schools and one additional middle school. Previous budgets have
introduced ES 42 and HS 13. Ensuring that all of these needs are addressed will probably require a new source of local
revenue. 

ES 43 – Southeastern ES - 1039
The recently completed comprehensive zoning increased
the entire housing projection this year by 996 units, most
of which was in the East. ES 42 will be built in the
Northeast region at Oxford Square. The needs of the
southeast region are evident in the projections of
Bollman Bridge ES and Forest Ridge ES. The location of
ES 43 is to be determined . A location in close proximity
to the planned Transit Oriented Development is
desirable.
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Long Range Plan Adjustments Various Projects

Artist rendering of the redevelopment of Columbia Town Center. The Columbia Town Center report anticipated future needs 
as a result of this project

ES 44 - Columbia West ES  - 1040
Running Brook ES (with expansion) is expected to exceed
110 percent utilization by 2016. A redistricting strategy
alone, which uses nearby schools like Clarksville ES will
not provide an adequate solution to accommodate the
projected growth. Faulkner Ridge Center was closed on
July 1, 2011. This site is a likely location for
redevelopment as a future school.

ES 45 - Turf Valley ES  - 1041
Projections continue to support the need for elementary
redistricting to relieve overcrowding at Manor Woods ES
associated with Turf Valley growth. The addition at
Waverly ES can absorb some growth. Considering the
limited potential for expanding schools outside of the
sewer service area, a Turf Valley school planned. Land is
being acquired for this future school.
                                                                                                                           

Middle School Needs High School Needs

MS 21  - 1042
The opening of Thomas Viaduct MS in the 2014-2015
school year is a tangible reminder that growth is
impacting middle school capacities as well. By 2025, three
of five middle schools in Northeast region will have
significant overcrowding. The same will be true for all
three Southeastern region middle schools. Site acquisition
efforts are underway.

HS 13  - 1035
Howard HS is experiencing overcrowding. Capacity needs
are also projected for Long Reach HS and Hammond HS.
A small amount of capacity at Oakland Mills HS is not
sufficient to balance these needs. Interim measures are
under consideration but the trends eventually point to a
new high school. This capital budget recommends
completion of HS #13 in 2027 as was shown in the FY
2015 Capital Budget.
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Project Funding 
(July 1, 2003 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Systemic Renovations Project 0980

Construction of partition walls. 

Boiler room at Mount View Middle School.

The Department of School Facilities is
charged with maintaining the facilities
and grounds of the Howard County
Public School System (HCPSS) in as near
original condition and effectiveness as
possible. Actual costs incurred in the
Systemic Renovations Project over the
past five years is below.

Systemic Renovations Actual Expenses

FY 2014 15,593,468$           

FY 2012 25,048,690$           
FY 2013 21,798,947$           

16,533,132$           

Fiscal Year Actual Expense
FY 2010 14,536,145$           

9,263,000$                 

7,081,362$                 

Project Purpose 

Systemic Renovations
RENOVATIONS and ADDITIONS

Project 0980
Various locations

FY 2011

The systemic renovation project will include projects that are needed to bring older facilities up to current standards in
lighting, electrical, HVAC systems, reconfiguring space, handicap accessible improvements, and provide for upgrades to other
building systems. For larger systemic renovation projects (see schools listed in project details section), the complete scope of
projects are defined by the BOE approved construction documents (CD) brochure (see Policy 6020 in the Supporting Data
Section for a complete description of the process) and any change orders approved subsequent to submittal of the CD
brochure.

FY 2016 Request Analysis

218,887,000$            

(191,590,971)             

(20,214,667)               
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Systemic Renovations Project 0980

Project Details 
Systemic renovation projects include improvements and
installation of systemic renovations at various school sites, 
including projects of a critical nature such as sprinkler
repair, HVAC repair, and window replacement. The
department publishes an annual Comprehensive
Maintenance Program which reflects the objectives and
methods utilized to provide a safe and secure learning
environment for Howard County’s school community as
required by the Public School Construction Regulations.
This document has been consulted in the development of
this budget for potential systemic projects.  

The FY 2016 Capital Budget request represents
renovation work or planning for future construction at the
following school facilities:

Hollifield Station ES HVAC
Mayfield Woods MS Electronics (Fire Alarm)
Manor Woods ES Electronics (Fire Alarm)
Lime Kiln MS HVAC
Clarksville ES Doors/Frames
Rockburn ES Boiler
Glenwood MS Boiler/Water Heater
Bonnie Branch MS HVAC
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Project Funding 
(July 1, 2003 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Roofing Projects Project 0994

Roofing Projects

Project 0994

5,000,000$                 

The roofing project will address aging roofs on various Howard County Public School System schools. A well planned roofing
program is critical to all other systems in a capital facility. When roofing systems wear the damage can impact other systems
and multiply costs. Roof planning is more than shingles and asphalt. Modern roofing systems are actually complex
investments built to exacting specifications. HCPSS regularly inspects roofing systems and provides reports to the State of
Maryland. Planning and project execution must balance system warranties, state funding eligibility and the risk of
maintenance deferral.

The Facilities Department oversees the
Roofing Project and provides maintenance
and repairs for all HCPSS facilities. Actual
costs incurred in the Roofing Project over
the past five years is below.

Project Purpose 

FY 2016 Request Analysis

40,537,000$              

(32,363,500)               

(7,067,957)                  

Roofing Projects Actual Expenses
Fiscal Year Actual Expense
FY 2010 4,083,349$             

Roof repairs at Burleigh Manor MS. 

Green roof at Ducketts Lane ES.

1,105,543$                 

FY 2014 5,468,035$             

FY 2011 5,339,927$             
FY 2012 4,841,087$             
FY 2013 3,093,044$             
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Roofing Projects Project 0994

Project Details 
The roof system is the largest single area of the building
that must endure the most severe weather conditions.
The roof protects the structural integrity of the building as
well as equipment. Because of building age and
environmental conditions, scheduled roof replacements
must be completed to protect the investment that has
been made in many facilities.

Reroofing for various schools including design and
construction of repairs to existing roofs, old roof removal,
new flashing and drains, and installation of new roofing
structure and material.  

The following schools are included in the FY 2016 Capital
Budget:

Wilde Lake HS
Centennial HS
Harpers Choice MS
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Project Funding 
(July 1, 2001 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Playground Equipment Project 0990

Playground Equipment

Project 0990
Various locations

-$                                  

The Playground Equipment project will replace aging playgrounds at a variety of Howard County Public School System
schools. This fund maintains a cycle of playground replacement. While playgrounds seem to be a standard installment at any
elementary school, playgrounds can vary widely in design and are not specifically required by state or local codes or policies.
Recess and unstructured play is a standard of Policy 9090 - Health and Wellness. Research supports a link between learning
and unstructured play. Elementary school students are stimulated by interesting and engaging playground installations. The
playground planning process considers the needs of a wide range of ages and skills to develop strength, social skills,
coordination, balance and motor planning.

Playgrounds Actual Expenses

FY 2014 8,506$                     

FY 2010 48,579$                   
FY 2011 -$                         

Fiscal Year

The Safety and Risk Management
Office oversees the Playground
Equipment Project, managing safety
requirements and a long term
replacement plan for all HCPSS
playgrounds. Actual costs incurred in
the Playground Equipment Project over
the past five years is below.

Actual Expense

FY 2016 Request Analysis

2,380,000$                 

(1,733,100)                  

(512,173)                     

134,727$                    

Project Purpose 

FY 2012 398,430$                
FY 2013 240,677$                
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Playground Site
Hollifield Station ES
Manor Woods ES
Bryant Woods ES
Guilford ES
Clarksville ES
Triadelphia Ridge ES
Worthington ES
Bellows Spring ES
Gorman Crossing ES
Rockburn ES
Thunder Hill ES
Lisbon ES
Centennial Lane ES
St Johns Lane ES
West Friendship ES
Atholton ES
Dayton Oaks ES
Cedar Lane
Fulton ES
Phelps Luck ES
Bollman Bridge ES
Bushy Park ES
Cradlerock ES
Veterans ES
Ilchester ES
Waterloo ES
Clemens Crossing ES
Northfield ES
Ducketts Lane ES
Stevens Forest ES

Playground Equipment Project 0990

Projected Playground Replacement Costs per Fiscal Year

FY 2024
FY 2024
FY 2024
FY 2025

FY 2024

FY 2028

FY 2025
FY 2026
FY 2026
FY 2027
FY 2028

FY 2023
FY 2023
FY 2023
FY 2023
FY 2024

FY 2021
FY 2021
FY 2022
FY 2022
FY 2022

This program was not funded in FY 
2016.

Project Details 
Playground replacement is planned every 15 years. In the interim, they are maintained and repaired using operating funds.
This schedule delivers new designs and safety improvements on a reasonable period without requiring a much larger share
of the capital budget. The $300,000 request is adequate for the short term. In future years, more than two playground
replacements are needed in one year. The long term plan could be adjusted to smooth out the number of replacements per
year by advancing or delaying some projects. Decisions about installing specific equipment are school based and require
individual contracts. Better pricing may be possible through package bidding. Playground equipment at newly built schools is
included in the funding request for the individual capital improvement project.

The chart above shows the estimated funding requirements based upon the
long term plan listed to the right. Advancing or delaying some projects may help
to smooth the funding profile but the graph shows that present funding levels
will not be sufficient with future requirements. Risk management and
purchasing staff are exploring different bidding methods with standard design
options which may save on design costs. 

Long Term Plan
Fiscal Year
FY 2017
FY 2017
FY 2018
FY 2018
FY 2019
FY 2019
FY 2019
FY 2020
FY 2021
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Project Funding 
(July 1, 2003 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Relocatable Classrooms Project 0993

Relocatable Classrooms

Project 0993

The Relocatable Classrooms project will provide funds for the relocation of existing portable classrooms or purchase of new
portable classrooms to be placed at schools in need of additional capacity. Relocation includes moving the structures as well
as the installation of support services that make the portable structures functional classrooms. Additional classroom spaces
are needed to help relieve overcapacity schools until such time as permanent classroom spaces are available. 

FY 2016 Request Analysis

16,210,000$              

(14,470,671)               

(1,738,550)                  

779$                            

1,200,000$                 

The School Planning Office evaluates
relocatable classroom needs annually in a
report to the Board of Education. After a
decision is made, the Construction
Department oversees the placing and
connecting of all HCPSS relocatables. Actual
costs incurred in the Relocatable
Classrooms Project over the past five years
is below.

Project Purpose 

FY 2012 2,152,087$             
FY 2013 1,620,398$             

Relocatable Classrooms Actual Expenses 

FY 2014 1,117,572$             

FY 2010 975,223$                
FY 2011 842,225$                

Fiscal Year Actual Expense
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Relocatable Classrooms Project 0993

Project Details 
It should be noted that in some cases modular units are
integrated into a building’s core facility. These units are in
use at St. John’s Lane, and Waverly Elementary Schools,
as well as Clarksville Middle School. These units are
included in building capacity because they are considered
permanent additions. In recent renovations, for example
Bollman Bridge ES, they have been replaced. Similar plans
are underway at Deep Run Elementary and Patuxent
Valley Middle Schools. The school system conducts annual
reviews of the physical condition and usage of all
relocatable/modular units. When units are inspected, the
cost of repairs is weighed against the option of retiring
the units. Cycling out, and even reducing the inventory,
can create operating economies. However, any dramatic
reduction of inventory would require a commiserate
investment in brick and mortar construction.

In September 2014, there were 235 relocatable/modular
classrooms in use (four are used for administrative
purposes at the Central Office, all others are at school
sites). The school system will continue to conduct an
annual review of all relocatables which will include
condition and usage. The potential to either remove
relocatables out-of-service, transport them to other
locations where needed, or place them in excess to
dispose of in an appropriate manner will be decided upon
annually.  

This work will be completed in the Summer of 2015.
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Project Funding 
(July 1, 2003 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Site Acquisition and Construction Reserve Project 0995

Site Acquisition and Construction Reserve

Project 0995

2,799,390$                 

-$                                  Excavators staged for a construction project.

Site Acquisition/Construction Reserve 
Actual Expenses

FY 2014 4,258,073$             

FY 2010 16,115$                   
FY 2011 51,795$                   

Fiscal Year

The School Construction Department
oversees the Site Acquisition and
Construction Reserve Project. Actual
costs incurred in the Site Acquisition
and Construction Reserve Project over
the past five years is below.

Actual Expense

The Site Acquisition ad Construction Reserve project is needed as a contingency reserve providing funds for use on an as-
needed basis. Site funds are needed for future enrollment growth. This account is a contingency fund for site acquisition
and school construction at various school sites. Recent emergent maintenance requirements have strained the school
system's existing construction contingency accounts and additional funding is required to ensure that urgently needed
repairs can be completed without delay.

FY 2016 Request Analysis

20,836,000$              

(17,936,610)               

(100,000)                     

Project Purpose 

FY 2012 4,126,230$             
FY 2013 526,091$                

Construction of Ducketts Lane ES.
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Site Acquisition and Construction Reserve Project 0995

Project Details 

Loader  Excavator operating at a  construction site.

This fund is for site acquisition. The selection and
acquisition of appropriate school sites is integral to the
development of a capital program. Each proposed school
site is carefully evaluated prior to acquisition according to
Board-approved selection criteria identified in Policy 6000
- Site Selection and Acquisition.  

Delays in acquisition of suitable school sites may affect
the timing of construction of needed schools. This can
result in extended periods of overcrowding situations. In
an effort to reduce such delays, the HCPSS continues to
maintain a “land bank” that will be called upon to pursue
the purchase of potential sites or portions of land to
augment sites. 

Larger sites identified in the subdivision review process
may be reserved to be budgeted as line items in future
capital budgets. The state of Maryland regulates but does
not pay the costs for site acquisitions; therefore, funds for
the purchase of school sites are provided locally by the
Howard County Government.

This fund also serves as a construction reserve. Capital
planning has been fairly accurate and overruns have been
minimal so the actual use of the majority of this fund has
been to acquire land. In the past, initial preplanning
expenses have been charged to this account, but the FY
2016 budget introduces preplanning as a separate project
request.

This program was not funded in FY 2016.
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Project Funding 
(July 1, 2010 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Technology Project 1021

Teachers  utilize technology in media centers to facilitate instruction.

5,335,262$             

Technology
Equipment Replacement

Project 1021

The Technology Operations Office oversees
the Technology Project. A staff of 20
provides maintenance and support for over
4,700 teacher laptops and 781 school
computer labs totaling over 21,200
computers and approximately 830 printers,
copiers and multifunction devices
throughout the system.  

Actual costs incurred in the Technology
project over the past four years is
above.

Technology Actual Expenses

FY 2014 3,606,457$             

Actual Expense

5,000,000$                 

Fiscal Year
FY 2011
FY 2012

The Technology project funds are required for continuous improvements and upgrades to the HCPSS network infrastructure
and computer systems to ensure that instruction and business technology needs are met in a standard and equitable
manner. Technology refresh programs, known as "Replacement Plans", have been established to ensure that all HCPSS
students and school-based staff are equipped with the appropriate computing and network resources. The Replacement
Plans are designed to ensure that these essential resources are kept at a standard for instruction and business operations.   

Project Purpose 

FY 2016 Request Analysis

FY 2013

8,027,642$             

5,714,919$             

29,486,000$              

Media Centers in each school provide students with access to
computers.

(22,684,280)               

(6,714,650)                  

87,069$                      
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Technology Project 1021

Project Details 

Teacher laptops allow staff to collaborate more effectively.

This project provides funding for technology
equipment replacement. Computers for teachers
and schools has historically been the most significant
use of this funding.  

In FY 2016 this project will fund the Replacement
Plan 1.5 which is the initiative to provide computing
devices to all teachers in support of instructional
and administrative tasks. In addition, all high schools
will receive new general purpose and media center
computers to support student needs.  

This initiative is in support of Goals 1, 2, 3 and 4 of
Vision 2018 by providing new technologies for the
aforementioned areas.  

In Fall 2015, the Technology Department plans to replace over 4,700 teacher laptops and 1,600 high school computers with
updated computing devices. As part of this process, all devices will have the latest approved operating systems and
software.  Professional development will be provided to staff as needed. 

Type Position Office/Curriculum Program # labs Description Number Total Cost
ES Teachers n/a n/a Apple MacBook Pro laptop 2,347     2,909,845$           
MS Teachers n/a n/a Apple MacBook Pro laptop 1,051     1,308,495              
HS Teachers n/a n/a Apple MacBook Pro laptop 1,378     1,715,610              
HS n/a GPML= general purpose mobile lab 27 Apple MacBook Pro laptop 810         1,008,450              
HS n/a GPFL = general purpose fixed lab 14 Dell Optiplex3020 desktop 405         282,285                 
HS n/a Media Center 14 Dell Optiplex3020 desktop 395         275,315                 

55 6,386   7,500,000$        

Replace all Computers Purchased in 2011 under RP1.5 with Like Model Computers
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School Parking Lot Expansions Page # Project 1012

FY2011 28$                          

FY2013 -$                         

School Parking Lot Expansions

Project 1012
Various locations

Project Details 

There are no parking lot projects scheduled for the 2014-
2015 year. Future projects are to be determined as
needed.

Parking lot expansions are necessary due to the insufficient supply of spaces to meet existing needs. Funds are used for 
parking improvements on sites that are not slated for other construction projects.  The project provides for the construction 
of additional parking spaces and modification of parking lots to improve traffic flow patterns at existing school sites.   

The School Construction Department 
oversees the School Parking Lot Expansions 
Project. Actual costs incurred in the School 
Parking Lot Expansions Project over the past 
five years is below.

Fiscal Year Actual Expense

Project Purpose 

FY2012 1,976,199$             

Parking Lot Expansion Actual Expenses

FY2014 -$                         

FY2010 4,538$                     
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Hammond High School Renovation

Ellicott Mills Middle School Addition

Dunloggin Middle School Renovation/Addition 

Talbott Springs Elementary School Renovation

Patapsco Middle School Renovation

Planning and Design Project 1038

The Planning and Design project has been established to provide
funding for feasibility studies prior to the funding of individual projects.
During the concept development stage, each project is summarized,
supporting documentation is gathered, and necessary approvals are
obtained before construction begins. A feasibility study provides the
analysis to determine the scope and breadth of a project under
consideration.  

The value of these studies is having the flexibility to ask technical
questions about projects before the formal design process. With these
studies projects can be "right sized." The replacement of WLMS is a
good example. The above feasibility study helped guide a decision to
replace. Pricing for these studies is favorable because design
consultants want to obtain the full design project.

Through a feasibility study the Board is able to examine the needs of
an existing building as well as unexpected design circumstances. These
studies ensure the selection of the most effective scope for each
project. This process will reduce the costs associated with significant
changes in scope which often occur in a compressed planning
schedule. In the construction phase, the reduced number of change
orders will lessen the impact on the construction schedule and
decrease incremental costs.

Project Purpose 

The Office of School Construction oversees the
planning and design for capital projects. Staff
serve as the fiduciary agent for the
administration of the Howard County Public
School System/Board of education construction
contracts. The Office recommends the selection
of design consultants of capital projects to the
Board of Education and supervises these
consultants.

Proposed Feasibility Studies
in FY 2016

Planning and Design

Project 1038
Various locations
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Project Funding 
(July 1, 1988 - June 30, 2015)

Project Cost-to-Date
(through June 30, 2014)

FY 2015 Projected Costs

Available Project Funding
(July 1, 2015)

Requested Budget FY 2016

Barrier Free Projects Project 0989

Lift room for access to stage.

Barrier Free Actual Expenses

FY 2014 119,445$                

Barrier Free Projects

Project 0989

FY 2010 199,951$                
FY 2011 189,386$                

Fiscal Year

The facilities Department oversees the
Barrier Free Project. Actual costs
incurred in the Barrier Free Project
over the past five years is below.

Actual Expense

161,145$                    

200,000$                    

74,420$                   FY 2012

Project Purpose 

FY 2013 77,734$                   

FY 2016 Request Analysis

5,228,000$                 

(4,743,827)                  

(323,028)                     

The Barrier Free Project will include installation of ramps; alteration of restrooms, fixtures and drinking fountains; and
various modifications to make all remaining spaces (school buildings and school sites) accessible to the public, students,
teachers, and staff. Federal, state, and local regulations require that school facilities be made accessible to the physically
handicapped by removing barriers to access. Examples of projects include stadium bleacher ramps, play field access ramps,
automatic door opening devices, and reconfiguration of bathroom fixtures and partitions to allow wheelchair access. Other
school specific projects that remove barriers as described in justification.

An accessibility ramp to access upper level play area at Bryant Woods ES.
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Barrier Free Projects Project 0989

Project Details 
The Americans with Disabilities Act (ADA) of 1990 is a
comprehensive civil rights law that makes it unlawful for
public and private employers to discriminate against
individuals with disabilities. This law as well as COMAR
and best risk management practices require that HCPSS
be ready to adjust our physical plant for access. 

The barrier-free fund ensures our facilities provide full
access to all students. When buildings are designed access
issues are addressed in the schematic phase of a project.
This practice generally produces buildings that are more
accessible at the best cost. 

With changing student enrollment, unique access issues
may arise after the building is completed. This fund is
used to make sensible, low cost adjustments to improve
overall access.  This project is ongoing.

   Elevator for transportation to the second-story level.
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 5,358$           4,931$    12,895$  -$           -$           -$           -$           -$           -$           -$           -$           23,184$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     13,303    -             -             -             -             -             -             -             -             -             13,303      

Transfer Tax 1,500             -             -             -             -             -             -             -             -             -             -             1,500        

Z Bonds 4,000             -             -             -             -             -             -             -             -             -             -             4,000        

Total Funds 10,858$         18,234$  12,895$  -$           -$           -$           -$           -$           -$           -$           -$           41,987$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering 2,658$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           2,658$      

Construction 8,200             18,234    10,695    -             -             -             -             -             -             -             -             37,129      

Equip./Furnishings -                     -             2,200      -             -             -             -             -             -             -             -             2,200        

Total Expenditures 10,858$         18,234$  12,895$  -$           -$           -$           -$           -$           -$           -$           -$           41,987$    

Project Commencement FY 2014 Project: 1031

Five-Year Capital Program Master PlanUse of Funds

Wilde Lake Middle School (Grades 6-8)
REPLACEMENT SCHOOL

Project: 1031

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 5,360$           781$       10,385$  -$           -$           -$           -$           -$           -$           -$           -$           16,526$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid 2,785             7,819      -             -             -             -             -             -             -             -             -             10,604      

Transfer Tax -                     1,400      -             -             -             -             -             -             -             -             -             1,400        

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 8,145$           10,000$  10,385$  -$           -$           -$           -$           -$           -$           -$           -$           28,530$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering 1,360$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           1,360$      

Construction 6,785             10,000    10,135    -             -             -             -             -             -             -             -             26,920      

Equip./Furnishings -                     -             250         -             -             -             -             -             -             -             -             250           

Total Expenditures 8,145$           10,000$  10,385$  -$           -$           -$           -$           -$           -$           -$           -$           28,530$    

Project Commencement FY 2015 Project: 1033

Five-Year Capital Program Master PlanUse of Funds

Patuxent Valley Middle School (Grades 6-8)
RENOVATION

Project: 1033

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 1,898$           9,875$    11,567$  1,751$    -$           -$           -$           -$           -$           -$           -$           25,091$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 1,898$           9,875$    11,567$  1,751$    -$           -$           -$           -$           -$           -$           -$           25,091$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering 1,898$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           1,898$      

Construction -                     9,875      11,567    1,676      -             -             -             -             -             -             -             23,118      

Equip./Furnishings -                     -             -             75           -             -             -             -             -             -             -             75             

Total Expenditures 1,898$           9,875$    11,567$  1,751$    -$           -$           -$           -$           -$           -$           -$           25,091$    

Project Commencement FY 2015 Project: 1034

Five-Year Capital Program Master PlanUse of Funds

Swansfield Elementary School (Grades K-5)
RENOVATION / ADDITION

Project: 1034

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   3,770$    6,430$    16,898$  -$           -$           -$           -$           -$           -$           -$           27,098$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   3,770$    6,430$    16,898$  -$           -$           -$           -$           -$           -$           -$           27,098$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction -                     3,770      6,430      16,648    -             -             -             -             -             -             -             26,848      

Equip./Furnishings -                     -             -             250         -             -             -             -             -             -             -             250           

Total Expenditures -$                   3,770$    6,430$    16,898$  -$           -$           -$           -$           -$           -$           -$           27,098$    

Project Commencement FY 2003 Project: 0973

Use of Funds Five-Year Capital Program Master Plan

Waverly Elementary School (Grades K-5)
RENOVATION / PHASE II ADDITION

Project: 0973
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   2,807$    11,640$  23,633$  2,460$    -$           -$           -$           -$           -$           -$           40,540$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   2,807$    11,640$  23,633$  2,460$    -$           -$           -$           -$           -$           -$           40,540$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   2,807$    -$           -$           -$           -$           -$           -$           -$           -$           -$           2,807$      

Construction -                     -             11,640    22,133    1,460      -             -             -             -             -             -             35,233      

Equip./Furnishings -                     -             -             1,500      1,000      -             -             -             -             -             -             2,500        

Total Expenditures -$                   2,807$    11,640$  23,633$  2,460$    -$           -$           -$           -$           -$           -$           40,540$    

Project Commencement FY 2016 Project: 1028

Five-Year Capital Program Master PlanUse of Funds

New Elementary School #42 (Grades K-5)
NEW SCHOOL

Project: 1028

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           4,000$    5,000$    5,000$    -$           -$           -$           -$           -$           -$           14,000$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           4,000$    5,000$    5,000$    -$           -$           -$           -$           -$           -$           14,000$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction -                     -             4,000      5,000      4,750      -             -             -             -             -             -             13,750      

Equip./Furnishings -                     -             -             -             250         -             -             -             -             -             -             250           

Total Expenditures -$                   -$           4,000$    5,000$    5,000$    -$           -$           -$           -$           -$           -$           14,000$    

Project Commencement FY 2016 Project: 1036

Use of Funds Five-Year Capital Program Master Plan

Oakland Mills Middle School (Grades 6-8)
LIMITED RENOVATION

Project: 1036
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           3,790$    18,124$  18,999$  18,374$  19,000$  -$           -$           -$           -$           78,287$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           3,790$    18,124$  18,999$  18,374$  19,000$  -$           -$           -$           -$           78,287$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           3,790$    -$           -$           -$           -$           -$           -$           -$           -$           3,790$      

Construction -                     -             -             18,124    18,999    18,374    17,969    -             -             -             -             73,466      

Equip./Furnishings -                     -             -             -             -             -             1,031      -             -             -             -             1,031        

Total Expenditures -$                   -$           3,790$    18,124$  18,999$  18,374$  19,000$  -$           -$           -$           -$           78,287$    

Project Commencement FY 2016 Project: 1024

Five-Year Capital Program Master PlanUse of Funds

Hammond High School (Grades 9-12)
RENOVATION

Project: 1024

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           432$       3,440$    2,293$    -$           -$           -$           -$           -$           -$           6,165$      

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           432$       3,440$    2,293$    -$           -$           -$           -$           -$           -$           6,165$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           432$       -$           -$           -$           -$           -$           -$           -$           -$           432$         

Construction -                     -             -             3,440      1,793      -             -             -             -             -             -             5,233        

Equip./Furnishings -                     -             -             -             500         -             -             -             -             -             -             500           

Total Expenditures -$                   -$           432$       3,440$    2,293$    -$           -$           -$           -$           -$           -$           6,165$      

Project Commencement FY 2017 Project: 1037

Use of Funds Five-Year Capital Program Master Plan

Ellicott Mills Middle School (Grades 6-8)
ADDITION

Project: 1037
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           6,167$    38,685$  25,790$  -$           -$           -$           70,642$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           6,167$    38,685$  25,790$  -$           -$           -$           70,642$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           6,167$    -$           -$           -$           -$           -$           6,167$      

Construction -                     -             -             -             -             -             38,685    25,290    -             -             -             63,975      

Equip./Furnishings -                     -             -             -             -             -             -             500         -             -             -             500           

Total Expenditures -$                   -$           -$           -$           -$           6,167$    38,685$  25,790$  -$           -$           -$           70,642$    

Project Commencement FY 2020 Project: 1029

Five-Year Capital Program Master PlanUse of Funds

Oakland Mills High School (Grades 9-12)
RENOVATION

Project: 1029

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           4,180$    14,300$  14,300$  11,518$  -$           -$           44,298$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           4,180$    14,300$  14,300$  11,518$  -$           -$           44,298$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           4,180$    -$           -$           -$           -$           -$           4,180$      

Construction -                     -             -             -             -             -             14,300    14,300    9,018      -             -             37,618      

Equip./Furnishings -                     -             -             -             -             -             -             -             2,500      -             -             2,500        

Total Expenditures -$                   -$           -$           -$           -$           4,180$    14,300$  14,300$  11,518$  -$           -$           44,298$    

Project Commencement FY 2020 Project: 1039

Use of Funds Five-Year Capital Program Master Plan

New Elementary School #43 (Grades K-5)
NEW SCHOOL

Project: 1039
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           -$           -$           6,151$    38,592$  25,728$  -$           70,471$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           -$           -$           6,151$    38,592$  25,728$  -$           70,471$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           6,151$    -$           -$           -$           6,151$      

Construction -                     -             -             -             -             -             -             -             38,592    25,228    -             63,820      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             500         -             500           

Total Expenditures -$                   -$           -$           -$           -$           -$           -$           6,151$    38,592$  25,728$  -$           70,471$    

Project Commencement FY 2022 Project: 1025

Five-Year Capital Program Master PlanUse of Funds

Centennial High School (Grades 9-12)
RENOVATION

Project: 1025

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           -$           -$           4,320$    15,670$  15,670$  11,334$  46,994$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           -$           -$           4,320$    15,670$  15,670$  11,334$  46,994$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           4,320$    -$           -$           -$           4,320$      

Construction -                     -             -             -             -             -             -             -             15,670    15,670    8,834      40,174      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             2,500      2,500        

Total Expenditures -$                   -$           -$           -$           -$           -$           -$           4,320$    15,670$  15,670$  11,334$  46,994$    

Project Commencement FY 2022 Project: 1040

Use of Funds Five-Year Capital Program Master Plan

New Elementary School #44 (Grades K-5)
NEW SCHOOL

Project: 1040
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           -$           -$           -$           4,460$    16,330$  16,330$  37,120$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           -$           -$           -$           4,460$    16,330$  16,330$  37,120$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           4,460$    -$           -$           4,460$      

Construction -                     -             -             -             -             -             -             -             -             16,330    16,330    32,660      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures -$                   -$           -$           -$           -$           -$           -$           -$           4,460$    16,330$  16,330$  37,120$    

Project Commencement FY 2023 Project: 1041

Use of Funds Five-Year Capital Program Master Plan

New Elementary School #45 (Grades K-5)
NEW SCHOOL

Project: 1041
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           -$           -$           -$           -$           10,764$  51,226$  61,990$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           -$           -$           -$           -$           10,764$  51,226$  61,990$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           10,764$  -$           10,764$    

Construction -                     -             -             -             -             -             -             -             -             -             51,226    51,226      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures -$                   -$           -$           -$           -$           -$           -$           -$           -$           10,764$  51,226$  61,990$    

Project Commencement FY 2024 Project: 1035

Five-Year Capital Program Master PlanUse of Funds

New High School #13 (Grades 9-12)
NEW SCHOOL

Project: 1035

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           4,880$    4,880$      

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           4,880$    4,880$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           4,880$    4,880$      

Construction -                     -             -             -             -             -             -             -             -             -             -             -                

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           4,880$    4,880$      

Project Commencement FY 2025 Project: 1042

Use of Funds Five-Year Capital Program Master Plan

New Middle School #21 (Grades K-5)
NEW SCHOOL

Project: 1042
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 112,050$       8,774$    18,708$  59,909$  88,114$  78,338$  52,135$  61,293$  64,358$  67,576$  70,955$  682,210$  

Paygo 4,555             -             -             -             -             -             -             -             -             -             -             4,555        

State Aid 69,859           489         -             -             -             -             -             -             -             -             -             70,348      

Transfer Tax 6,100             -             -             -             -             -             -             -             -             -             -             6,100        

Z Bonds 26,323           -             -             -             -             -             -             -             -             -             -             26,323      

Total Funds 218,887$       9,263$    18,708$  59,909$  88,114$  78,338$  52,135$  61,293$  64,358$  67,576$  70,955$  789,536$  

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 218,887         9,263      18,708    59,909    88,114    78,338    52,135    61,293    64,358    67,576    70,955    789,536    

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 218,887$       9,263$    18,708$  59,909$  88,114$  78,338$  52,135$  61,293$  64,358$  67,576$  70,955$  789,536$  

Project Commencement FY 2004 Project: 0980

Five-Year Capital Program Master PlanUse of Funds

Project: 0980

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)

Systemic Renovations / Modernizations
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 23,204$         2,662$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    70,866$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid 9,582             2,338      -             -             -             -             -             -             -             -             -             11,920      

Transfer Tax 3,251             -             -             -             -             -             -             -             -             -             -             3,251        

Z Bonds 4,500             -             -             -             -             -             -             -             -             -             -             4,500        

Total Funds 40,537$         5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    90,537$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 40,537           5,000      5,000      5,000      5,000      5,000      5,000      5,000      5,000      5,000      5,000      90,537      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 40,537$         5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    5,000$    90,537$    

Project Commencement FY 2004 Project: 0994

Five-Year Capital Program Master PlanUse of Funds

Project: 0994

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)

Roofing Projects
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 1,800$           -$           300$       300$       300$       300$       300$       300$       300$       300$       300$       4,500$      

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax 580                -             -             -             -             -             -             -             -             -             -             580           

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 2,380$           -$           300$       300$       300$       300$       300$       300$       300$       300$       300$       5,080$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 2,380             -             300         300         300         300         300         300         300         300         300         5,080        

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 2,380$           -$           300$       300$       300$       300$       300$       300$       300$       300$       300$       5,080$      

Project Commencement FY 2002 Project: 0990

Five-Year Capital Program Master PlanUse of Funds

Playground Equipment
   

Project: 0990

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 13,210$         1,200$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    27,910$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax 1,600             -             -             -             -             -             -             -             -             -             -             1,600        

Z Bonds 1,400             -             -             -             -             -             -             -             -             -             -             1,400        

Total Funds 16,210$         1,200$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    30,910$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 16,210           1,200      1,500      1,500      1,500      1,500      1,500      1,500      1,500      1,500      1,500      30,910      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 16,210$         1,200$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    1,500$    30,910$    

Project Commencement FY 2004 Project: 0993

Five-Year Capital Program Master PlanUse of Funds

Relocatable Classrooms
     

Project: 0993

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 9,425$           -$           2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    27,425$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid 2,594             -             -             -             -             -             -             -             -             -             -             2,594        

Transfer Tax 8,817             -             -             -             -             -             -             -             -             -             -             8,817        

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 20,836$         -$           2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    38,836$    

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 20,836           -             2,000      2,000      2,000      2,000      2,000      2,000      2,000      2,000      2,000      38,836      

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 20,836$         -$           2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    2,000$    38,836$    

Project Commencement FY 2004 Project: 0995

Five-Year Capital Program Master PlanUse of Funds

Site Acquisition and Construction Reserve
     

Project: 0995

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 4,986$           -$           10,000$  6,000$    5,000$    7,500$    10,000$  5,000$    7,500$    10,000$  6,000$    71,986$    

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax 24,500           5,000      -             -             -             -             -             -             -             -             -             29,500      

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 29,486$         5,000$    10,000$  6,000$    5,000$    7,500$    10,000$  5,000$    7,500$    10,000$  6,000$    101,486$  

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction -                     -             -             -             -             -             -             -             -             -             -             -                

Equip./Furnishings 29,486           5,000      10,000    6,000      5,000      7,500      10,000    5,000      7,500      10,000    6,000      101,486    

Total Expenditures 29,486$         5,000$    10,000$  6,000$    5,000$    7,500$    10,000$  5,000$    7,500$    10,000$  6,000$    101,486$  

Project Commencement FY 2011 Project: 1021

Five-Year Capital Program Master PlanUse of Funds

Technology
     

Project: 1021

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 2,779$           -$           600$       600$       600$       600$       600$       600$       600$       600$       600$       8,179$      

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid 1,421             -             -             -             -             -             -             -             -             -             -             1,421        

Transfer Tax -                     -             -             -             -             -             -             -             -             -             -             -                

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 4,200$           -$           600$       600$       600$       600$       600$       600$       600$       600$       600$       9,600$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering 240$              -$           60$         60$         60$         60$         60$         60$         60$         60$         60$         780$         

Construction 3,960             -             540         540         540         540         540         540         540         540         540         8,820        

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 4,200$           -$           600$       600$       600$       600$       600$       600$       600$       600$       600$       9,600$      

Project Commencement FY 2008 Project: 1012

Five-Year Capital Program Master PlanUse of Funds

School Parking Lot Expansions
     

Project: 1012

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds -$                   -$           300$       300$       300$       300$       300$       300$       300$       300$       300$       2,700$      

Paygo -                     -             -             -             -             -             -             -             -             -             -             -                

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax -                     300         -             -             -             -             -             -             -             -             -             300           

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds -$                   300$       300$       300$       300$       300$       300$       300$       300$       300$       300$       3,000$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   300$       300$       300$       300$       300$       300$       300$       300$       300$       300$       3,000$      

Construction -                     -             -             -             -             -             -             -             -             -             -             -                

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures -$                   300$       300$       300$       300$       300$       300$       300$       300$       300$       300$       3,000$      

Project Commencement FY 2016 Project: 1038

Use of Funds Five-Year Capital Program Master Plan

Planning and Design
     

Project: 1038
(In Thousands)

Source of Funds Five-Year Capital Program Master Plan
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FY 2016
Board of Education's Approved Capital Budget

Type Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Bonds 3,675$           200$       200$       200$       200$       200$       200$       200$       200$       200$       200$       5,675$      

Paygo 303                -             -             -             -             -             -             -             -             -             -             303           

State Aid -                     -             -             -             -             -             -             -             -             -             -             -                

Transfer Tax 1,250             -             -             -             -             -             -             -             -             -             -             1,250        

Z Bonds -                     -             -             -             -             -             -             -             -             -             -             -                

Total Funds 5,228$           200$       200$       200$       200$       200$       200$       200$       200$       200$       200$       7,228$      

Description Approved 
Appropriation FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 Total

Plans/Engineering -$                   -$           -$           -$           -$           -$           -$           -$           -$           -$           -$           -$              

Construction 5,228             200         200         200         200         200         200         200         200         200         200         7,228        

Equip./Furnishings -                     -             -             -             -             -             -             -             -             -             -             -                

Total Expenditures 5,228$           200$       200$       200$       200$       200$       200$       200$       200$       200$       200$       7,228$      

Project Commencement FY 1989 Project: 0989

Five-Year Capital Program Master PlanUse of Funds

Barrier Free
     

Project: 0989

Source of Funds Five-Year Capital Program Master Plan

(In Thousands)
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Howard County Public School System

Board of Education’s Approved
FY 2016 Capital Budget
Capital Improvement Program FY 2017–2021
Long-Range Master Plan FY 2016–2025

Supporting 
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6/18/2015

Pre-Measures

Chart reflects May 2014 Projections, Board of Education's FY 2015 approved capacities, and no redistricting.

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES 398 398 398 398 465 116.8 C 460 115.6 C 455 114.3 463 116.3 C 450 113.1 446 112.1 446 112.1 443 111.3 462 116.1 C 479 120.4 C 497 124.9 C
Jeffers Hill ES 421 421 421 421 424 100.7 417 99.0 393 93.3 384 91.2 387 91.9 392 93.1 396 94.1 396 94.1 402 95.5 405 96.2 410 97.4
Phelps Luck ES 616 616 616 616 571 92.7 574 93.2 559 90.7 544 88.3 546 88.6 549 89.1 557 90.4 561 91.1 558 90.6 564 91.6 567 92.0
Stevens Forest ES 399 399 399 399 430 107.8 439 110.0 452 113.3 455 114.0 454 113.8 460 115.3 C 463 116.0 C 469 117.5 C 467 117.0 C 470 117.8 C 474 118.8 C
Talbott Springs ES 377 377 377 377 405 107.4 395 104.8 384 101.9 381 101.1 386 102.4 382 101.3 381 101.1 384 101.9 391 103.7 395 104.8 399 105.8
Thunder Hill ES 509 509 509 509 530 104.1 529 103.9 525 103.1 523 102.8 518 101.8 522 102.6 520 102.2 527 103.5 536 105.3 542 106.5 545 107.1
Region Totals 2720 2720 2720 2720 2825 103.9 2814 103.5 2768 101.8 2750 101.1 2741 100.8 2751 101.1 2763 101.6 2780 102.2 2816 103.5 2855 105.0 2892 106.3

Columbia - West
Bryant Woods ES 361 361 361 361 343 95.0 351 97.2 358 99.2 371 102.8 379 105.0 381 105.5 384 106.4 389 107.8 390 108.0 392 108.6 397 110.0
Clemens Crossing ES 521 521 521 521 518 99.4 525 100.8 524 100.6 524 100.6 520 99.8 530 101.7 524 100.6 521 100.0 505 96.9 497 95.4 493 94.6
Longfellow ES 512 512 512 512 437 85.4 438 85.5 426 83.2 442 86.3 435 85.0 432 84.4 432 84.4 429 83.8 434 84.8 439 85.7 444 86.7
Running Brook ES 515 515 515 515 551 107.0 609 118.3 C 664 128.9 C 727 141.2 C 779 151.3 C 837 162.5 C 894 173.6 C 950 184.5 C 995 193.2 C 1023 198.6 C 1047 203.3 C
Swansfield ES A 521 521 521 621 576 110.6 573 110.0 564 108.3 566 91.1 557 89.7 557 89.7 554 89.2 562 90.5 565 91.0 571 91.9 576 92.8
Region Totals 2430 2430 2430 2530 2425 99.8 2496 102.7 2536 104.4 2630 104.0 2670 105.5 2737 108.2 2788 110.2 2851 112.7 2889 114.2 2922 115.5 C 2957 116.9 C

Northeastern
Bellows Spring ES 751 751 751 751 683 90.9 734 97.7 788 104.9 841 112.0 886 118.0 C 917 122.1 C 936 124.6 C 938 124.9 C 923 122.9 C 927 123.4 C 922 122.8 C
Deep Run ES A 672 772 772 772 688 102.4 736 95.3 769 99.6 817 105.8 818 106.0 845 109.5 867 112.3 867 112.3 870 112.7 868 112.4 862 111.7
Ducketts Lane ES 669 669 669 669 774 115.7 C 859 128.4 C 970 145.0 C 1091 163.1 C 1178 176.1 C 1256 187.7 C 1308 195.5 C 1336 199.7 C 1314 196.4 C 1282 191.6 C 1251 187.0 C
Elkridge ES 760 760 760 760 826 108.7 851 112.0 862 113.4 886 116.6 C 894 117.6 C 896 117.9 C 898 118.2 C 909 119.6 C 924 121.6 C 946 124.5 C 969 127.5 C
Ilchester ES 653 653 653 653 694 106.3 671 102.8 640 98.0 601 92.0 579 88.7 584 89.4 601 92.0 639 97.9 671 102.8 691 105.8 726 111.2
Rockburn ES 672 672 672 672 619 92.1 604 89.9 599 89.1 610 90.8 597 88.8 614 91.4 651 96.9 687 102.2 712 106.0 733 109.1 756 112.5
Veterans ES 788 788 788 788 858 108.9 885 112.3 913 115.9 C 926 117.5 C 923 117.1 C 911 115.6 C 882 111.9 870 110.4 880 111.7 884 112.2 894 113.5
Waterloo ES 663 663 663 663 587 88.5 622 93.8 643 97.0 670 101.1 674 101.7 685 103.3 700 105.6 701 105.7 703 106.0 712 107.4 721 108.7
Worthington ES 590 590 590 590 551 93.4 542 91.9 540 91.5 527 89.3 523 88.6 508 86.1 489 82.9 502 85.1 512 86.8 534 90.5 554 93.9
Region Totals 6218 6318 6318 6318 6280 101.0 6504 102.9 6724 106.4 6969 110.3 7072 111.9 7216 114.2 7332 116.0 C 7449 117.9 C 7509 118.9 C 7577 119.9 C 7655 121.2 C

Northern
Centennial Lane ES 647 647 647 647 693 107.1 720 111.3 736 113.8 756 116.8 C 790 122.1 C 810 125.2 C 814 125.8 C 818 126.4 C 822 127.0 C 826 127.7 C 831 128.4 C
Hollifield Station ES 694 694 694 694 685 98.7 693 99.9 710 102.3 730 105.2 748 107.8 792 114.1 823 118.6 C 845 121.8 C 851 122.6 C 860 123.9 C 852 122.8 C
Manor Woods ES 681 681 681 681 738 108.4 811 119.1 C 914 134.2 C 1025 150.5 C 1126 165.3 C 1230 180.6 C 1307 191.9 C 1356 199.1 C 1367 200.7 C 1354 198.8 C 1313 192.8 C
Northfield ES 700 700 700 700 706 100.9 703 100.4 709 101.3 714 102.0 721 103.0 727 103.9 738 105.4 742 106.0 764 109.1 783 111.9 828 118.3 C
St Johns Lane ES 612 612 612 612 731 119.4 C 726 118.6 C 750 122.5 C 762 124.5 C 751 122.7 C 773 126.3 C 774 126.5 C 784 128.1 C 780 127.5 C 787 128.6 C 809 132.2 C
Waverly ES A 638 638 738 738 724 113.5 714 111.9 673 91.2 645 87.4 635 86.0 614 83.2 609 82.5 613 83.1 621 84.1 634 85.9 661 89.6
Region Totals 3972 3972 4072 4072 4277 107.7 4367 109.9 4492 110.3 4632 113.8 4771 117.2 C 4946 121.5 C 5065 124.4 C 5158 126.7 C 5205 127.8 C 5244 128.8 C 5294 130.0 C

Southeastern
Atholton ES 424 424 424 424 392 92.5 403 95.0 412 97.2 403 95.0 416 98.1 416 98.1 419 98.8 422 99.5 425 100.2 428 100.9 434 102.4
Bollman Bridge ES 666 666 666 666 710 106.6 722 108.4 763 114.6 794 119.2 C 841 126.3 C 870 130.6 C 893 134.1 C 903 135.6 C 919 138.0 C 934 140.2 C 938 140.8 C
Forest Ridge ES 669 669 669 669 815 121.8 C 850 127.1 C 901 134.7 C 935 139.8 C 979 146.3 C 1017 152.0 C 1024 153.1 C 1048 156.7 C 1078 161.1 C 1085 162.2 C 1075 160.7 C
Gorman Crossing ES 700 700 700 700 690 98.6 725 103.6 726 103.7 739 105.6 736 105.1 745 106.4 744 106.3 751 107.3 741 105.9 731 104.4 724 103.4
Guilford ES 465 465 465 465 494 106.2 512 110.1 503 108.2 498 107.1 507 109.0 514 110.5 505 108.6 511 109.9 511 109.9 518 111.4 530 114.0
Hammond ES 653 653 653 653 612 93.7 612 93.7 614 94.0 622 95.3 645 98.8 689 105.5 705 108.0 713 109.2 732 112.1 755 115.6 C 780 119.4 C
Laurel Woods ES A 640 640 640 640 544 85.0 541 84.5 558 87.2 573 89.5 559 87.3 547 85.5 558 87.2 552 86.3 554 86.6 555 86.7 558 87.2
Region Totals 4217 4217 4217 4217 4257 100.9 4365 103.5 4477 106.2 4564 108.2 4683 111.1 4798 113.8 4848 115.0 4900 116.2 C 4960 117.6 C 5006 118.7 C 5039 119.5 C

Western
Bushy Park ES 788 788 788 788 572 72.6 561 71.2 562 71.3 569 72.2 565 71.7 575 73.0 573 72.7 583 74.0 573 72.7 581 73.7 600 76.1
Clarksville ES 612 612 612 612 459 75.0 442 72.2 417 68.1 394 64.4 382 62.4 378 61.8 377 61.6 384 62.7 384 62.7 387 63.2 391 63.9
Dayton Oaks ES 788 788 788 788 594 75.4 617 78.3 601 76.3 576 73.1 545 69.2 531 67.4 540 68.5 520 66.0 531 67.4 535 67.9 539 68.4
Fulton ES 788 788 788 788 770 97.7 838 106.3 882 111.9 918 116.5 C 929 117.9 C 929 117.9 C 912 115.7 C 896 113.7 853 108.2 838 106.3 823 104.4
Lisbon ES 527 527 527 527 368 69.8 357 67.7 362 68.7 357 67.7 346 65.7 344 65.3 344 65.3 355 67.4 363 68.9 369 70.0 371 70.4
Pointers Run ES 744 744 744 744 701 94.2 723 97.2 735 98.8 749 100.7 729 98.0 734 98.7 747 100.4 742 99.7 744 100.0 748 100.5 758 101.9
Triadelphia Ridge ES 581 581 581 581 534 91.9 582 100.2 619 106.5 641 110.3 638 109.8 651 112.0 650 111.9 666 114.6 661 113.8 657 113.1 655 112.7
West Friendship ES 414 414 414 414 281 67.9 279 67.4 276 66.7 261 63.0 252 60.9 244 58.9 249 60.1 245 59.2 252 60.9 257 62.1 262 63.3
Region Totals 5242 5242 5242 5242 4279 81.6 4399 83.9 4454 85.0 4465 85.2 4386 83.7 4386 83.7 4392 83.8 4391 83.8 4361 83.2 4372 83.4 4399 83.9
Countywide Totals 24799 24899 24999 25099 24343 98.2 24945 100.2 25451 101.8 26010 103.6 26323 104.9 26834 106.9 27188 108.3 27529 109.7 27740 110.5 27976 111.5 28236 112.5

2016-17 2017-18

'A' includes additions as reflected in FY 2015 CIP for grades K-5 
'NS' New School proposed in FY 2015 Capital Budget

ELEMENTARY SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Board of Education's Approved FY  2015 Capital Budget Projects - Not Test for APFO

2022-23 2023-24 2024-25 2025-262018-19 2019-20 2020-21 2021-22Capacity 2015-16
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6/18/2015

Pre-Measures

Chart reflects May 2014 Projections, Board of Education's FY 2015 approved capacities, and no redistricting.

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS 643 643 643 643 554 86.2 563 87.6 604 93.9 622 96.7 626 97.4 620 96.4 625 97.2 624 97.0 611 95.0 611 95.0 610 94.9
Oakland Mills MS 506 506 506 506 486 96.0 484 95.7 486 96.0 512 101.2 518 102.4 519 102.6 516 102.0 513 101.4 520 102.8 521 103.0 528 104.3
Region MS Totals 1149 1149 1149 1149 1040 90.5 1047 91.1 1090 94.9 1134 98.7 1144 99.6 1139 99.1 1141 99.3 1137 99.0 1131 98.4 1132 98.5 1138 99.0

Columbia - West
Harpers Choice MS 506 506 506 506 559 110.5 574 113.4 598 118.2 C 592 117.0 C 612 120.9 C 591 116.8 C 616 121.7 C 596 117.8 C 590 116.6 C 584 115.4 C 587 116.0 C
Wilde Lake MS R 467 467 701 701 573 122.7 C 599 128.3 C 670 95.6 693 98.9 741 105.7 740 105.6 768 109.6 787 112.3 834 119.0 C 875 124.8 C 922 131.5 C
Region MS Totals 973 973 1207 1207 1132 116.3 C 1173 120.6 C 1268 105.1 1285 106.5 1353 112.1 1331 110.3 1384 114.7 1383 114.6 1424 118.0 C 1459 120.9 C 1509 125.0 C

Northeastern
Bonnie Branch MS 662 662 662 662 641 96.8 655 98.9 693 104.7 735 111.0 749 113.1 699 105.6 667 100.8 649 98.0 657 99.2 650 98.2 657 99.2
Elkridge Landing MS 779 779 779 779 752 96.5 741 95.1 763 97.9 734 94.2 742 95.3 747 95.9 782 100.4 798 102.4 816 104.7 838 107.6 845 108.5
Ellicott Mills MS 662 662 662 662 791 119.5 C 802 121.1 C 840 126.9 C 852 128.7 C 883 133.4 C 909 137.3 C 937 141.5 C 929 140.3 C 931 140.6 C 917 138.5 C 926 139.9 C
Mayfield Woods MS 798 798 798 798 666 83.5 698 87.5 757 94.9 780 97.7 851 106.6 863 108.1 901 112.9 916 114.8 964 120.8 C 1007 126.2 C 1021 127.9 C
Thomas Viaduct MS NS 662 662 662 662 574 86.7 629 95.0 700 105.7 733 110.7 803 121.3 C 833 125.8 C 891 134.6 C 899 135.8 C 966 145.9 C 1026 155.0 C 1093 165.1 C
Region MS Totals 3563 3563 3563 3563 3424 96.1 3525 98.9 3753 105.3 3834 107.6 4028 113.1 4051 113.7 4178 117.3 C 4191 117.6 C 4334 121.6 C 4438 124.6 C 4542 127.5 C

Northern
Burleigh Manor MS 779 779 779 779 774 99.4 784 100.6 769 98.7 767 98.5 782 100.4 808 103.7 839 107.7 892 114.5 938 120.4 C 976 125.3 C 999 128.2 C
Dunloggin MS A 565 565 565 565 628 111.2 668 118.2 C 674 119.3 C 674 119.3 C 678 120.0 C 689 121.9 C 712 126.0 C 716 126.7 C 722 127.8 C 720 127.4 C 721 127.6 C
Patapsco MS 643 643 643 643 697 108.4 703 109.3 731 113.7 752 117.0 C 768 119.4 C 762 118.5 C 773 120.2 C 753 117.1 C 786 122.2 C 789 122.7 C 812 126.3 C
Region MS Totals 1987 1987 1987 1987 2099 105.6 2155 108.5 2174 109.4 2193 110.4 2228 112.1 2259 113.7 2324 117.0 C 2361 118.8 C 2446 123.1 C 2485 125.1 C 2532 127.4 C

Southeastern
Hammond MS 604 604 604 604 560 92.7 596 98.7 602 99.7 629 104.1 654 108.3 682 112.9 685 113.4 709 117.4 C 738 122.2 C 758 125.5 C 771 127.6 C
Murray Hill MS 662 662 662 662 644 97.3 689 104.1 727 109.8 746 112.7 810 122.4 C 843 127.3 C 839 126.7 C 800 120.8 C 792 119.6 C 804 121.5 C 804 121.5 C
Patuxent Valley MS 760 760 760 760 685 90.1 766 100.8 758 99.7 844 111.1 838 110.3 873 114.9 878 115.5 C 911 119.9 C 948 124.7 C 976 128.4 C 1018 133.9 C
Region MS Totals 2026 2026 2026 2026 1889 93.2 2051 101.2 2087 103.0 2219 109.5 2302 113.6 2398 118.4 C 2402 118.6 C 2420 119.4 C 2478 122.3 C 2538 125.3 C 2593 128.0 C

Western
Clarksville MS 643 643 643 643 602 93.6 579 90.0 543 84.4 521 81.0 537 83.5 514 79.9 490 76.2 470 73.1 476 74.0 482 75.0 479 74.5
Folly Quarter MS 662 662 662 662 606 91.5 610 92.1 632 95.5 649 98.0 706 106.6 710 107.3 704 106.3 700 105.7 723 109.2 732 110.6 719 108.6
Glenwood MS 545 545 545 545 565 103.7 544 99.8 533 97.8 497 91.2 521 95.6 515 94.5 523 96.0 485 89.0 493 90.5 487 89.4 512 93.9
Lime Kiln MS 701 701 701 701 720 102.7 728 103.9 722 103.0 724 103.3 774 110.4 779 111.1 786 112.1 788 112.4 804 114.7 811 115.7 C 797 113.7
Mount View MS 798 798 798 798 762 95.5 779 97.6 796 99.7 832 104.3 848 106.3 867 108.6 855 107.1 875 109.6 882 110.5 922 115.5 C 938 117.5 C
Region MS Totals 3349 3349 3349 3349 3255 97.2 3240 96.7 3226 96.3 3223 96.2 3386 101.1 3385 101.1 3358 100.3 3318 99.1 3378 100.9 3434 102.5 3445 102.9
Countywide Totals 13047 13047 13281 13281 12839 98.4 13191 101.1 13598 102.4 13888 104.6 14441 108.7 14563 109.7 14787 111.3 14810 111.5 15191 114.4 15486 116.6 15759 118.7

MIDDLE SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Board of Education's Approved FY  2015 Capital Budget Projects - Not Test for APFO

2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

'A' includes additions as reflected in FY 2015 CIP for grades 6-8 

2021-22 2022-23 2023-24 2024-25 2025-26Capacity
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6/18/2015

Pre-Measures

Chart reflects May 2014 Projections, Board of Education's FY 2015 approved capacities, and no redistricting.

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. 
Oakland Mills HS 1400 1400 1400 1400 1161 82.9 1240 88.6 1279 91.4 1280 91.4 1355 96.8 1369 97.8 1400 100.0 1449 103.5 1451 103.6 1455 103.9 1461 104.4

Columbia - West
Wilde Lake HS 1424 1424 1424 1424 1335 93.8 1369 96.1 1439 101.1 1483 104.1 1531 107.5 1618 113.6 1629 114.4 1680 118.0 1711 120.2 1709 120.0 1748 122.8

Northeastern
Howard HS 1420 1420 1420 1420 1867 131.5 1997 140.6 2138 150.6 2270 159.9 2341 164.9 2415 170.1 2465 173.6 2536 178.6 2579 181.6 2569 180.9 2611 183.9
Long Reach HS 1488 1488 1488 1488 1494 100.4 1582 106.3 1678 112.8 1762 118.4 1868 125.5 1986 133.5 2026 136.2 2166 145.6 2233 150.1 2261 151.9 2389 160.6
Region HS Totals 2908 2908 2908 2908 3361 115.6 3579 123.1 3816 131.2 4032 138.7 4209 144.7 4401 151.3 4491 154.4 4702 161.7 4812 165.5 4830 166.1 5000 171.9

Northern
Centennial HS 1360 1360 1360 1360 1447 106.4 1495 109.9 1588 116.8 1640 120.6 1651 121.4 1666 122.5 1680 123.5 1688 124.1 1728 127.1 1795 132.0 1846 135.7
Marriotts Ridge HS 1615 1615 1615 1615 1258 77.9 1303 80.7 1374 85.1 1426 88.3 1428 88.4 1464 90.7 1497 92.7 1518 94.0 1545 95.7 1551 96.0 1563 96.8
Mt Hebron HS 1400 1400 1400 1400 1460 104.3 1542 110.1 1583 113.1 1639 117.1 1735 123.9 1755 125.4 1805 128.9 1860 132.9 1852 132.3 1888 134.9 1893 135.2
Region HS Totals 4375 4375 4375 4375 4165 95.2 4340 99.2 4545 103.9 4705 107.5 4814 110.0 4885 111.7 4982 113.9 5066 115.8 5125 117.1 5234 119.6 5302 121.2

Southeastern
Hammond HS 1220 1220 1220 1220 1307 107.1 1338 109.7 1406 115.2 1480 121.3 1601 131.2 1693 138.8 1779 145.8 1878 153.9 1896 155.4 1969 161.4 2007 164.5

Western
Atholton HS 1360 1360 1360 1360 1467 107.9 1471 108.2 1550 114.0 1617 118.9 1628 119.7 1700 125.0 1734 127.5 1773 130.4 1824 134.1 1839 135.2 1868 137.4
Glenelg HS 1420 1420 1420 1420 1275 89.8 1239 87.3 1227 86.4 1290 90.8 1278 90.0 1274 89.7 1290 90.8 1290 90.8 1302 91.7 1320 93.0 1309 92.2
Reservoir HS 1551 1551 1551 1551 1547 99.7 1575 101.5 1635 105.4 1761 113.5 1824 117.6 1882 121.3 1944 125.3 2019 130.2 2066 133.2 2113 136.2 2137 137.8
River Hill HS 1488 1488 1488 1488 1286 86.4 1255 84.3 1281 86.1 1276 85.8 1250 84.0 1260 84.7 1249 83.9 1266 85.1 1285 86.4 1271 85.4 1272 85.5
Region HS Totals 5819 5819 5819 5819 5575 95.8 5540 95.2 5693 97.8 5944 102.1 5980 102.8 6116 105.1 6217 106.8 6348 109.1 6477 111.3 6543 112.4 6586 113.2
Countywide Totals 17146 17146 17146 17146 16904 98.6 17406 101.5 18178 106.0 18924 110.4 19490 113.7 20082 117.1 20498 119.5 21123 123.2 21472 125.2 21740 126.8 22104 128.9

Capacity Utilization Rates with Board of Education's Approved FY  2015 Capital Budget Projects - Not Test for APFO
HIGH SCHOOLS - Data for Demonstrative Purposes Only

Capacity 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2025-262021-22 2022-23 2023-24 2024-25
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Post-Measures
Aggregate Plan

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES            398 398 398 398 465 116.8 C 460 115.6 C 455 114.3 463 116.3 C 450 113.1 446 112.1 446 112.1 443 111.3 462 116.1 C 479 120.4 C 497 124.9 C
Jeffers Hill ES          421 421 421 421 424 100.7 417 99.0 393 93.3 384 91.2 387 91.9 392 93.1 396 94.1 396 94.1 402 95.5 405 96.2 410 97.4
Phelps Luck ES           616 616 616 616 571 92.7 574 93.2 559 90.7 544 88.3 546 88.6 549 89.1 557 90.4 561 91.1 558 90.6 564 91.6 567 92.0
Stevens Forest ES        399 399 399 399 430 107.8 439 110.0 452 113.3 455 114.0 454 113.8 460 115.3 C 463 116.0 C 469 117.5 C 467 117.0 C 470 117.8 C 474 118.8 C
Talbott Springs ES       377 377 377 377 405 107.4 395 104.8 384 101.9 381 101.1 386 102.4 382 101.3 381 101.1 384 101.9 391 103.7 395 104.8 399 105.8
Thunder Hill ES          509 509 509 509 530 104.1 529 103.9 525 103.1 523 102.8 518 101.8 522 102.6 520 102.2 527 103.5 536 105.3 542 106.5 545 107.1
Region Totals 2720 2720 2720 2720 2825 103.9 2814 103.5 2768 101.8 2750 101.1 2741 100.8 2751 101.1 2763 101.6 2780 102.2 2816 103.5 2855 105.0 2892 106.3

Columbia - West
Bryant Woods ES          361 361 361 361 343 95.0 351 97.2 358 99.2 371 102.8 379 105.0 381 105.5 384 106.4 389 107.8 390 108.0 392 108.6 397 110.0
Clemens Crossing ES      521 521 521 521 518 99.4 525 100.8 524 100.6 524 100.6 520 99.8 530 101.7 524 100.6 521 100.0 505 96.9 497 95.4 493 94.6
Longfellow ES            512 512 512 512 437 85.4 438 85.5 426 83.2 442 86.3 435 85.0 432 84.4 432 84.4 429 83.8 434 84.8 439 85.7 444 86.7
New ES #44 NS 0 0 0 0
Running Brook ES         515 515 515 515 551 107.0 609 118.3 C 664 128.9 C 727 141.2 C 779 151.3 C 837 162.5 C 894 173.6 C 950 184.5 C 995 193.2 C 1023 198.6 C 1047 203.3 C
Swansfield ES            A 521 521 621 621 576 110.6 573 110.0 564 90.8 566 91.1 557 89.7 557 89.7 554 89.2 562 90.5 565 91.0 571 91.9 576 92.8
Region Totals 2430 2430 2530 2530 2425 99.8 2496 102.7 2536 100.2 2630 104.0 2670 105.5 2737 108.2 2788 110.2 2851 112.7 2889 114.2 2922 115.5 C 2957 92.4

Northeastern
Bellows Spring ES        751 751 751 751 683 90.9 734 97.7 788 104.9 841 112.0 886 118.0 C 917 122.1 C 936 124.6 C 938 124.9 C 923 122.9 C 927 123.4 C 922 122.8 C
Deep Run ES              672 772 772 772 688 102.4 736 95.3 769 99.6 817 105.8 818 106.0 845 109.5 867 112.3 867 112.3 870 112.7 868 112.4 862 111.7
Ducketts Lane ES 669 669 669 669 774 115.7 C 859 128.4 C 970 145.0 C 1091 163.1 C 698 104.3 776 116.0 C 828 123.8 C 856 128.0 C 834 124.7 C 802 119.9 C 771 115.2 C
Elkridge ES              760 760 760 760 826 108.7 851 112.0 862 113.4 886 116.6 C 894 117.6 C 896 117.9 C 898 118.2 C 909 119.6 C 924 121.6 C 946 124.5 C 969 127.5 C
Ilchester ES             653 653 653 653 694 106.3 671 102.8 640 98.0 601 92.0 579 88.7 584 89.4 601 92.0 639 97.9 671 102.8 691 105.8 726 111.2
New ES #42 NS 0 0 0 788 600 76.1 600 76.1 600 76.1 600 76.1 600 76.1 600 76.1 600 76.1
Rockburn ES              672 672 672 672 619 92.1 604 89.9 599 89.1 610 90.8 597 88.8 614 91.4 651 96.9 687 102.2 712 106.0 733 109.1 756 112.5
Veterans ES              788 788 788 788 858 108.9 885 112.3 913 115.9 C 926 117.5 C 923 117.1 C 911 115.6 C 882 111.9 870 110.4 880 111.7 884 112.2 894 113.5
Waterloo ES              663 663 663 663 587 88.5 622 93.8 643 97.0 670 101.1 674 101.7 685 103.3 700 105.6 701 105.7 703 106.0 712 107.4 721 108.7
Worthington ES           590 590 590 590 551 93.4 542 91.9 540 91.5 527 89.3 523 88.6 508 86.1 489 82.9 502 85.1 512 86.8 534 90.5 554 93.9
Region Totals 6218 6318 6318 7106 6280 101.0 6504 102.9 6724 106.4 6969 98.1 7192 101.2 7336 103.2 7452 104.9 7569 106.5 7629 107.4 7697 108.3 7775 109.4

Northern
Centennial Lane ES       647 647 647 647 693 107.1 720 111.3 736 113.8 756 116.8 C 790 122.1 C 810 125.2 C 814 125.8 C 818 126.4 C 822 127.0 C 826 127.7 C 831 128.4 C
Hollifield Station ES    694 694 694 694 685 98.7 693 99.9 710 102.3 730 105.2 748 107.8 792 114.1 823 118.6 C 845 121.8 C 851 122.6 C 860 123.9 C 852 122.8 C
Manor Woods ES           681 681 681 681 738 108.4 811 119.1 C 689 101.2 800 117.5 C 901 132.3 C 1005 147.6 C 1082 158.9 C 1131 166.1 C 1142 167.7 C 1129 165.8 C 1088 159.8 C
New ES #45 NS 0 0 0 0
Northfield ES            700 700 700 700 706 100.9 703 100.4 709 101.3 714 102.0 721 103.0 727 103.9 738 105.4 742 106.0 764 109.1 783 111.9 828 118.3 C
St Johns Lane ES         612 612 612 612 731 119.4 C 726 118.6 C 750 122.5 C 762 124.5 C 751 122.7 C 773 126.3 C 774 126.5 C 784 128.1 C 780 127.5 C 787 128.6 C 809 132.2 C
Waverly ES               A 638 638 638 738 724 113.5 714 111.9 798 125.1 C 770 104.3 760 103.0 739 100.1 734 99.5 738 100.0 746 101.1 759 102.8 786 106.5
Region Totals 3972 3972 3972 4072 4277 107.7 4367 109.9 4392 110.6 4532 111.3 4671 114.7 4846 119.0 C 4965 121.9 C 5058 124.2 C 5105 125.4 C 5144 126.3 C 5194 127.6 C

Southeastern
Atholton ES              424 424 424 424 392 92.5 403 95.0 412 97.2 403 95.0 416 98.1 416 98.1 419 98.8 422 99.5 425 100.2 428 100.9 434 102.4
Bollman Bridge ES        666 666 666 666 710 106.6 722 108.4 763 114.6 794 119.2 C 781 117.3 C 810 121.6 C 833 125.1 C 843 126.6 C 859 129.0 C 874 131.2 C 878 131.8 C
Forest Ridge ES          669 669 669 669 815 121.8 C 850 127.1 C 901 134.7 C 935 139.8 C 919 137.4 C 957 143.0 C 964 144.1 C 988 147.7 C 1018 152.2 C 1025 153.2 C 1015 151.7 C
Gorman Crossing ES       700 700 700 700 690 98.6 725 103.6 726 103.7 739 105.6 736 105.1 745 106.4 744 106.3 751 107.3 741 105.9 731 104.4 724 103.4
Guilford ES              465 465 465 465 494 106.2 512 110.1 503 108.2 498 107.1 507 109.0 514 110.5 505 108.6 511 109.9 511 109.9 518 111.4 530 114.0
Hammond ES               653 653 653 653 612 93.7 612 93.7 614 94.0 622 95.3 645 98.8 689 105.5 705 108.0 713 109.2 732 112.1 755 115.6 C 780 119.4 C
Laurel Woods ES          640 640 640 640 544 85.0 541 84.5 558 87.2 573 89.5 559 87.3 547 85.5 558 87.2 552 86.3 554 86.6 555 86.7 558 87.2
New ES #43 NS 0 0 0 0
Region Totals 4217 4217 4217 4217 4257 100.9 4365 103.5 4477 106.2 4564 108.2 4563 108.2 4678 110.9 4728 112.1 4780 113.4 4840 99.1 4886 100.0 4919 100.7

Western
Bushy Park ES            788 788 788 788 572 72.6 561 71.2 637 80.8 644 81.7 640 81.2 650 82.5 648 82.2 658 83.5 648 82.2 656 83.2 675 85.7
Clarksville ES           612 612 612 612 459 75.0 442 72.2 417 68.1 394 64.4 382 62.4 378 61.8 377 61.6 384 62.7 384 62.7 387 63.2 391 63.9
Dayton Oaks ES           788 788 788 788 594 75.4 617 78.3 601 76.3 576 73.1 545 69.2 531 67.4 540 68.5 520 66.0 531 67.4 535 67.9 539 68.4
Fulton ES                788 788 788 788 770 97.7 838 106.3 882 111.9 918 116.5 C 929 117.9 C 929 117.9 C 912 115.7 C 896 113.7 853 108.2 838 106.3 823 104.4
Lisbon ES                527 527 527 527 368 69.8 357 67.7 362 68.7 357 67.7 346 65.7 344 65.3 344 65.3 355 67.4 363 68.9 369 70.0 371 70.4
Pointers Run ES          744 744 744 744 701 94.2 723 97.2 735 98.8 749 100.7 729 98.0 734 98.7 747 100.4 742 99.7 744 100.0 748 100.5 758 101.9
Triadelphia Ridge ES     581 581 581 581 534 91.9 582 100.2 694 119.4 C 716 123.2 C 713 122.7 C 726 125.0 C 725 124.8 C 741 127.5 C 736 126.7 C 732 126.0 C 730 125.6 C
West Friendship ES       414 414 414 414 281 67.9 279 67.4 226 54.6 211 51.0 202 48.8 194 46.9 199 48.1 195 47.1 202 48.8 207 50.0 212 51.2
Region Totals 5242 5242 5242 5242 4279 81.6 4399 83.9 4554 86.9 4565 87.1 4486 85.6 4486 85.6 4492 85.7 4491 85.7 4461 85.1 4472 85.3 4499 85.8
Countywide Totals 24799 24899 24999 25887 24343 98.2 24945 100.2 25451 101.8 26010 100.5 26323 101.7 26834 103.7 27188 105.0 27529 106.3 27740 104.5 27976 105.3 28236 103.7
'A' includes additions as reflected in FY 2016 CIP for grades K-5 
'NS' New School proposed in FY 2016 Capital Budget

2020-21 2021-22Capacity 2015-16 2016-17 2017-18

ELEMENTARY SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Proposed FY  2016 Capital Budget Projects - Not Test for APFO

2022-23 2023-24 2024-25 2025-262018-19 2019-20
Chart reflects May 2014 Projections, Board of Education's FY 2016 Requested capacities and estimated redistricting.
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Post-Measures
Aggregate Plan

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS          643 643 643 643 554 86.2 563 87.6 604 93.9 622 96.7 626 97.4 620 96.4 625 97.2 624 97.0 611 95.0 611 95.0 610 94.9
Oakland Mills MS         506 506 506 506 486 96.0 484 95.7 486 96.0 512 101.2 518 102.4 519 102.6 516 102.0 513 101.4 520 102.8 521 103.0 528 104.3
Region MS Totals 1149 1149 1149 1149 1040 90.5 1047 91.1 1090 94.9 1134 98.7 1144 99.6 1139 99.1 1141 99.3 1137 99.0 1131 98.4 1132 98.5 1138 99.0

Columbia - West
Harpers Choice MS        506 506 506 506 559 110.5 574 113.4 598 118.2 C 592 117.0 C 612 120.9 C 591 116.8 C 616 121.7 C 596 117.8 C 590 116.6 C 584 115.4 C 587 116.0 C
Wilde Lake MS            R 467 467 760 760 573 122.7 C 599 128.3 C 670 88.2 693 91.2 741 97.5 740 97.4 768 101.1 787 103.6 834 109.7 875 115.1 C 922 121.3 C
Region MS Totals 973 973 1266 1266 1132 116.3 C 1173 120.6 C 1268 100.2 1285 101.5 1353 106.9 1331 105.1 1384 109.3 1383 109.2 1424 112.5 1459 115.2 C 1509 119.2 C

Northeastern
Bonnie Branch MS         662 662 662 662 641 96.8 655 98.9 693 104.7 735 111.0 749 113.1 699 105.6 667 100.8 649 98.0 657 99.2 650 98.2 657 99.2
Elkridge Landing MS      779 779 779 779 752 96.5 741 95.1 763 97.9 734 94.2 742 95.3 747 95.9 782 100.4 798 102.4 816 104.7 838 107.6 845 108.5
Ellicott Mills MS        A 662 662 662 662 791 119.5 C 802 121.1 C 840 126.9 C 852 128.7 C 883 107.9 909 111.1 937 114.5 929 113.6 931 113.8 917 112.1 926 113.2
Mayfield Woods MS        798 798 798 798 666 83.5 698 87.5 757 94.9 780 97.7 851 106.6 863 108.1 901 112.9 916 114.8 964 120.8 C 1007 126.2 C 1021 127.9 C
New MS #21 NS 0 0 0 0
Thomas Viaduct MS 701 701 701 701 574 81.9 629 89.7 700 99.9 733 104.6 803 114.6 833 118.8 C 891 127.1 C 899 128.2 C 966 137.8 C 1026 146.4 C 1093 155.9 C
Region MS Totals 3602 3602 3602 3602 3424 95.1 3525 97.9 3753 104.2 3834 106.4 4028 107.2 4051 107.8 4178 111.2 4191 111.5 4334 115.3 C 4438 118.1 C 4542 120.9 C

Northern
Burleigh Manor MS        779 779 779 779 774 99.4 784 100.6 769 98.7 767 98.5 782 100.4 808 103.7 839 107.7 892 114.5 938 120.4 C 976 125.3 C 999 128.2 C
Dunloggin MS             A 565 565 565 565 628 111.2 668 118.2 C 674 119.3 C 674 119.3 C 678 102.4 689 104.1 712 107.6 716 108.2 722 109.1 720 108.8 721 108.9
Patapsco MS              643 643 643 643 697 108.4 703 109.3 731 113.7 752 117.0 C 768 119.4 C 762 118.5 C 773 120.2 C 753 117.1 C 786 122.2 C 789 122.7 C 812 126.3 C
Region MS Totals 1987 1987 1987 1987 2099 105.6 2155 108.5 2174 109.4 2193 110.4 2228 106.9 2259 108.4 2324 111.5 2361 113.3 2446 117.4 C 2485 119.2 C 2532 121.5 C

Southeastern
Hammond MS               604 604 604 604 560 92.7 596 98.7 602 99.7 629 104.1 654 108.3 682 112.9 685 113.4 709 117.4 C 738 122.2 C 758 125.5 C 771 127.6 C
Murray Hill MS           662 662 662 662 644 97.3 689 104.1 727 109.8 746 112.7 810 122.4 C 843 127.3 C 839 126.7 C 800 120.8 C 792 119.6 C 804 121.5 C 804 121.5 C
Patuxent Valley MS       760 760 760 760 685 90.1 766 100.8 758 99.7 844 111.1 838 110.3 873 114.9 878 115.5 C 911 119.9 C 948 124.7 C 976 128.4 C 1018 133.9 C
Region MS Totals 2026 2026 2026 2026 1889 93.2 2051 101.2 2087 103.0 2219 109.5 2302 113.6 2398 118.4 C 2402 118.6 C 2420 119.4 C 2478 122.3 C 2538 125.3 C 2593 128.0 C

Western
Clarksville MS           643 643 643 643 602 93.6 579 90.0 543 84.4 521 81.0 537 83.5 514 79.9 490 76.2 470 73.1 476 74.0 482 75.0 479 74.5
Folly Quarter MS         662 662 662 662 606 91.5 610 92.1 632 95.5 649 98.0 706 106.6 710 107.3 704 106.3 700 105.7 723 109.2 732 110.6 719 108.6
Glenwood MS              545 545 545 545 565 103.7 544 99.8 533 97.8 497 91.2 521 95.6 515 94.5 523 96.0 485 89.0 493 90.5 487 89.4 512 93.9
Lime Kiln MS             701 701 701 701 720 102.7 728 103.9 722 103.0 724 103.3 774 110.4 779 111.1 786 112.1 788 112.4 804 114.7 811 115.7 C 797 113.7
Mount View MS            798 798 798 798 762 95.5 779 97.6 796 99.7 832 104.3 848 106.3 867 108.6 855 107.1 875 109.6 882 110.5 922 115.5 C 938 117.5 C
Region MS Totals 3349 3349 3349 3349 3255 97.2 3240 96.7 3226 96.3 3223 96.2 3386 101.1 3385 101.1 3358 100.3 3318 99.1 3378 100.9 3434 102.5 3445 102.9

Countywide Totals 13086 13086 13379 13379 12839 98.1 13191 100.8 13598 101.6 13888 103.8 14441 105.9 14563 106.8 14787 108.5 14810 108.6 15191 111.4 15486 113.6 15759 115.6

'NS' = New middle school 

'A' includes additions as reflected in FY 2016 CIP for grades 6-8 
'R' = Replacement school scheduled to open August 2017

Capacity 2022-23 2023-24 2024-25
Chart reflects May 2014 Projections, Board of Education's FY 2016 Requested capacities and estimated redistricting.
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Capacity Utilization Rates with Proposed FY  2016 Capital Budget Projects - Not Test for APFO
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Post-Measures
Aggregate Plan

Columbia - East 2015 2016 2017 2018 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. 
Oakland Mills HS         1400 1400 1400 1400 1161 82.9 1390 99.3 1429 102.1 1430 102.1 1505 107.5 1519 108.5 1550 110.7 1599 114.2 1601 114.4 1605 114.6 1611 115.1

Columbia - West
Wilde Lake HS            1424 1424 1424 1424 1335 93.8 1369 96.1 1439 101.1 1483 104.1 1531 107.5 1618 113.6 1629 114.4 1680 118.0 1711 120.2 1709 120.0 1748 122.8

Northeastern
Howard HS                1420 1420 1420 1420 1867 131.5 1797 126.5 1938 136.5 2070 145.8 2141 150.8 2215 156.0 2265 159.5 2336 164.5 2379 167.5 2369 166.8 2411 169.8
Long Reach HS            1488 1488 1488 1488 1494 100.4 1632 109.7 1728 116.1 1812 121.8 1918 128.9 2036 136.8 2076 139.5 2216 148.9 2283 153.4 2311 155.3 2439 163.9
New HS #13 NS 0 0 0 0
Region HS Totals 2908 2908 2908 2908 3361 115.6 3429 117.9 3666 126.1 3882 133.5 4059 139.6 4251 146.2 4341 149.3 4552 156.5 4662 160.3 4680 160.9 4850 166.8

Northern
Centennial HS            1360 1360 1360 1360 1447 106.4 1495 109.9 1588 116.8 1640 120.6 1651 121.4 1666 122.5 1680 123.5 1688 124.1 1728 127.1 1795 132.0 1846 135.7
Marriotts Ridge HS       1615 1615 1615 1615 1258 77.9 1303 80.7 1374 85.1 1426 88.3 1428 88.4 1464 90.7 1497 92.7 1518 94.0 1545 95.7 1551 96.0 1563 96.8
Mt Hebron HS             1400 1400 1400 1400 1460 104.3 1542 110.1 1583 113.1 1639 117.1 1735 123.9 1755 125.4 1805 128.9 1860 132.9 1852 132.3 1888 134.9 1893 135.2
Region HS Totals 4375 4375 4375 4375 4165 95.2 4340 99.2 4545 103.9 4705 107.5 4814 110.0 4885 111.7 4982 113.9 5066 115.8 5125 117.1 5234 119.6 5302 121.2

Southeastern
Hammond HS               1220 1220 1220 1220 1307 107.1 1338 109.7 1406 115.2 1480 121.3 1601 131.2 1693 138.8 1779 145.8 1878 153.9 1896 155.4 1969 161.4 2007 164.5

Western
Atholton HS              1360 1360 1360 1360 1467 107.9 1471 108.2 1550 114.0 1617 118.9 1628 119.7 1700 125.0 1734 127.5 1773 130.4 1824 134.1 1839 135.2 1868 137.4
Glenelg HS               1420 1420 1420 1420 1275 89.8 1239 87.3 1227 86.4 1290 90.8 1278 90.0 1274 89.7 1290 90.8 1290 90.8 1302 91.7 1320 93.0 1309 92.2
Reservoir HS             1551 1551 1551 1551 1547 99.7 1575 101.5 1635 105.4 1761 113.5 1824 117.6 1882 121.3 1944 125.3 2019 130.2 2066 133.2 2113 136.2 2137 137.8
River Hill HS            1488 1488 1488 1488 1286 86.4 1255 84.3 1281 86.1 1276 85.8 1250 84.0 1260 84.7 1249 83.9 1266 85.1 1285 86.4 1271 85.4 1272 85.5
Region HS Totals 5819 5819 5819 5819 5575 95.8 5540 95.2 5693 97.8 5944 102.1 5980 102.8 6116 105.1 6217 106.8 6348 109.1 6477 111.3 6543 112.4 6586 113.2
Countywide Totals 17146 17146 17146 17146 16904 98.6 17406 101.5 18178 106.0 18924 110.4 19490 113.7 20082 117.1 20498 119.5 21123 123.2 21472 125.2 21740 126.8 22104 128.9

Capacity Utilization Rates with Proposed FY  2016 Capital Budget Projects - Not Test for APFO
HIGH SCHOOLS - Data for Demonstrative Purposes Only

Capacity 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21
Chart reflects May 2014 Projections, Board of Education's FY 2016 Requested capacities and estimated redistricting.

2025-262021-22 2022-23 2023-24 2024-25
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Elementary K-5 Middle  6-8 High  9-12 Sp. Ed. School Sp Ed. K-12
Year Enrollment Change Enrollment Change Enrollment Change Enrollment Change Enrollment Change
1973 10,481 - 5,289 - 6,177 - 30 - 21,977 -
1974 10,798 317 5,652 363 6,638 461 35 5 23,123 1,146
1975 10,891 93 6,025 373 7,032 394 44 9 23,992 869
1976 11,069 178 6,117 92 7,410 378 61 17 24,657 665
1977 11,246 177 6,175 58 7,957 547 62 1 25,440 783
1978 10,968 -278 6,080 -95 8,488 531 70 8 25,606 166
1979 10,627 -341 6,163 83 8,530 42 80 10 25,400 -206
1980 10,261 -366 6,337 174 8,547 17 83 3 25,228 -172
1981 9,856 -405 6,409 72 8,468 -79 112 29 24,845 -383
1982 9,486 -370 6,245 -164 8,387 -81 106 -6 24,224 -621
1983 9,414 -72 5,988 -257 8,458 71 103 -3 23,963 -261
1984 9,808 394 5,597 -391 8,723 265 124 21 24,252 289
1985 10,439 631 5,496 -101 8,900 177 143 19 24,978 726
1986 11,135 696 5,551 55 8,737 -163 173 30 25,596 618
1987 12,155 1,020 5,727 176 8,675 -62 191 18 26,748 1,152
1988 13,225 1,070 5,776 49 8,441 -234 147 -44 27,589 841
1989 14,160 935 6,235 459 8,305 -136 136 -11 28,836 1,247
1990 15,001 841 6,603 368 8,248 -57 150 14 30,002 1,166
1991 15,805 804 7,058 455 8,527 279 70 -80 31,460 1,458
1992 16,456 651 7,382 324 8,858 331 60 -10 32,756 1,296
1993 17,155 699 7,958 576 9,107 249 58 -2 34,278 1,522
1994 17,767 612 8,510 552 9,611 504 62 4 35,950 1,672
1995 18,226 459 8,843 333 10,181 570 73 11 37,323 1,373
1996 18,795 569 9,066 223 10,713 532 82 9 38,656 1,333
1997 19,241 446 9,293 227 11,387 674 89 7 40,010 1,354
1998 19,849 608 9,669 376 12,020 633 95 6 41,633 1,623
1999 20,395 546 10,177 508 12,481 461 103 8 43,156 1,523
2000 20,821 426 10,672 495 12,927 446 105 2 44,525 1,369
2001 21,000 179 11,138 466 13,479 552 115 10 45,732 1,207
2002 21,012 12 11,446 308 14,080 601 112 -3 46,650 918
2003 20,792 -220 11,689 243 14,629 549 101 -11 47,211 561
2004 20,498 -294 11,754 65 15,235 606 95 -6 47,582 371
2005 20,412 -86 11,716 -38 15,580 345 87 -8 47,795 213
2006 20,318 -94 11,889 173 15,858 278 90 3 48,155 360
2007 20,550 232 11,740 -149 16,094 236 96 6 48,480 325
2008 20,811 261 11,748 8 16,231 137 98 2 48,888 408
2009 21,292 481 11,649 -99 16,657 426 85 -13 49,683 795
2010 21,814 522 11,472 -177 16,614 -43 91 6 49,991 308
2011 22,246 432 11,523 51 16,627 13 93 2 50,489 498
2012 22,735 489 11,483 -40 16,660 33 91 -2 50,969 480
2013 23,327 592 11,890 407 16,378 -282 86 -5 51,681 712
2014 23,698 371 12,276 386 16,438 60 99 13 52,511 830
2015 24,343 645 12,839 563 16,904 466 99 0 54,185 1,674
2016 24,945 602 13,191 352 17,406 502 99 0 55,641 1,456
2017 25,451 506 13,598 407 18,178 772 99 0 57,326 1,685
2018 26,010 559 13,888 290 18,924 746 99 0 58,921 1,595
2019 26,323 313 14,441 553 19,490 566 99 0 60,353 1,432
2020 26,834 511 14,563 122 20,082 592 99 0 61,578 1,225
2021 27,188 354 14,787 224 20,498 416 99 0 62,572 994
2022 27,529 341 14,810 23 21,123 625 99 0 63,561 989
2023 27,740 211 15,191 381 21,472 349 99 0 64,502 941
2024 27,976 236 15,486 295 21,740 268 99 0 65,301 799
2025 28,236 260 15,759 273 22,104 364 99 0 66,198 897
2026 28,517 281 15,895 136 22,326 222 99 0 66,837 639
2027 28,756 239 15,999 104 22,780 454 99 0 67,634 797
Notes:

(2) "Change" column indicates change from prior year.
(3) Preschool enrollments are not included in these figures.
(4) Cedar Lane School's projected enrollment is based on Cedar Lane School's September 30, 2014 enrollment

(1)  All "actual" enrollments are head count as of September 30th.

PUBLIC SCHOOL ENROLLMENT
ACTUAL FOR 1973-2013 AND ESTIMATED FOR 2014-2027
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Columbia - East 2017 2018 2019 2020 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES 487 487 487 487 452 92.8 458 94.0 454 93.2 465 95.5 474 97.3 476 97.7 491 100.8 506 103.9 520 106.8 530 108.8
Jeffers Hill ES 421 421 421 421 426 101.2 427 101.4 426 101.2 432 102.6 440 104.5 445 105.7 452 107.4 458 108.8 466 110.7 473 112.4
Phelps Luck ES 640 640 640 640 585 91.4 571 89.2 566 88.4 567 88.6 571 89.2 580 90.6 589 92.0 593 92.7 600 93.8 605 94.5
Stevens Forest ES 433 433 433 433 486 112.2 465 107.4 467 107.9 479 110.6 476 109.9 479 110.6 485 112.0 490 113.2 494 114.1 499 115.2 C
Talbott Springs ES 443 443 443 443 432 97.5 436 98.4 439 99.1 443 100.0 451 101.8 455 102.7 462 104.3 468 105.6 474 107.0 481 108.6
Thunder Hill ES 468 468 468 468 459 98.1 460 98.3 457 97.6 463 98.9 469 100.2 470 100.4 479 102.4 487 104.1 493 105.3 502 107.3
Region Totals 2892 2892 2892 2892 2840 98.2 2817 97.4 2809 97.1 2849 98.5 2881 99.6 2905 100.4 2958 102.3 3002 103.8 3047 105.4 3090 106.8

Columbia - West
Bryant Woods ES 355 355 355 355 402 113.2 413 116.3 C 419 118.0 C 427 120.3 C 440 123.9 C 442 124.5 C 448 126.2 C 453 127.6 C 456 128.5 C 461 129.9 C
Clemens Crossing ES 522 522 522 522 502 96.2 495 94.8 484 92.7 496 95.0 488 93.5 494 94.6 493 94.4 487 93.3 485 92.9 484 92.7
Longfellow ES 418 418 418 418 412 98.6 431 103.1 443 106.0 442 105.7 448 107.2 456 109.1 461 110.3 464 111.0 469 112.2 474 113.4
Running Brook ES 515 515 515 515 585 113.6 636 123.5 C 693 134.6 C 749 145.4 C 796 154.6 C 841 163.3 C 874 169.7 C 898 174.4 C 924 179.4 C 950 184.5 C
Swansfield ES A 528 628 628 628 577 109.3 578 92.0 573 91.2 572 91.1 578 92.0 591 94.1 599 95.4 605 96.3 612 97.5 621 98.9
Region Totals 2338 2438 2438 2438 2478 106.0 2553 104.7 2612 107.1 2686 110.2 2750 112.8 2824 115.8 C 2875 117.9 C 2907 119.2 C 2946 120.8 C 2990 122.6 C

Northeastern
Bellows Spring ES 762 762 762 762 770 101.0 828 108.7 885 116.1 C 930 122.0 C 961 126.1 C 965 126.6 C 970 127.3 C 956 125.5 C 942 123.6 C 922 121.0 C
Deep Run ES A 701 701 701 701 653 93.2 691 98.6 710 101.3 750 107.0 781 111.4 786 112.1 795 113.4 793 113.1 786 112.1 779 111.1
Ducketts Lane ES 600 600 600 600 826 137.7 C 918 153.0 C 933 155.5 C 937 156.2 C 940 156.7 C 961 160.2 C 972 162.0 C 975 162.5 C 992 165.3 C 1005 167.5 C
Elkridge ES 779 779 779 779 857 110.0 877 112.6 896 115.0 C 908 116.6 C 947 121.6 C 980 125.8 C 987 126.7 C 988 126.8 C 1007 129.3 C 1005 129.0 C
Ilchester ES 617 617 617 617 627 101.6 618 100.2 608 98.5 630 102.1 629 101.9 661 107.1 676 109.6 705 114.3 716 116.0 C 720 116.7 C
Rockburn ES 667 667 667 667 524 78.6 528 79.2 534 80.1 531 79.6 546 81.9 598 89.7 631 94.6 651 97.6 657 98.5 641 96.1
Veterans ES 788 788 788 788 931 118.1 C 946 120.1 C 941 119.4 C 923 117.1 C 897 113.8 891 113.1 879 111.5 880 111.7 895 113.6 921 116.9 C
Waterloo ES 594 594 594 594 641 107.9 659 110.9 667 112.3 687 115.7 C 685 115.3 C 694 116.8 C 702 118.2 C 714 120.2 C 730 122.9 C 741 124.7 C
Worthington ES 516 516 516 516 578 112.0 579 112.2 579 112.2 562 108.9 569 110.3 579 112.2 588 114.0 599 116.1 C 610 118.2 C 620 120.2 C
Region Totals 6024 6024 6024 6024 6407 106.4 6644 110.3 6753 112.1 6858 113.8 6955 115.5 C 7115 118.1 C 7200 119.5 C 7261 120.5 C 7335 121.8 C 7354 122.1 C

Northern
Centennial Lane ES 628 628 628 628 796 126.8 C 800 127.4 C 834 132.8 C 850 135.4 C 842 134.1 C 855 136.1 C 860 136.9 C 861 137.1 C 864 137.6 C 869 138.4 C
Hollifield Station ES 688 688 688 688 705 102.5 715 103.9 728 105.8 747 108.6 755 109.7 795 115.6 C 829 120.5 C 847 123.1 C 863 125.4 C 871 126.6 C
Manor Woods ES 647 647 647 647 679 104.9 783 121.0 C 875 135.2 C 1000 154.6 C 1112 171.9 C 1183 182.8 C 1242 192.0 C 1285 198.6 C 1316 203.4 C 1300 200.9 C
Northfield ES 672 672 672 672 704 104.8 717 106.7 710 105.7 730 108.6 735 109.4 746 111.0 764 113.7 775 115.3 C 799 118.9 C 816 121.4 C
St Johns Lane ES 597 597 597 597 574 96.1 576 96.5 587 98.3 602 100.8 610 102.2 624 104.5 635 106.4 642 107.5 647 108.4 670 112.2
Waverly ES A 775 775 775 775 657 84.8 625 80.6 625 80.6 638 82.3 639 82.5 652 84.1 662 85.4 677 87.4 703 90.7 728 93.9
Region Totals 4007 4007 4007 4007 4115 102.7 4216 105.2 4359 108.8 4567 114.0 4693 117.1 C 4855 121.2 C 4992 124.6 C 5087 127.0 C 5192 129.6 C 5254 131.1 C

Southeastern
Atholton ES 387 387 387 387 398 102.8 401 103.6 414 107.0 420 108.5 424 109.6 433 111.9 439 113.4 445 115.0 C 452 116.8 C 461 119.1 C
Bollman Bridge ES 663 663 663 663 891 134.4 C 953 143.7 C 999 150.7 C 1044 157.5 C 1050 158.4 C 1035 156.1 C 1019 153.7 C 999 150.7 C 994 149.9 C 1007 151.9 C
Forest Ridge ES 626 626 626 626 866 138.3 C 865 138.2 C 888 141.9 C 910 145.4 C 925 147.8 C 925 147.8 C 927 148.1 C 933 149.0 C 935 149.4 C 950 151.8 C
Gorman Crossing ES 713 713 713 713 734 102.9 733 102.8 725 101.7 713 100.0 722 101.3 727 102.0 696 97.6 699 98.0 704 98.7 707 99.2
Guilford ES 462 462 462 462 494 106.9 492 106.5 479 103.7 492 106.5 493 106.7 496 107.4 500 108.2 506 109.5 511 110.6 513 111.0
Hammond ES 597 597 597 597 585 98.0 595 99.7 611 102.3 629 105.4 671 112.4 693 116.1 C 723 121.1 C 751 125.8 C 782 131.0 C 801 134.2 C
Laurel Woods ES A 640 640 640 640 592 92.5 594 92.8 590 92.2 588 91.9 603 94.2 616 96.3 636 99.4 645 100.8 650 101.6 652 101.9
Region Totals 4088 4088 4088 4088 4560 111.5 4633 113.3 4706 115.1 C 4796 117.3 C 4888 119.6 C 4925 120.5 C 4940 120.8 C 4978 121.8 C 5028 123.0 C 5091 124.5 C

Western
Bushy Park ES 788 788 788 788 486 61.7 470 59.6 468 59.4 479 60.8 472 59.9 492 62.4 487 61.8 496 62.9 505 64.1 507 64.3
Clarksville ES 634 634 634 634 323 50.9 290 45.7 293 46.2 303 47.8 300 47.3 312 49.2 306 48.3 304 47.9 309 48.7 313 49.4
Dayton Oaks ES 788 788 788 788 490 62.2 459 58.2 430 54.6 437 55.5 445 56.5 446 56.6 447 56.7 453 57.5 455 57.7 466 59.1
Fulton ES 772 772 772 772 869 112.6 913 118.3 C 920 119.2 C 903 117.0 C 888 115.0 C 865 112.0 814 105.4 798 103.4 793 102.7 787 101.9
Lisbon ES 553 553 553 553 357 64.6 352 63.7 355 64.2 354 64.0 355 64.2 373 67.5 381 68.9 383 69.3 396 71.6 402 72.7
Pointers Run ES 776 776 776 776 520 67.0 496 63.9 499 64.3 500 64.4 519 66.9 518 66.8 523 67.4 530 68.3 542 69.8 547 70.5
Triadelphia Ridge ES 544 544 544 544 470 86.4 463 85.1 467 85.8 460 84.6 456 83.8 448 82.4 422 77.6 423 77.8 421 77.4 419 77.0
West Friendship ES 396 396 396 396 236 59.6 224 56.6 226 57.1 221 55.8 224 56.6 233 58.8 233 58.8 236 59.6 239 60.4 246 62.1
Region Totals 5251 5251 5251 5251 3751 71.4 3667 69.8 3658 69.7 3657 69.6 3659 69.7 3687 70.2 3613 68.8 3623 69.0 3660 69.7 3687 70.2
Countywide Totals 24600 24700 24700 24700 24151 98.2 24530 99.3 24897 100.8 25413 102.9 25826 104.6 26311 106.5 26578 107.6 26858 108.7  27208 110.2  27466 111.2  

ELEMENTARY SCHOOLS  - MAY 2014 APFO Test
Capacity Utilization Rates with Board of Education's Approved FY 2015 Capital Budget Projects

Chart reflects May 2013 Projections, Board of Education's Requested FY 2015 capacities, and effects of approved redistricting for the 2014-15 school year as well as proposed redistricting associated with Capital Projects.
Capacity 2022-23 2026-272019-20 2024-252017-18 2025-26

A: capacity includes additions as reflected in FY 2015 CIP for Grades K-5 between 2014 and 2020

2020-21 2021-222018-19 2023-24
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Columbia - East 2017 2018 2019 2020 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS 643 643 643 643 520 80.9 530 82.4 545 84.8 545 84.8 550 85.5 548 85.2 560 87.1 568 88.3 564 87.7 570 88.6
Oakland Mills MS 506 506 506 506 508 100.4 554 109.5 570 112.6 566 111.9 544 107.5 547 108.1 554 109.5 560 110.7 563 111.3 574 113.4
Region MS Totals 1149 1149 1149 1149 1028 89.5 1084 94.3 1115 97.0 1111 96.7 1094 95.2 1095 95.3 1114 97.0 1128 98.2 1127 98.1 1144 99.6

Columbia - West
Harpers Choice MS 506 506 506 506 606 119.8 C 611 120.8 C 606 119.8 C 605 119.6 C 620 122.5 C 608 120.2 C 603 119.2 C 610 120.6 C 630 124.5 C 636 125.7 C
Wilde Lake MS R 623 623 623 623 691 110.9 707 113.5 736 118.1 C 720 115.6 C 740 118.8 C 764 122.6 C 818 131.3 C 867 139.2 C 912 146.4 C 938 150.6 C
Region MS Totals 1129 1129 1129 1129 1297 114.9 1318 116.7 1342 118.9 1325 117.4 1360 120.5 1372 121.5 1421 125.9 1477 130.8 1542 136.6 1574 139.4

Northeastern
Bonnie Branch MS 662 662 662 662 709 107.1 722 109.1 737 111.3 692 104.5 682 103.0 646 97.6 676 102.1 675 102.0 702 106.0 706 106.6
Elkridge Landing MS 779 779 779 779 747 95.9 733 94.1 739 94.9 737 94.6 767 98.5 777 99.7 783 100.5 782 100.4 807 103.6 817 104.9
Ellicott Mills MS 662 662 662 662 873 131.9 C 876 132.3 C 899 135.8 C 933 140.9 C 970 146.5 C 967 146.1 C 959 144.9 C 953 144.0 C 966 145.9 C 968 146.2 C
Mayfield Woods MS 798 798 798 798 749 93.9 769 96.4 797 99.9 794 99.5 824 103.3 839 105.1 874 109.5 907 113.7 930 116.5 C 945 118.4 C
Thomas Viaduct MSNS 662 662 662 662 602 90.9 613 92.6 626 94.6 630 95.2 654 98.8 675 102.0 705 106.5 732 110.6 748 113.0 759 114.7
Region MS Totals 3563 3563 3563 3563 3680 103.3 3713 104.2 3798 106.6 3786 106.3 3897 109.4 3904 109.6 3997 112.2 4049 113.6 4153 116.6 4195 117.7

Northern
Burleigh Manor MS 779 779 779 779 768 98.6 770 98.8 780 100.1 782 100.4 818 105.0 855 109.8 904 116.0 C 922 118.4 C 972 124.8 C 992 127.3 C
Dunloggin MS A 565 565 662 662 674 119.3 C 667 118.1 C 665 100.5 664 100.3 692 104.5 683 103.2 692 104.5 689 104.1 701 105.9 708 106.9
Patapsco MS 643 643 643 643 760 118.2 C 761 118.4 C 719 111.8 688 107.0 682 106.1 678 105.4 698 108.6 716 111.4 758 117.9 C 787 122.4 C
Region MS Totals 1987 1987 2084 2084 2202 110.8 2198 110.6 2164 103.8 2134 102.4 2192 105.2 2216 106.3 2294 110.1 2327 111.7 2431 116.7 2487 119.3

Southeastern
Hammond MS 604 604 604 604 587 97.2 607 100.5 623 103.1 652 107.9 664 109.9 696 115.2 C 725 120.0 C 753 124.7 C 764 126.5 C 763 126.3 C
Murray Hill MS 662 662 662 662 731 110.4 760 114.8 776 117.2 C 807 121.9 C 789 119.2 C 775 117.1 C 789 119.2 C 805 121.6 C 817 123.4 C 793 119.8 C
Patuxent Valley MS 760 760 760 760 732 96.3 772 101.6 800 105.3 833 109.6 851 112.0 888 116.8 C 955 125.7 C 997 131.2 C 1004 132.1 C 980 128.9 C
Region MS Totals 2026 2026 2026 2026 2050 101.2 2139 105.6 2199 108.5 2292 113.1 2304 113.7 2359 116.4 2469 121.9 2555 126.1 2585 127.6 2536 125.2

Western
Clarksville MS 643 643 643 643 511 79.5 489 76.0 449 69.8 381 59.3 325 50.5 320 49.8 339 52.7 350 54.4 357 55.5 347 54.0
Folly Quarter MS 662 662 662 662 605 91.4 596 90.0 592 89.4 557 84.1 531 80.2 523 79.0 554 83.7 552 83.4 547 82.6 516 77.9
Glenwood MS 545 545 545 545 494 90.6 466 85.5 462 84.8 449 82.4 443 81.3 418 76.7 432 79.3 427 78.3 452 82.9 452 82.9
Lime Kiln MS 701 701 701 701 673 96.0 664 94.7 679 96.9 667 95.1 644 91.9 637 90.9 659 94.0 679 96.9 675 96.3 643 91.7
Mount View MS 798 798 798 798 687 86.1 726 91.0 715 89.6 685 85.8 659 82.6 665 83.3 712 89.2 754 94.5 791 99.1 821 102.9
Region MS Totals 3349 3349 3349 3349 2970 88.7 2941 87.8 2897 86.5 2739 81.8 2602 77.7 2563 76.5 2696 80.5 2762 82.5 2822 84.3 2779 83.0
Countywide Totals 13203 13203 13300 13300 13227 100.2 13393 101.4 13515 101.6 13387 100.7 13449 101.1 13509 101.6 13991 105.2 14298 107.5 14660 110.2 14715 110.6

NS: New Middle School (Thomas Viaduct MS) under construction to open in August 2014. 
R: Replacement school scheduled to open August 2017.

MIDDLE SCHOOLS  - MAY 2014 APFO Test
Capacity Utilization Rates with Board of Education's Approved FY 2015 Capital Budget Projects

Chart reflects May 2013 Projections, Board of Education's Requested FY 2015 capacities, and effects of approved redistricting for the 2014-15 school year as well as proposed redistricting associated with Capital Projects.
Capacity 2022-23 2026-272019-20 2024-252017-18 2025-26

A: capacity includes additions as reflected in FY 2015 CIP for Grades 6-8 between 2014 and 2020

2020-21 2021-222018-19 2023-24
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Project Name Project 
Number Appropriation Proposed 

Completion
Planning

Wilde Lake MS E1031 10,858,000$  2017 In design; Design Documents.
Swansfield ES Renovation/Addition E1034 1,898,000$    2017 Planning.

Construction
Atholton HS Renovation/Addition E1015 61,069,000$  2015 Under construction.
Longfellow ES Renovation E1027* 18,517,000$  2015 Under construction.
Laurel Woods ES E1032 8,023,000$    2015 Under construction.
Deep Run ES E0980 20,154,000$  2016 Under construction.
Patuxent Valley MS Renovation E1033 8,145,000$    2017 Under construction.

* Planning funds appropriated under E-0980.

Project Status

Partially and Fully Funded Projects in Process
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Completion         
(School year) Elementary Middle High Special

1980-1981 - - - -
1981-1982 - - - Cedar Lane
1988-1989 Bollman Bridge - - -
1989-1990 - Patuxent Valley - -
1990-1991 Deep Run - - -

Waverly - - -
1991-1992 Pointers Run Mayfield Woods - -
1992-1993 Elkridge Burleigh Manor - -

Forest Ridge - - -
1993-1994 Rockburn Mount View - -
1994-1995 Manor Woods - River Hill -
1995-1996 - Elkridge Landing - -
1996-1997 Ilchester - Long Reach -

- - Wilde Lake (Replaceme -
1997-1998 Fulton Murray Hill - -

Hollifield Station - - -
1998-1999 Gorman Crossing - - -

Triadelphia Ridge - - -
1999-2000 - Bonnie Branch - -

- Lime Kiln - -
2001-2002 - Ellicott Mills (Replaceme - -
2002-2003 - - Reservoir Homewood
2003-2004 Bellows Spring Folly Quarter - -
2005-2006 - - Marriotts Ridge Cedar Lane
2006-2007 Dayton Oaks - - -
2007-2008 Veterans - - -

Bushy Park Replacem - - -
2013-2014 Ducketts Lane - - -
2014-2015 - Thomas Viaduct - -

Facilities Constructed With Assistance From 
Maryland School Construction Funds

(1980 through 2014)
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Completion         
(School year) Elementary Middle High Special

1980-1981 Atholton - - -
Clarksville - - -

1981-1982 Guilford Waterloo (Relocatables) - -
1983-1984 - - Mt. Hebron (Stage B, Phase -
1985-1986 - - - School of Technology
1986-1987 Guilford - - -
1987-1988 - - Atholton (Stage B, Phase II) -
1991-1992 - - Oakland Mills -
1994-1995 Northfield Owen Brown - -

Centennial Lane - - -
Dasher Green - - -

1995-1996 - Wilde Lake - -
- Oakland Mills - -

1996-1997 Hammond - Hammond -
1998-1999 Swansfield Dunloggin - -

Jeffers Hill - - -
Waterloo - - -

2000-2001 Ilchester - - -
Pointers Run - - -
St. John's Lane - - -
Talbott Springs - - -

2001-2002 Forest Ridge - - -
Pointers Run - - -

2002-2003 Atholton - Centennial -
Clarksville - - -
Hollifield Station - - -

2003-2004 Fulton Patapsco Atholton -
2004-2005 Manor Woods Clarksville Mt. Hebron -

Rockburn - Oakland Mills -
2006-2007 Clarksville - Howard -

Fulton - - -
Pointers Run - - -
Triadelphia Ridge - - -
All Day K (Phase III) (4) - - -

2007-2008 All Day K (Phase IV) (11) - - -
Waverly - - -
Centennial Lane(Reno) - - -
Clarksville - - -

2008-2009 All Day K (Phase V) (7) Clarksville Glenelg -
Centennial Lane(Add) - - -
Worthington Reno. - - -

2009-2010 All Day K (Phase VI) (7) - - -
Clemens Crossing (Reno) - - -
Waterloo (Reno) - - -

2010-2011 Northfield - Mt. Hebron -
2011-2012 Hammond Hammond Hammond Dance Studio -

Bellows Spring - Centennial Dance Studio -
2012-2013 Thunder Hill - - -
2013-2014 Bollman Bridge - - -

Gorman Crossing - - -
Phelps Luck - - -
Stevens Forest - - -

2014-2015 Running Brook - - -

Additions/Renovations Constructed With Assistance 
From Maryland School Construction Funds

(1980 through 2014)
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BOARD OF EDUCATION 
POLICY 6020 

SCHOOL PLANNING/SCHOOL 
CONSTRUCTION PROGRAMS 

 
 

Effective: August 14, 2014 
 

 
I. Policy Statement 
 

The Board of Education is responsible for providing safe, engaging and supportive 
educational and work environments for all students and staff. The Board recognizes the 
continuing need to plan, design, and construct new educational facilities and to renovate 
or make additions to existing schools that are in accordance with all applicable code, as 
well as Maryland and federal law.  Fulfilling this responsibility requires a comprehensive 
program that monitors population trends, enrollment trends, educational program spatial 
requirements, cost/benefit considerations, technologies that support environmentally 
responsible construction, and an annual six-year capital improvement program. 

 
II. Purpose 
 
 The purpose of the policy is to establish guidelines for the administration of the School 

Planning and the School Construction programs.  
 
III. Definitions 
 
 Within the context of this policy, the following definitions apply: 
 

A.  Architect/Engineering Firm (A/E) – A designation usually reserved by law for a 
person or organization professionally qualified and duly licensed to perform 
architectural and/or engineering services including, but not necessarily limited to, 
analysis of project requirements; creation and development of the project design; 
preparation of drawings, specifications, and bidding requirements; and general 
administration of the construction contract.  

 
B. Beneficial Occupancy – The use by the owner of a project or portion thereof 

before all the terms of the contract are complete. 
 
C. Bid – The price a contractor commits to for constructing a project. 
 
D. Bid Procedures – Criteria to determine the award of a contract pursuant to  
 Policy 4050 Procurement of Capital Materials, Supplies, Equipment and Services. 
 
E. Bonds – General obligation documents issued by the county to borrow money to 

fund capital projects. 
 

 
HCPSS 1 of 8 
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F. Capital Improvement Program (CIP) – All capital improvements listed as part of 
the Board’s annual approved capital budget. 

 
G. Capital Improvement Project – Any physical betterment or improvement and any 

preliminary studies and surveys relative thereto, including but not limited to, any 
property of a permanent nature, and equipment needed in connection with such 
improvement when first erected or acquired.  

 
H. Change Order – A written document to the contractor signed by the owner and 

engineer or architect, issued after the execution of the contract, authorizing a 
change in the work or an adjustment in the contract sum.  

 
I. Construction Manager (CM) – A person or organization hired to coordinate and 

manage the construction phases of a project with the objective of minimizing 
project construction time and cost while maintaining the quality, function, and 
aesthetics of the building.  

 
J. Design Stages – The three phases of an architect’s basic services, which include: 
 

1. Schematic Design (SD) – the first phase of the architect's basic services. In 
this phase, the architect meets with the project planning team to ascertain the 
requirements of the project and prepares schematic design studies consisting 
of drawings and other documents illustrating the scale and relationship of the 
project components for approval by the Board. A statement of probable 
construction cost is also submitted at this time. 

 
2. Design Development (DD) – the second phase of the architect's basic 

services. In this phase the architect prepares, from the approved schematic 
design studies, the design development documents for approval by the Board. 
These design documents consist of drawings and other documents to fix and 
describe the size and character of the entire project as to structural, 
mechanical and electrical systems, materials and other essentials as may be 
appropriate. The architect also submits to the Board a further statement of 
probable construction costs. 

 
3. Construction Documents (CD) – the third phase of the architect's basic 

services. In this phase the architect prepares, from the approved design 
development documents, the working drawings, specifications, and necessary 
bidding information for approval by the Board. A final cost estimate is 
prepared before the project is bid. 

 
K. Facility Design – Plans, elevations, sections, and other drawings and 

specifications that may be necessary for a building or other structure. 
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L. Facility Planning – Educational and architectural planning and analysis used to 
produce and design the concept for school projects. 

 
M. Final Occupancy – The point at which all or a designated portion of a building 

complies with the provisions of a contract and all applicable county and state 
statutes and regulations. 

 
N. Interagency Committee on School Construction (IAC) – The state agency 

responsible for the review/approval of construction documents and funding of 
schools or school construction projects. 

 
O. Office of Safety, Environment and Risk Management – The office that is 

responsible for reviewing and monitoring the design and construction phases 
related to environmental initiatives, such as Integrated Pest Management (IPM), 
Indoor Air Quality (IAQ), and Asbestos Abatement.   

 
P. Office of School Construction – The office that is responsible for all phases of 

planning, design and construction of new schools as well as additions to and 
comprehensive modernization of existing schools, from planning through 
occupancy.  

 
Q. Office of School Planning – The office that is responsible for projecting needs 

based on demographics for the purpose of assisting the Superintendent in the 
development of the Capital Improvement Program.  

 
R. Punch List – List made near the completion of work, indicating items to be 

furnished or work to be performed by the contractor or subcontractor in order to 
complete the work as specified in the contract documents. 

 
S. State of Maryland Public School Construction Program (PSCP) – Program that 

provides for the funding of public school construction. 
 
T. Sustainable Design – Design that seeks to reduce negative impacts on the 

environment and the health and comfort of building occupants, thereby improving 
building performance. The objectives of sustainability are to reduce consumption 
of non-renewable resources, minimize waste, and create healthy, productive 
environments. 

 
U. Warranty/Guarantee Period – Period of time in which the quality of work and/or 

satisfactory performance is guaranteed. 
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IV. Standards 
 
 A. This policy and associated implementation procedures apply to the capital 

improvement projects that are listed as part of the Board’s annual approved 
capital budget requiring contracts and consultant agreements.   

 
 B. The Howard County Public School System (HCPSS) employs sustainable design 

construction that supports educational program needs and creates a safe and 
nurturing environment for students and staff within allotted budgetary resources. 

 
C. The school planning/school construction program involves a sequential plan of 

action and is divided into ten general categories, each requiring professionally 
trained and experienced staff to plan and carry out the requirements of the 
program consistent with the Superintendent’s Safety Guidelines for Renovation 
and Construction Projects and all applicable regulations.   

 
1. Long-Range Planning and Student Population Projection 
 

a. This category involves the annual projection of pupil population and 
general population growth by the Office of School Planning.  Short-
range demographic studies to support the Capital Improvement Program, 
school attendance area studies, transportation planning, and other special 
needs are also included. 

 
b. By state regulation the Board is also required to develop, maintain, and 

annually update a master plan for the school system for submission to the 
IAC. This plan has as its basis a variety of population studies which 
guide the decision making for school facilities on both a long and short-
term basis. 

 
2. Capital Improvement Program 
 

a. The Capital Improvement Program is a projection of the school facility 
needs for the next fiscal year (Capital Budget) and the following five-
year period. The Capital Improvement Program is based on needs to 
support the educational program of the system with new schools, 
modernizations, and other construction projects. 

 
b. The local Capital Improvement Program serves as the basis for state 

funding requests through the Interagency Committee for School 
Construction and the State of Maryland Public School Construction 
Program. 
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3. Site Selection  
 
 Procedures for site selection and summarization of site size criteria for 

elementary, middle and high schools are addressed in Policy 6000 Site 
Selection and Acquisition.  As part of the selection process, the Office of 
School Construction produces studies including site layouts and 
environmental assessments. 

 
4. Architect/Engineering Firm and Construction Manager Selection  
 
 Procedures for architectural/engineering and construction management 

services selection are addressed in Policy 6030 Procurement of 
Architectural/Engineering and Construction Management Services. 

 
5. Facility Planning and Facility Design 
 
 The facility planning and design process allows for orderly and systematic 

design of school facilities. This process is conducted using either the Board-
approved General Elementary Educational Specifications for New Schools, 
General Educational Specifications for New Howard County Middle Schools, 
General Educational Specifications High Schools, or the Board approved 
Guidelines Manual for Renovations and Modernizations of Existing Schools 
as the basic references for the facility in question. These documents describe 
the basic educational philosophy, instructional program, and spatial 
requirements needed to implement the planning and construction program. 

 
6. Bid and Award 
 
 The bid and award procedures for school construction projects conform to 

those used for the procurement of other goods and services which are 
addressed in Policy 4050. In addition, these procedures comply with the 
requirements of the State of Maryland Public School Construction Program. 

  
7. Contract and Construction Administration 
 
 The Office of School Construction is responsible for monitoring construction 

work and administering the schedule, budget, and change orders that affect 
the scope and/or cost of the work. A school construction progress report 
which includes these topics is submitted monthly to the Board. 

 
 In accordance with the provisions of Policy 6030, a construction manager 

may be hired to manage the construction process. 
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8. Official Acceptance of Capital Improvement Projects 
 
 Capital improvement projects may be designed to be accepted in stages or 

upon total completion of work, based on staff recommendation to and 
approval by the Board. 

 
9. Post-Acceptance Evaluation  
  
 Use, occupancy, and evaluation by staff may occur only after the project has 

been officially accepted.  The Board will receive a final report following  
 the walk-through. 
 
10. Temporary and Relocatable Facilities 
 
 Relocatable classroom units should be considered under the following 

conditions and within the context of Policy 6010 School Attendance Areas: 
 

a. Where school population growth occurs  
b. Where school capacity is near maximum  
c. When boundary lines are adjusted  
d. Where population is projected to remain high for at least one year 
e. Where school construction or renovation projects require the provision 

of swing space to accommodate the student population and minimize the 
impact on instruction. 

 
Where excess population is projected to remain beyond four years, 
consideration should be given to an addition or new construction. 

 
D. To the extent possible, school facilities and sites should be available for after 

school use by the community. The possibility of joint use development of school 
and recreational facilities, including joint construction of school and recreational 
space, is encouraged on a case-by-case basis. 

  
V. Compliance 
 

A. The Superintendent/Designee is responsible for the administration of the school 
planning and construction programs.   

 
B. The Office of School Planning and the Office of School Construction are 

responsible for collaboration in order to obtain the efficient implementation of 
this policy. 

 
C. For Capital Improvement Projects, the Principal is responsible for communicating 

project information to the parent community in a timely manner.   
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VI. Delegation of Authority 
 
 The Superintendent is authorized to develop appropriate procedures to implement this 

policy. 
 
VII. References 
 

A. Legal 
The Annotated Code of Maryland, Education Article  
 § 3-602.1 (requirements to design high performance buildings) 
 § 4-115 (right to acquire land, school sites or buildings) 
 § 4-116 (land use approval procedures) 
 § 4-117 (construction and remodeling conformance to state and  
            county building codes) 
 § 5-301 (Board of Public Works role and procedures in school  
            construction) 
 § 5-302 (composition and role of the IAC in school construction) 
 § 5-303 (procedure for determining the cost of renovating existing  
            schools)  
 § 5-312 (state funding support related to high performance buildings) 
 § 7-108 (guidelines for community use of public school facilities) 
 § 7-109 (use of public school facilities as day care centers) 
COMAR 13A.01.02.03 (requirements for obtaining State Superintendent’s  
            approval for school construction projects) 
COMAR 15.05.02  (regulations pertaining to integrated Pest Management and  
           Notification of Pesticide Use in a Public School Building or  
           on School Grounds) 
Americans with Disabilities Act (ADA) 
Occupational Safety and Health Act (OSHA) 
Maryland Occupational Safety and Health Act (MOSHA) 

 
B. Other Board Policies  
 Policy 4050 Procurement of Capital Materials, Supplies, Equipment,   

  and Services 
 Policy 6000 Site Selection and Acquisition 
 Policy 6010 School Attendance Areas 
 Policy 6030 Procurement of Architectural/Engineering and    

  Construction Management Services 
 
C. Other 

General Elementary Educational Specifications for New Schools 
General Educational Specifications for New Howard County Middle Schools 
General Educational Specifications High Schools 
Guidelines Manual for Renovations and Modernizations of Existing Schools 
Safety Guidelines for Renovation and Construction Projects 
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VIII.  History 
 
ADOPTED: September 4, 1968 
REVIEWED: 
MODIFIED: August 14, 2014 
REVISED: September 13, 1990 
  January 14, 2010 
EFFECTIVE: August 14, 2014 
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POLICY 6020-PR 
IMPLEMENTATION PROCEDURES  

SCHOOL PLANNING/SCHOOL 
CONSTRUCTION PROGRAMS 

 
Effective: July 1, 2010 

 
 

 
These procedures apply to the construction of new schools and the modernization/renovation of 
existing facilities that are included in the Board's Capital Improvement Program. 
 
I. Long-range Planning and Student Population Projection  
 

The Office of School Planning will: 
 

A. Gather enrollment, population, and housing data from appropriate sources 
 
B. Provide an annual projection using the cohort survival method or other 

established demographic methodology 
 
C. Provide an annual report of projection accuracy to the Board of Education. 
 

II. Capital Improvement Program  
 

The Office of School Planning and the Office of School Construction will: 
  

A. Develop the Capital Improvement Program based on population growth and 
anticipated needs of that population 

 
B. Present the Board’s requested six-year Capital Improvement Program, which 

includes a request for the next fiscal year (capital budget) and the following five-
year period 

 
C. Prepare the State of Maryland Public School Construction Program (PSCP) 

budget funding request 
 
D. Incorporate the state budget request with the Board six-year Capital Improvement 

Program to determine the annual county Capital Improvement Program request 
 
E. Select and analyze site(s). 
 

III. Site Selection 
 

Site selection and acquisition is recommended to the Board after being analyzed for 
appropriateness for a school. (See Policy 6000 Site Selection and Acquisition.) 
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IV. Architect/Engineering Firm and Construction Manager Selection  
 

Procurement of architectural/engineering and construction management services are 
recommended to and approved by the Board in compliance with Policy 6030 
Procurement of Architectural/Engineering and Construction Management Services.  

 
V. Facility Planning and Facility Design 
 

A facility planning team is convened, consisting of school and community members, 
personnel from the Office of School Construction, a designee from the Office of Safety, 
Environment and Risk Management, other central office personnel, the project architect, 
and others who may be named by the Superintendent/Designee. The planning team 
provides input to the architect in developing a series of three design studies that meets 
Board policy as well as the objectives of the applicable educational specifications or 
renovation guidelines.  

 
The series of three design studies is as follows: 

 
A. Schematic Design Phase  
 

1. Planning team named by the Superintendent/Designee 
2. Description of conceptual design 
3. Initial cost analysis 
4. Presentation to and approval by the Board. 
 

B. Design Development Phase 
 
1. Description of the design 
2. Detailed layouts of subject areas 
3. Cost analysis  
4. Presentation to and approval by the Board. 
 

C. Construction Documents Phase 
 
1. Description of the final design 
2. Cost analysis and cost reduction 
3. Final review of drawings and specifications 
4. Presentation to and approval by the Board 
5. Preparation of bid documents. 
 

The above steps may be combined.  In each phase, the effect on the occupants, the 
building structure, and/or systems is considered.  Each phase is submitted for review and 
approval by the Board and the Interagency Committee on School Construction (IAC). 
Copies of the Howard County Public School System (HCPSS) response to the design 
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submission review letters from the IAC approving agencies will also be submitted to the 
Board 
 

VI. Bid and Award  
 

Pursuant to Policy 4050 Procurement of Capital Materials, Supplies, Equipment, and 
Services, these procedures call for a publicly announced bid period during which 
interested bidders examine the bid documents and submit a sealed bid by the date and 
time required. The bid documents are opened in public and the price submitted for each 
bid item is read aloud. At a subsequent meeting of the Board, the results of the bid are 
presented and a recommendation to award to the lowest responsible and responsive 
bidder is made.  
 
The final decision is made by the Board. Upon submission of all documents, bonds, and 
other matters required in the contract, a formal contract is signed. 

 
VII. Contract and Construction Administration 

 
A. Office of School Construction 

 
 The project architect serves as the Board’s representative and administers the 

contract, answers technical questions, approves submittals, and initiates change 
orders and requests for proposals subject to the Board’s approval. The Office of 
School Construction coordinates the completion schedule with the 
principal/designee and other school system personnel to ensure that furniture and 
equipment deliveries, technology services, and food services satisfy the 
requirements for their respective sections. Prior to the opening of school, the 
Office of School Construction monitors each project to resolve any last minute 
problems and continues this supervision during the warranty period. 

 
 The Office of School Construction supervises the construction, budget, schedule, 

and quality of work, administers change order requests, and administers the 
warranty period.  When school projects are technically complex, have a very short 
construction time, or require staff attention beyond the time available, a 
construction manager may be hired to manage the construction process. 

 
B. Office of Safety, Environment and Risk Management 
 

The Office of Safety, Environment and Risk Management monitors the design 
and construction phases at regular intervals and in response to specific concerns.  
Consistent with all statutory requirements, monitoring includes Integrated Pest 
Management (IPM), Indoor Air Quality (IAQ), and abatement of potentially 
hazardous materials. 
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VIII. Official Acceptance of Capital Improvement Projects 
 
 New facilities and other Capital Improvement Projects may be accepted in several ways. 

If conditions permit, the school system will wait until all major and minor building 
system corrections are fully complete and all minor repairs, deficiencies and 
discrepancies (punch list items) have been corrected. The project architect will then 
certify that the building is complete and has been constructed according to the drawings 
and specifications. This marks the beginning of the warranty period for the building. 
School facilities are typically scheduled so that all construction will be complete and the 
building ready for acceptance in early summer. Final inspection and acceptance involves 
a review of the project at substantial completion of construction, which includes listing 
items to be adjusted, corrected, or completed by the contractor's "punch list." In most 
cases, the project is complete except for minor system work and completion of the punch 
list items by late summer. 
 
The Office of School Construction is responsible for certifying, as applicable, beneficial 
occupancy, final occupancy, move-in, punch list, and warranty/guarantee. 

 
IX. Post-Acceptance Evaluation 
 

A. After project acceptance, furnishings and movable equipment can be installed, 
supplies can be delivered and stored, and the staff can occupy the facility for 
operation. At this time, the construction project enters into a one year guarantee 
and a two year mechanical/electrical guarantee period during which time 
discrepancies in the workmanship, materials, and equipment supplied under the 
contract are noted and corrected. Some specifically identified 
warranties/guarantees may be longer than one to two years. 

 
B. Following the move-in, the Office of School Construction works closely with the 

school administration and maintenance personnel to correct any problems that 
arise during the warranty period. 

 
C. After the first instructional year following construction, a walk-through of the 

facility is conducted to evaluate the success of the facility as a teaching 
environment and the success of the educational concepts in the General 
Elementary Educational Specifications for New Schools, or General Educational 
Specifications for New Howard County Middle Schools, or General Educational 
Specifications High Schools or Guidelines Manual for Renovations and 
Modernizations of Existing Schools in effect at the time the project was designed. 
The facility is also evaluated as to use of materials, building systems, construction 
quality, and other aspects pertaining to the building. 
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D. A walk-through of the building by a representative team of stakeholders may 

include a: 
 

1.  Teacher representative 
 
2. Administration personnel 
 
3. Custodian 
 
4. PTA representative  
 
5. School facilities representative(s) 
 
6. Designee from Safety, Environment and Risk Management. 

 
X. Temporary and Relocatable Facilities 
 

Placement of temporary and relocatable portable facilities is determined by and 
implemented as follows: 

 
A. Presentation of current population projections 
 
B. Identification of where new units are needed 
 
C. Evaluation of site plans 
 
D. Evaluation of cost implications 
 
E. Presentation to and approval by the Board 
 
F. Reassignment or procurement of units 
 
G. Installation of units  
 
H. Post installation inspection by the Office of School Construction.  

 
ADOPTED: September 13, 1990 
AMENDED: January 14, 2010 
EFFECTIVE: July 1, 2010 
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ADA:  Americans with Disabilities Act.

ADDITION (SCHOOL):  A school addition is defined 
as any type of space that adds capacity or provides 
space for a new program.

BUILDING:  A structure, either permanent or 
relocatable, consisting of constructed walls, roof, and 
floor. A structure that has the same floors, ceiling, 
and walls and is not separated by an open air space is 
considered one building.

PERMANENT:  A structure built with a fixed 
foundation that has permanently attached walls, roof, 
and floor that cannot be moved or transported either 
as a unit or in sections.

RELOCATABLE:  A building or portion of a building 
made up of prefabricated units that may be 
disassembled and reassembled frequently, or a single 
unit of construction consisting of walls, roof, and 
floor that is movable as a unit either on wheels or by 
truck. Mobile, demountable, dividable, modular, and 
portable buildings are types of relocatable units.

CAFETORIUM:  A space within an educational facility 
that is used as both a cafeteria and an auditorium.

CAPACITY:  Number of students that may be housed 
in a facility at any given time based on a utilization 
percentage of the total number of existing satisfactory 
student stations.
CIP:  Capital Improvement Program

CLASSROOM:  An instructional space requiring no 
special design or equipment and used for housing 
general programs such as language arts, social 
studies, and mathematics.

CLEAN AIR ACT:  This program includes projects to 
convert or replace cooling equipment in 
school facilities so that they will no longer use ozone–
depleting refrigerants.

COMAR:  Code of Maryland Regulations.

COURTYARD:  A large open space, usable by the 
student body or faculty, enclosed or surrounded by 
buildings.

COVERED WALKWAY:  Enclosed or unenclosed 
covered passageways connected to a building outside 
the exterior walls.

EDUCATIONAL FACILITIES:  “Educational facilities” 
means the buildings and equipment, structures, and 
special educational use areas that are built, installed, 
or established to serve primarily the educational 
purposes and secondarily the social and recreational 
purposes of the community and which may lawfully 
be used as authorized by the Maryland Statutes and 
approved by boards.

FEASIBILITY STUDY:  The examination and analysis of 
information related to projected educational facilities 
to determine whether they are reasonable and 
possible.

FY:  Fiscal Year.

G.S.F.:   Gross Square Feet.

GYMNASIUM:  An instructional area designed or 
adapted specifically for physical education activities. 
Regular or special classrooms connected to, or 
contained in, gymnasiums are recorded individually 
as regular or special classrooms and not as part of the 
gymnasium.

GYMNATORIUM:  A space within an educational 
facility that is used both as a gym and an auditorium.

HVAC:  Heat, ventilation, air conditioning, and 
refrigeration.

128



				  

FY 2016
Board of Education’s Approved Capital Budget Howard County Public School System

Glossary of Terms

KINDERGARTEN CLASSROOM:  A special classroom 
designed or provided with special built-in equipment 
for use by a group or class organized to provide 
educational experiences for children preceding the 
first grade. Room must not be located above the first 
floor and must have self-contained rest rooms.

LABORATORY:  An instructional area designed for 
and furnished with specialized equipment to serve 
the needs of a particular program of study. Included 
in this category are science laboratories, language 
laboratories, reading laboratories, and vocational/
technology laboratories.

LEED: Leadership in Energy and Environmental Design 
is a green building certification program.

LIMITED RENOVATION (LR):  Includes projects that 
upgrade or replace a minimum of five major building 
systems and include widespread educational or 
architectural enhancements in schools or part(s) of 
schools that have been in use for more than 15 years. 
A limited renovation upgrades an existing building 
and site, or a portion of a building and site, to achieve 
many, but not all, of the current educational, building 
performance, and aesthetic qualities of a new school. 
A limited renovation allows further participation by 
the State within 15 years after the project is placed 
in service for projects that were not included in the 
original awarded scope of the Limited Renovation.

LONG-RANGE PLANNING:  Devising a systematic 
method based on educational information and needs, 
carefully analyzed, to provide the facilities to meet 
the goals and objectives of the educational agency for 
a period of five years.

MAINTENANCE AND REPAIRS:  The upkeep of 
educational and ancillary plants, including, but not 
limited to, roof or roofing replacement 
short of complete replacement of membrane or 
structure; repainting of interior or exterior surfaces; 
resurfacing of floors; repair or replacement of 
glass; repair of hardware, furniture, equipment, 

electrical fixtures, and plumbing fixtures; and 
repair or resurfacing of parking lots, roads, and 
walkways. “Maintenance and repair” shall not include 
renovation except for the replacement of equipment 
with new equipment of equal systems meeting 
current code requirements, provided that the 
replacement item neither places increased demand 
upon utilities services or structural supports nor 
adversely affects the function of safety to life systems.

MEDIA CENTER:  An area specifically designed 
or adapted as a place for study, reading, and the 
custody, circulation, and administration of a collection 
of books, manuscripts, and periodicals kept for use by 
the student body.

MULTIPURPOSE ROOM:  An instructional area 
designed or adapted specifically for two or more of 
the combined functions that might normally be used 
for assemblies, physical education, lunch, music, 
clubs, audiovisual work, and library services. Separate 
gymnatoriums and cafetoriums are not classified as 
multipurpose rooms.

MUSIC ROOM:  An instructional area designed or 
provided with special built-in equipment for learning 
activities involving choral and instrumental music.

NEW CONSTRUCTION:  Any construction of a building 
or unit of a building in which the entire work is new 
or an entirely new addition connected to an existing 
building or which adds additional square footage to 
the space inventory.

N.S.F.:  Net Square Feet.

PARCEL:  The unique acreage of contiguous land. 
Typically consists of a plot of land that is not divided 
by a county, city, state, or federally owned or 
maintained road or highway.
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PROJECT FEASIBILITY STUDY:  A project and site 
evaluation study to determine the suitability of 
the site for the project in question.  A pre-design 
architectural study which may look at various 
scenarios before an architect is engaged to design the 
renovation or new construction. 

PUBLIC SCHOOL CONSTRUCTION PROGRAM (PSCP): 
The Maryland Public School Construction Program 
funds the cost of constructing certain school capital 
improvements or portions thereof up to the extent 
of the approvals by the Board of Public Works and 
consistent with the current regulations, subject to 
annual appropriations.

RENOVATION:  The rejuvenating or upgrading of 
existing facilities by installation or replacement of 
materials and equipment and includes, but is not 
limited to, interior or exterior reconditioning of 
facilities and spaces; air-conditioning, heating, or 
ventilating equipment; fire alarm system; emergency 
lighting; electrical systems; and complete roofing 
or roof replacement, including replacement of 
membrane or structure. (In this context, the term 
“materials” does not include instructional materials.) 
PSCP distinguishes between different types of 
renovations, depending upon their scope.

REPLACEMENT: Projects to replace the majority or 
the entirety of an existing school where the cost 
of renovation is prohibitive, or site/building layout 
and other technical factors make renovation of the  
entire structure infeasible. Replacement may include 
expansion to increase capacity, and must typically be 
justified on the basis of a feasibility study.

RESOURCE ROOM:  An instructional space used 
primarily to enhance and support, not supplant, 
instruction received in regular or special classrooms. 
Generally designed to accommodate fewer students 
than other classrooms.

ROOM:  A space enclosed on all sides. Alcoves or 
recesses are not considered separate rooms and 
should be included in the NSF of the room where 
such spaces are found.

SITE:  A space of ground occupied or to be occupied 
by an educational facility or program.

SITE DEVELOPMENT:  Site development means work 
that must be performed on an unimproved site in 
order to make it usable for the desired purpose; or, 
work incidental to new construction or to make an 
addition usable.

SITE IMPROVEMENT:  The work that must be 
performed on an existing site to improve its 
utilization, correct health and safety deficiencies meet 
special program needs or provide additional service 
areas. Site improvement incident to construction 
is the work that must be performed on a site as an 
accompaniment to the construction of an addition to 
an educational facility of for a modernization project.

USGBC: U.S. Green Building Council administers 
the LEED building program which certifies green 
buildings.
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